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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended September 30, 2017. Pursuant to the
FCC’s Reconfiguration Orders,* the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

Reconfiguration Progress Overview

Chart 1 shows the status of Frequency Reconfiguration Agreement (“FRA”) negotiations,
implementation, and closing for each stage of the reconfiguration program as of September 30,
2017.

Chart 1: Status of Negotiations, Physical Retuning, and Closing

100% -
80% -
60% -
40% -
20% -

0% -

Non- Non- Canadian | Canadian | Puerto Mexican | Mexican Total
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m FRAs Approved 100.0% 100.0% 100.0% 100.0% 100.0% 98.1% 100.0% 99.9%
B Physical Retune Complete| 99.9% 96.6% 100.0% 100.0% 100.0% 62.3% 55.4% 96.1%
Closing Complete 98.2% 80.6% 93.3% 74.1% 90.0% 32.1% 20.3% 85.1%

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, Fourth
Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”); Supplemental Order
and Order on Reconsideration, 19 FCC Rcd 25120 (2004); Second Report and Order, 23 FCC Rcd 7605 (2008);
Third Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010); Fourth Report
and Order, 26 FCC Rcd 1937 (2011); Fifth Report and Order, 28 FCC Rcd 4085 (2013) (collectively “Reconfiguration
Orders”).

2 See 47 C.F.R. § 90.676(b)(3).
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Mexican Border Licensees?

Mexican border licensees continue to make progress with reconfiguration activities. All
of the 127 FRAs anticipated for Mexican border licensees have been negotiated and submitted to
the TA. After FRA approval by the TA, licensees with replacement frequencies that are clear may
proceed with implementation activities. Mexican border licensees retuned, reflashed, or replaced
approximately 8,500 radios (first touches) in the third quarter of 2017, raising the total number
complete to approximately 207,000 radios as of September 30, 2017. During the third quarter of
2017, six Mexican border licensees completed their physical retunes.* As of September 30, 2017,
Mexican border licensees in 74 FRAs completed their physical retunes and transitioned to their
new channels, which represents 58 percent of Mexican border FRAs. Chart 2 shows the
reconfiguration status of the FRAs for Mexican border non-Public Safety and Public Safety
licensees.

Chart 2: Mexican Border FRAs Reconfiguration Status as of September 30, 2017
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Mexican border licensees, especially those that block or have interoperability dependencies
with other U.S. licensees, should proceed with implementation activities to the extent authorized
by their FRA approval letters. A delay in the completion of an implementation task by a licensee
that has a downstream impact on other licensees (i.e., by blocking another licensee’s replacement
frequencies or because the first touch of its subscriber units needs to be completed before an
interoperable licensee can retune its infrastructure) can have a cascading effect and cause delays

3 The term “Mexican border licensees” includes U.S. licensees operating in the Sharing Zone (i.e., within 110
kilometers of the U.S.-Mexico border) and in the portions of the NPSPAC regions bordering Mexico that are outside
the Sharing Zone.

4 The completion of physical retuning means the licensee retuned its infrastructure to operate on its replacement
frequencies and cleared its old frequencies (i.e., it retuned its base stations to its new channels). The licensee may
need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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for other dependent licensees and, in some cases, for an entire region. Licensees should make
every effort to complete their implementation tasks in a timely manner.

Some Mexican border licensees are unable to proceed with certain implementation
activities (e.g., infrastructure reconfiguration) because their replacement frequencies are blocked
by licensees in Mexico. The TA conditioned the approval of the FRAs for affected licensees,
allowing them to reconfigure subscriber units, but not authorizing the reconfiguration of
infrastructure until the replacement frequencies are clear. There has been progress recently as
some licensees in Mexico have reconfigured, which cleared replacement frequencies for certain
U.S. licensees. Starting in the second quarter and completing in the third quarter of 2017, the
largest 800 MHz licensee in Mexico cleared its frequencies in the Sharing Zone in Mexico (i.e.,
within 110 kilometers of the U.S.-Mexico border). This removed blocking by licensees in Mexico
for 14 U.S. licensees. Certain of these U.S. licensees must wait to reconfigure their infrastructure
until other U.S. licensees that block them also clear or until their interoperability partners can also
proceed. Additional clearing in Mexico is underway. When a U.S. licensee’s replacement
frequencies are clear, the TA will grant full approval of the FRA, and the licensee can modify its
FCC licenses and reconfigure its infrastructure. As a result of clearing by licensees in Mexico, the
TA granted full approval of seven FRAs in October 2017 and expects to see momentum in
reconfiguration activities by U.S. licensees in the coming months.

Non-Border and Canadian Border Licensees

Physical retuning was complete for 96.6 percent of FRASs for non-border Stage 2 (NPSPAC
and Expansion Band) licensees as of September 30, 2017. The few remaining non-border licensees
that have not completed physical retuning must expeditiously complete their implementation
activities.

All Canadian border Stage 1 (non-Public Safety) and Stage 2 (Public Safety) licensees have
completed their physical retunes and transitioned to their new channels. As of September 30, 2017,
one Canadian border Stage 2 licensee was performing a second (or subsequent) touch of its
subscriber units to remove the pre-rebanding channels.

Anti-Windfall Payment

On October 12, 2017, the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”)
issued a Declaratory Ruling that relieved Sprint Corporation (“Sprint”) of its potential obligation
to make an anti-windfall payment to the U.S. Treasury in connection with 800 MHz band
reconfiguration.® The PSHSB determined that the anti-windfall payment provision from the
Report and Order should be lifted because Sprint has spent sufficient funds to preclude the
windfall that this provision was intended to prevent. The PSHSB noted that Sprint incurred total
creditable 800 MHz rebanding expenses of $2.345034 billion through the end of calendar year

> Improving Public Safety Communications in the 800 MHz Band, Declaratory Ruling, 32 FCC Recd 7528 1 (2017).
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2016 and $500.35 million in expenses to clear the 1.9 GHz band, so Sprint’s creditable costs total
$2.845384 billion, which exceeds the $2.796548 billion anti-windfall threshold.

Closing of Reconfiguration Activities

Closing requirements are established by the FCC’s Orders and the contractual provisions
of the Planning Funding Agreement (“PFA”) or the FRA. A licensee’s obligation to complete
reconfiguration in good faith is not fulfilled until the completion of all closing requirements
following physical reconfiguration. The PSHSB has reminded licensees that closing activities “are
requirements of the reconfiguration program.”’

As of September 30, 2017, 1,797 FRAs had closed. Of the FRAs for which physical
reconfiguration activities were complete, there were 245 FRASs pending in the closing process as
of September 30, 2017. Licensees and Sprint are encouraged to work on and complete closing
activities. Delays in closing can result in misplaced or lost actual cost support documentation
resulting in the licensee not being reimbursed for undocumented costs, delays in licensees
receiving final payments, and other issues that could substantially impact amounts owed by or due
to Sprint.

®1d. at 7530-31 1 7.

7 See Improving Public Safety Communications in the 800 MHz Band, Supplemental Requests for Waiver of June 26,
2008 Rebanding Deadline for Non-Border Regions, March 19, 2012 Rebanding Deadline for Puerto Rico and April
15, 2013 Rebanding Deadline for U.S.-Canada Border Regions, Order, 30 FCC Rcd 200, 202 { 10 (2015).
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l. RECENT DEVELOPMENTS

This section discusses recent developments in the program, identifies program-wide issues,
and, where applicable, describes specific actions that the FCC and the TA have taken to address
issues identified to date.

A. Canadian Border ESMR Dividing Line

In accordance with the FCC’s Second Report and Order, the TA identified the dividing
lines between the ESMR and non-ESMR portions of the 800 MHz band for Canadian Border
Regions 1 through 6 in a letter filed with the FCC on September 1, 2017.%2 The TA identified the
dividing line as the frequency 12.5 kHz above the highest frequency licensed by a non-ESMR
licensee in each Canadian Border Region. On September 11, 2017, Sprint submitted a request that
the FCC establish an alternative dividing line in Canadian Border Region 2 based on a NPSPAC
region by NPSPAC region approach, rather than having a uniform dividing line for all of Canadian
Border Region 2.° Sprint proposed specific dividing lines for the four NPSPAC regions in
Canadian Border Region 2. On September 25, 2017, the TA filed a letter with the FCC stating
that the TA does not foresee any impact on reconfiguration resulting from Sprint’s proposal.°

On November 17, 2017, the PSHSB released a Public Notice in which it announced the
dividing lines between the ESMR and non-ESMR portions of the band for Canadian Border
Regions 1 through 6.1 The PSHSB accepted the TA’s recommendation for establishing the
dividing lines for Canadian Border Regions 1, 3, 4, 5, and 6. The PSHSB established dividing
lines by NPSPAC region in Canadian Border Region 2 as requested by Sprint.

B. Certifications of Completion of Band Reconfiguration

The TA has certified that band reconfiguration is complete in a total of 41 NPSPAC regions
and American Samoa pursuant to the requirements in the Report and Order and the FCC’s rules.?

8 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Sept. 1, 2017).
9 See Letter from James B. Goldstein, Sprint, to David Furth, PSHSB, WT Docket No. 02-55 (filed Sept. 11, 2017).
10 See Letter from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Sept. 25, 2017).

11 See “Public Safety and Homeland Security Bureau Accepts 800 MHz Transition Administrator’s Recommendation
with Changes Proposed by Sprint for Establishing a Dividing Line for Enhanced Specialized Mobile Radio (ESMR)
Systems in Canada Border Regions 1 Through 6,” Public Notice, DA 17-1120 (rel. Nov. 17, 2017).

2 The regions are NPSPAC Region 1: Alabama, Region 2: Alaska, Region 7: Colorado, Region 8: New York —
Metropolitan, Region 9: Florida, Region 10: Georgia, Region 11: Hawaii, Region 12: Idaho, Region 13: Illinois,
Region 14: Indiana, Region 15: lowa, Region 16: Kansas, Region 17: Kentucky, Region 18: Louisiana, Region 19:
New England, Region 20: Maryland, Washington, DC, and Virginia — Northern, Region 21: Michigan, Region 22:
Minnesota, Region 23: Mississippi, Region 24: Missouri, Region 25: Montana, Region 26: Nebraska, Region 28: New
Jersey, Pennsylvania, and Delaware, Region 30: New York — Albany, Region 31: North Carolina, Region 32: North
Dakota, Region 35: Oregon, Region 36: Pennsylvania, Region 37: South Carolina, Region 38: South Dakota, Region
39: Tennessee, Region 41: Utah, Region 42: Virginia, Region 44: West Virginia, Region 45: Wisconsin, Region 46:
Wyoming, Region 47: Puerto Rico, Region 48: U.S. Virgin Islands, Region 51: Texas — Houston, Region 54: Chicago
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The certifications signify that all licensees in these regions that were subject to reconfiguration
have relocated to their new channels and modified their FCC licenses to delete their old frequencies
or cancelled their licenses. Licensees in these regions still may need to complete a second (or
subsequent) touch of their subscriber units to remove the pre-rebanding channels, submit final
reconfiguration cost documentation to Sprint and/or the TA, complete the Actual Cost
Reconciliation process, or close their FRAs in order for them to complete their individual
reconfiguration activities.

C. Requests for Waiver of Rebanding Completion Deadline

During the third quarter of 2017, the TA did not receive any supplemental requests for
waiver of the rebanding completion deadline that were filed with the PSHSB by licensees.*®

D. Vacated Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.* As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC
band and reach certain clearing benchmarks in NPSPAC regions, Sprint will vacate additional
Expansion Band and Guard Band spectrum in those regions. During the third quarter of 2017, one
NPSPAC region showed increased clearing with the clearing of most of the remaining NPSPAC
channels in NPSPAC Region 3: Arizona.*® Map 1 contains information about the status of clearing
of channels in the old NPSPAC band in each region. The TA encourages licensees to file FCC
license modifications necessary to delete reconfigured frequencies as soon as possible after
clearing those frequencies.

— Metropolitan, Region 55: New York — Buffalo, and American Samoa. Appendix 2 contains a map of the regions
for which the TA filed certifications.

13 The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.

14 See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint Nextel of Channels
in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 { 18 (2008).

15 Appendix 2 contains additional tables and maps detailing the progress in clearing NPSPAC regions and frequencies.
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Map 1: NPSPAC Clearing Progress as of September 30, 201716

Additional information is available in Appendix 2.

16 The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Order and the data in
the map reflects those percentages and stages. See Improving Public Safety Communications in the 800 MHz Band,
Relinquishment By Sprint Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd
3270 (2010). Pursuant to that Order, the FCC’s March 31, 2011 Order, and the FCC’s November 27, 2012 Public
Notice, certain NPSPAC regions were classified as Stage 5 without regard to the percentage of actual clearing of
NPSPAC channels. See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint
Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011); “Public Safety
and Homeland Security Bureau Announces Application and Licensing Procedures for Channels in Non-Border
Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 27 FCC
Rcd 14785 (2012). Appendix 2 contains a map that shows stages based on actual clearing of NPSPAC channels.
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1. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The band reconfiguration program in non-border areas consists of two stages of activity:
the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)%" in Stage 1 and the relocation of
NPSPAC channel users to this vacated spectrum in Stage 2. Stage 1 licensees must be relocated
off their frequencies in the lower 1-120 channel portion of the 800 MHz band before Stage 2
NPSPAC licensees can move to their new frequencies in that portion of the 800 MHz band. This
interdependency of reconfiguration progress between Stages 1 and 2 is consistent across all four
waves. There are three phases of reconfiguration for each stage — the planning and negotiation
phase that results in an FRA between the licensee and Sprint, the implementation phase that
consists of the physical retuning of the radio system, and the closing phase that includes the
reconciliation of equipment and costs and execution of the FRA closing documents.

1. Stage 1 (Channels 1-120)

Reconfiguration of non-border Stage 1 licensees is largely complete. FRA negotiations for
non-border Stage 1 licensees are complete. As of September 30, 2017, physical retuning was
complete for 926 FRAs, which is 99.9 percent of non-border Channels 1-120 FRAs.!® Appendix
1A provides additional information. As of September 30, 2017, 99 percent of the Stage 1 Channels
1-120 site-specific call signs were reported by Sprint as being cleared by licensees. Map 2 shows
the progress of clearing Channels 1-120 to allow relocation of the NPSPAC band, with material
progress in all areas of the country outside the areas affected by the Mexico border region.

7 The references herein to Channels 1-120 reflect the pre-rebanding channel designations of the 806-809 MHz/851-
854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated as Channels 1-230.

18 The FRA total for non-border Stage 1 includes one FRA for an agency that is a user on another licensee’s radio
system. This agency has no channels to clear and therefore will not achieve the milestone used by Sprint and the TA
to measure the completion of physical retuning for purposes of these metrics.
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Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
September 30, 2017%°

2. Stage 2 (NPSPAC and Expansion Band)

a. Negotiations

As of September 30, 2017, all of the 852 FRAs anticipated for non-border Stage 2 licensees
were submitted to the TA. The TA has approved 852 FRAs with a contract value, including
amendments, totaling $793.5 million.

b. Reconfiguration Implementation

Non-border Stage 2 licensees retuned, reflashed, or replaced approximately 1,577,100
radios (first touches) as of September 30, 2017. As shown in Table 1, of the 852 FRASs expected

1 The licensee clearing information is provided by Sprint. Locations noted on the map are based upon ULS data
regarding Channels 1-120 licensing as of November 2004.
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for non-border Stage 2, there were 823 FRAs as of September 30, 2017 for which licensees had
completed their physical retunes and transitioned to their new channels. This does not include
licensees with post-cutover subscriber unit second touches or other technical work. As of
September 30, 2017, physical retuning was complete for 96.6 percent of non-border Stage 2 FRAs.

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of September 30, 2017 (milestones achieved by number of FRAS)®

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 355 355 355 100% 338 95% 295 295 83%
Wave 2 225 225 225 100% 222 99% 178 178 79%
Wave 321 | 228 228 228 100% 219 96% 182 182 80%
Wave 4 44 44 44 100% 44 100% 32 32 73%
Total 852 852 852 100% 82322 96% 687 687 81%

* This table does not include FRAs for licensees with systems located in or affected by the FCC-defined border
areas with Canada and Mexico.

As of September 30, 2017, 92 percent of the Stage 2 call signs were reported by Sprint as
being cleared by licensees. Information about reconfiguration milestones achieved by number of
call signs is available in Appendix 2.

Map 3 depicts NPSPAC reconfiguration progress, as of September 30, 2017, by licensed
NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

20 Sprint is the data source for the number of anticipated FRAs in column 2 and the number of FRAs with physical
retunes reported as completed in column 6. The figures have not been verified by the TA. Given that some FRAs
noted in the table are for licensees with mobile-only systems, there will be a difference between the number of FRAs
and the number of FRAs reporting frequencies cleared.

21 Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast ESMR Band frequencies
that were deferred from Wave 3, Stage 1 at the licensee’s request. Wave 3, Stage 1 licensees whose Wave 3 ESMR
Negotiation Deferral Requests were granted in June 2006 had their negotiations and reconfiguration implementation
deferred to Wave 3, Stage 2.

22 The FRA total for non-border Stage 2 includes 28 FRAs for agencies that are users on another licensee’s radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint and the
TA to measure the completion of physical retuning for purposes of these metrics.

10
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region
as of September 30, 201723

3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada border
regions began on October 14, 2008.2* The TA’s Implementation Plan and Timetable for the
Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions established two stages

23 This map shows frequency clearing as reported by the licensee to Sprint. Licensees generally report clearing before
they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS licensing data,
which is the basis for determining the release of additional Interleaved Band, Expansion Band, and Guard Band
spectrum by Sprint.

24 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).

11
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for the reconfiguration of Canadian border licensees.?® Stage 1 includes non-Public Safety
licensees, such as Business, Industrial, and Land Transportation (“B/ILT”) and non-cellular
Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised of both NPSPAC and non-
NPSPAC Public Safety licensees. The Canadian border reconfiguration also includes clearing of
channels in the 854-860 MHz range for Public Safety use and reconfiguration of frequencies in
the 861-865 MHz range to separate ESMR systems into the higher portion of the band. The exact
frequencies being reconfigured vary in each FCC-defined Canadian Border Region.

a. Negotiations

As of September 30, 2017, all of the 191 FRAs anticipated for Canadian border region
Stage 1 and Stage 2 licensees were submitted to the TA. The TA has approved 191 FRAs with a
contract value, including amendments, totaling $146.2 million. Table 2 provides information
about the status of FRA negotiations and implementation for Canadian border licensees.
Appendices 1B and 3B provide additional information about the status of Canadian border
licensees.

Table 2: Status of Reconfiguration for Canadian Border Licensees as of September 30,
2017 (milestones achieved by number of FRAs)?

FRA Negotiations and Approval Reconfiguration Implementation
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Stage 1 75 75 75 100% 75 100% 70 70 93%
Stage 2 116 116 116 100% 116 100% 87 86 74%
Total 191 191 191 100% 191 100% 157 156 82%
b. Reconfiguration Implementation
M Stage 1

As of September 30, 2017, physical retuning was complete for 100 percent of Canadian
border Stage 1 FRAs.

%5 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), approved by
Canadian Border Public Notice.

26 Sprint is the data source for the number of anticipated FRAs in column 2 and the number of FRAs with physical
retunes reported as completed in column 6. The figures have not been verified by the TA.
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(i)  Stage 2

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Canadian border Stage 2 licensees retuned, reflashed, or
replaced approximately 220,000 radios (first touches) as of September 30, 2017.

Another significant milestone in the implementation process is the retuning of base stations
to the licensee’s new channel assignments and commencement of system operations on the new
channels. As of September 30, 2017, the licensees in all 116 Canadian border Stage 2 FRASs have
completed their physical retunes and transitioned to their new channels. This does not include
licensees with post-cutover subscriber unit second touches or other technical work.

4. Mexican Border

The 30-month transition period for Mexican border licensees to complete reconfiguration
began on August 23, 2013 and ended on February 23, 2016.2” Mexican border licensees include
U.S. licensees operating within the Sharing Zone and licensees operating in the portions of the
NPSPAC regions bordering Mexico that are outside the Sharing Zone.?

The TA has implemented a conditional FRA approval process for licensees closer to the
border with more potential for interference with operations in Mexico. The TA has conditioned
the approval of the FRAs for such licensees, allowing them to proceed with critical work like
replacement and reprogramming of subscriber units, but not authorizing the modification of FCC
licenses or the reconfiguration of infrastructure until the replacement frequencies are clear. This
allows licensees to make progress on certain implementation tasks while details on clearing in
Mexico continue to be worked out by the governments of the U.S. and Mexico. When a licensee’s
replacement frequencies are clear, the TA grants full approval of the FRA, and the licensee can
modify its FCC licenses and reconfigure its infrastructure.

On March 8, 2017, the PSHSB released a Public Notice in which it extended the freeze on
the acceptance of new non-rebanding-related 800 MHz applications along the U.S.-Mexico
border.?® The freeze will remain in effect until the PSHSB announces by public notice that it is
lifting the freeze. The freeze applies to NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern
California, NPSPAC Region 29: New Mexico, NPSPAC Region 50: Texas — El Paso, and
NPSPAC Region 53: Texas — San Antonio and to stations located within 70 miles of the borders
of these NPSPAC regions.

27 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Mexico Border Will Commence on August 23, 2013,” Public Notice,
28 FCC Rcd 12290 (2013).

28 The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas — El Paso, and NPSPAC Region 53: Texas — San Antonio.

29 See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze Along Border With
Mexico,” Public Notice, 32 FCC Rcd 1817 (2017).
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a. Frequency Proposals

The TA’s frequency planning activities in the U.S.-Mexico border-affected area in the third
quarter of 2017 continued to address licensees’ concerns with replacement frequencies. Frequency
changes continued to be made, where feasible, to provide licensees with replacement frequencies
that are less likely to be affected by operations in Mexico and allow them to receive full approval
of their FRASs rather than the conditional approval noted above. Additional information about
Frequency Proposal Reports is provided in Appendix 5.

b. Planning and Negotiations

As of September 30, 2017, 39 PFAs, with a total contract value, including amendments, of
$9.5 million, were approved by the TA for Mexican border licensees. Once a licensee’s planning
is finished and a complete cost estimate is submitted to Sprint, the licensee and Sprint negotiate an
FRA. If an FRA has not been submitted to the TA by the end of the 30-day negotiation period,
the licensee and Sprint participate in mediation for 20 working days. As of September 30, 2017,
the TA had resolved all of the 211 mediation dockets opened for Mexican border licensees.

As of September 30, 2017, all of the 127 FRASs anticipated for Mexican border licensees
were submitted to the TA with a total contract value, including amendments, of $135.5 million.
In addition, Mexican border licensees and Sprint had entered into 39 Letter Agreements, which
are short-form agreements that have been used in lieu of FRAs for certain reconfigurations with
no costs or low costs. Table 3 provides information about the status of FRA negotiations and
approval for Mexican border licensees.
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Table 3: Status of Reconfiguration for Mexican Border Licensees as of September 30, 2017
(milestones achieved by number of FRAs)

FRA Negotiations and Approval Reconfiguration Implementation
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Safety
Public Safety 74 74 74 100% 24 41 55% 15 15 20%
Total 127 127 126 99% 4431 74 58% 32 32 25%

Appendices 1C and 3C provide additional information about the status of FRA negotiations
for Mexican border licensees.

C. Reconfiguration Implementation

Mexican border licensees are working on implementation activities. After their FRAs are
approved by the TA, licensees with replacement frequencies that are clear may proceed with
implementation activities, including reconfiguring subscriber units and infrastructure. A number
of licensees are performing, or have completed, such implementation activities. Mexican border
licensees retuned, reflashed, or replaced approximately 8,500 radios (first touches) in the third
quarter of 2017, raising the total number complete to approximately 207,000 radios as of
September 30, 2017.

During the third quarter of 2017, six Mexican border licensees completed their physical
retunes. As of September 30, 2017, there were 74 FRAs for which Mexican border licensees had
completed their physical retunes and transitioned to their new channels. This does not include
licensees with post-cutover subscriber unit second touches or other technical work. As of
September 30, 2017, physical retuning was complete for 58 percent of Mexican border FRAs.

Mexican border licensees in the Sharing Zone may be blocked from proceeding with
certain implementation activities due to operations in Mexico that have not been cleared from their
replacement frequencies. The TA has conditioned the approval of FRAs for these impacted

30 Sprint is the data source for the number of anticipated FRAs in column 2 and the number of FRAs with physical
retunes reported as completed in column 7. The figures have not been verified by the TA.

31 As of September 30, 2017, there were an additional 12 FRAs that initially received conditional approval and later
received full approval.
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licensees, approving the reconfiguration of subscriber units, but not authorizing the modification
of FCC licenses or the reconfiguration of infrastructure until the replacement frequencies are clear.
There were 44 FRAs with conditional approval as of September 30, 2017, and the licensees in
these FRAs cannot reconfigure infrastructure because they are blocked by licensees in Mexico.

The 800 MHz system operators in Mexico have been issued authorizations to reconfigure
their systems to remove blocking of U.S. licensees. Starting in the second quarter and completing
in the third quarter of 2017, the largest 800 MHz licensee in Mexico cleared its frequencies in the
Sharing Zone. This removed blocking by licensees in Mexico for 14 U.S. licensees. Certain of
these U.S. licensees must wait to reconfigure their infrastructure until other U.S. licensees that
block them also clear or until their interoperability partners can also proceed. Clearing in Mexico
is an ongoing process, and when a U.S. licensee’s blocked replacement frequencies are clear, the
TA grants full approval of the FRA. At that time the licensee can modify its FCC licenses and
reconfigure its infrastructure.

Map 4 shows the licensed base station locations of Mexican border non-Public Safety
licensees and their FRA and implementation status.

Map 4: Mexican Border Non-Public Safety Clearing Progress

800 MHz Reconfiguration Progress
Mexican Border Region, Non-Public Safety Site-specific Call Signs
Clearing Progress and Call Sign location as of 09/30/2017 (Q3 2017)

41 7

Wexican Border Region Clearing Progress

[ FRA approved but incumbent has not reported as cleared

B Limited FRA Approval

[ Incumbent has reperted as cleared but FRA not closed

[ Reconfigured (FRA closed)

[l Active Non-Public Safety license with no signed or approved FRA
[ canceledExpired/Dropped

US-Mexico Sharing Zone {c) 2017, 800 MHz Transition Administrator, LLC
10/19/17
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Map 5 shows the licensed base station locations of Mexican border Public Safety licensees
and their FRA and implementation status.

Map 5: Mexican Border Public Safety Clearing Progress

800 MHz Reconfiguration Progress

Mexican Border Region, Public Safety Site-specific Call Signs
Clearing Progress and Call Sign location as of 09/30/2017 (Q3 2017)

Mexican Border Region Clearing Progress

B FRA approved but incumbent has not reported as cleared

B Limited FRA Approval

[ Incumbent has reported as cleared but FRA not closed

B Reconfigured (FRA closed)

[ Active Public Safety license with no signed or approved FRA
[ canceledExpired/Dropped

US-Mexico Sharing Zone (<) 2017, 800 Mz Transition Administrator, LLC
1011917

5. Change Notices and Amendments

During the third quarter of 2017, licensees submitted six Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
During the third quarter of 2017, licensees and Sprint negotiated and submitted to the TA nine
FRA amendments.

B. Program Financial Information

This section provides information for the third quarter of 2017 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.
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1. Reconfiguration Expenditures
a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of September 30, 2017, Sprint has reported to the TA that it had incurred approximately
$1,978.2 million in costs on a cash basis for: (1) payments made to incumbent licensees or their
vendors in accordance with TA-approved agreements executed by incumbent licensees and Sprint;
and (2) replacement equipment costs, including costs related to the development of software for
certain incumbent licensee subscriber equipment that enables such subscriber equipment to be
retuned rather than replaced and costs related to replacement equipment to be provided to
incumbent licensees by Sprint (collectively “800 MHz Incumbent Licensee Reconfiguration
Costs™).

b. Estimated Total Reconfiguration Expenditures

On November 2, 2017, Sprint filed with the Securities and Exchange Commission (“SEC”)
its Quarterly Report on Form 10-Q for the quarterly period ended September 30, 2017 and
disclosed that it has incurred payments of approximately $3.5 billion directly attributable to its
performance under the Report and Order from the inception of the program through September
30, 2017, including approximately $1 million during the three-month period ended September 30,
2017.32

Sprint has reported to the TA that it incurred approximately $515.6 million in costs, on a
cash basis, associated with reconfiguration of the 1.9 GHz band, which is net of the approximately
$229.6 million that Sprint received as reimbursement from Mobile Satellite Service licensees and
the H Block licensee for their pro rata portion of the costs to clear the 1.9 GHz spectrum. These
costs are reported for informational purposes only. The TA does not conduct an analysis of these
Costs.

2. Letter of Credit

For the quarter ended September 30, 2017, Sprint made its required payments to licensees
and vendors. Accordingly, there have been no draws on the Letter of Credit. Sprint has reported
to the TA that, as of September 30, 2016, it had incurred, on a cash basis, approximately $312.0
million in Letter of Credit Fees. Sprint has not provided to the TA updated numbers for Letter of
Credit Fees incurred as of September 30, 2017.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint’s
programmatic obligations. On September 28, 2017, the TA recommended that the Letter of Credit
be further reduced by $14.1 million based on the forecast of remaining incumbent licensee costs.
The FCC concurred with the TA’s request on September 28, 2017, and the Letter of Credit was
reduced from $142.1 million to $128.0 million. As of September 30, 2017, the Letter of Credit

%2 See Sprint Corporation, Quarterly Report (Form 10-Q), at 22 (filed Nov. 2, 2017), available at
https://www.sec.gov/Archives/edgar/data/101830/000010183017000043/sprintcorp9-30x1710g.htm.
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balance was $128.0 million. On December 7, 2017, the TA recommended that the Letter of Credit
be further reduced by $12.6 million based on the forecast of remaining incumbent licensee costs.
The FCC concurred with the TA’s request on December 7, 2017, and the Letter of Credit was
reduced from $128.0 million to $115.4 million.

3. External Audit

In the second quarter of 2017, the program’s external auditors completed the annual audit
of program expenditures for the year ended December 31, 2016 and for the period from inception
(August 6, 2004) through December 31, 2016 (“the 2016 Audit”). The Statement of Program
Expenditures was issued on June 2, 2017. On June 30, 2017, the TA filed the Statement of
Program Expenditures with the FCC.2® The TA noted that the Statement of Program Expenditures
is intended as the True-Up Report envisioned by the FCC’s September 2014 Memorandum
Opinion and Order and Order of Proposed Modification and demonstrates that Sprint “has
documented 800 MHz Reconfiguration Program Expenditures sufficient to eliminate any Anti-
Windfall Payment.” 3% As discussed previously, certain 800 MHz Incumbent Licensee
Reconfiguration Costs and Sprint Costs have not been submitted by Sprint to the TA for credit
assessment or for external audit.

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended September 30, 2017 were approximately
$1.75 million in fees and $0.07 million in expenses, for a total of approximately $1.82 million,
which is $0.16 million less than the forecast for the third quarter of 2017. Additional details are
provided in Appendix 10. TA staffing for the quarter ended September 30, 2017 consisted of 12
Full Time Equivalents (“FTEs”). The TA’s fees and expenses for the quarter ending December
31, 2017 are estimated at $1.98 million in fees and $0.07 million in expenses, for a total of $2.05
million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that Deloitte
Consulting LLP, a subsidiary of Deloitte LLP, received $0 of non-TA fees and costs from Sprint
for the quarter ended September 30, 2017; other member firms of Deloitte LLP received $3.55
million in non-TA fees and costs from Sprint for the quarter ended September 30, 2017.%

33 See 800 MHz Transition Administrator, LLC, “800 MHz Reconfiguration Statement of Program Expenditures For
the Year Ended December 31, 2016 and For the Period from August 6, 2004 (Inception) Through December 31, 2016,”
WT Docket No. 02-55 (filed June 30, 2017).

3 1d. at 4.

% See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.5),” at 4,
attached to Letter from Robert E. Stup, Jr., Squire Sanders (US) LLP, to Marlene H. Dortch, Secretary, FCC, WT
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5. Closing Process and Reconfiguration Completion Certifications

Closing requirements generally include the modification of FCC licenses, the return and
reconciliation of loaned and replaced equipment, submission of cost support documents,
reconciliation of total reconfiguration costs, final payment to the licensee (or refund to Sprint), and
execution of final closing documents, including the FCC-required closing certification.

a. Closing Certifications

During the quarter ended September 30, 2017, no PFA Completion Certifications were
submitted to the TA, leaving the total submitted over the life of the program at 573.3° Of these,
the TA reviewed and found 573 PFA Completion Certifications sufficient, subject to post-close
audit adjustments, as of September 30, 2017. Of the 592 PFAs that have been executed between
licensees and Sprint, approximately 3.2 percent of executed PFAs remain open as of September
30, 2017. Appendix 8 contains a summary of PFAs that have closed, and Appendix 9 contains a
listing of PFAs that have not closed as of the end of the third quarter of 2017.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that all
reconfiguration work required has been satisfactorily completed; and that the licensee and Sprint
have agreed on the amount paid by Sprint for such work. A licensee’s reconfiguration is not
complete until this certification has been executed and delivered by the licensee to Sprint. During
the third quarter of 2017, seven FRA Completion Certifications were submitted to the TA,
increasing the total submitted over the life of the program to 1,797.3" Of these, the TA reviewed
and found 1,794 FRA Completion Certifications sufficient, subject to post-close audit adjustments,
with the remaining three under review as of September 30, 2017. Of the 2,106 FRAs that have
been executed between licensees and Sprint, approximately 14.8 percent of executed FRAS remain
open as of September 30, 2017. Appendix 8 contains a summary of FRAs that have closed.
Appendix 9 contains a listing of FRAs for which physical reconfiguration activities are complete
but the FRA has not closed as of the end of the third quarter of 2017.

b. Closing Timeframes

For those FRASs that have closed as of September 30, 2017, the closing process has taken
an average of 18.3 months to complete following the completion of physical reconfiguration
activities, compared to an average of 18.2 months through June 30, 2017. For those licensees that
have completed physical reconfiguration activities but have not closed the FRA as of September
30, 2017, an average of 53.6 months has elapsed since the completion of physical reconfiguration

Docket No. 02-55 (filed Jan. 16, 2014). As used in this context, other member firms of Deloitte LLP means Deloitte
& Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of Deloitte LLP.
Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of Deloitte LLP and its
subsidiaries.

% Of these, 69 were for Stage 1 licensees and 504 were for Stage 2 licensees.

37 Of these, 1,005 were for Stage 1 licensees and 792 were for Stage 2 licensees.
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activities compared to an average of 51.4 months as of June 30, 2017. The amount of time that
licensees have been pending in each step of the closing process is set forth in Table 4 below.®

Table 4: FRASs in the Closing Process by Pending Activity3®
Length of Time Pending Activity Open

% Greater

Pending FRA Activity | Quantity than or Equal

to be Completed of FRAs t0 12 Months
Equipment o
Reconciliation 29 2 3 4 2 18 10.5%
License Modification 0 0 0 0 0 0 0%
Actual Cost
Reconciliation Process* 17l 9 13 9 15 125 72.1%
Closing 45 8 3 4 1 29 16.9%
Total FRAs Pending
. . 245
in Closing Process
Closed FRAs** 1,797
Total FRAs for which
physical
reconfiguration 2,042

activities are
complete***
* Includes 8 FRAs that are also pending License Modification.
** Includes 3 FRAS that are pending TA review of the TA Completion Certifications.

*** |Includes 24 FRAs without infrastructure to reconfigure that have closed or are pending closing.

C. Specialized Support Functions

1. TA-Produced Materials, TA’s Website, and Outreach Activities

During the third quarter of 2017, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, and other
materials. Many of these items are posted on the TA’s website at http://www.800TA.org.

%8 The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. Completion of
the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or subsequent) touch
of its subscriber units to remove the pre-rebanding channels.

39 This table is created from data provided by Sprint and collected by the TA directly from licensees.
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2. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.* Detailed
information about the time required by the TA to review and approve FRASs submitted to the TA
is available in Appendices 6 and 7.

40 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 percent
within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of as of September 30, 2017

RA ¢ ed to RAs Approved | P al Re e
PSPAC Redio DEr o € Rea Pre-Co “ A D A Reported a
O FRA Agreeme ompleted
oer o eque Reconfiguration Agreeme RA
Wave 1 355 355 355 355 355
6 44 44 44 44 44
7 17 17 17 17 17
8 38 38 38 38 38
9 1
11 9
13 23 23 23 23 23
14 13 13 13 13 13
19 26 26 26 26 26
20 23 23 23 23 23
27 26 26 26 26 26
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 18
45 8 8 8 8 8
54 21 21 21 21 21
Multiregion 40 40 40 40 40
Wave 2 206 206 206 206 206
4 11 11 11 11 11
12 6 6 6 6 6
15 6 6 6 6 6
16 12 12 12 12 12
17 12 12 12 12 12
22 34 34 34 34 34
24 16 16 16 16 16
25 4 4 4 4 4
26 4 4 4 4 4
32 1 1 1 1 1
34 2 2 2 2 2
38 2 2 2 2 2
39 25 25 25 25 25
40 12 12 12 12 12
44 2 2 2 2 2
49
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 32 32 32 32 32
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of as of September 30, 2017

RA ¢ ed to RAs Approved | P al Re e
PSPAC Redio DEr 0 € Rea Pre-Co “ A o A Reported a
0 FRA Agreeme ompleted
oer o eque Reconfiguration Agreeme RA
Wave 3 251 251 251 251 250
1 15 15 15 15 15
88 88 88 88 88
10 51 51 51 51 51
18 17 17 17 17 17
23 17 17 17 17 17
31 24 24 24 24 24
37 9 9 9 9 8
47 6 6 6 6 6
48 3 3 3 3 3
Multiregion 21 21 21 21 21
Wave 4 115 115 115 115 115
2 4 4 4 4 4
3 24 24 24 24 24
5
10 1 1 1 1 1
18 15 15 15 15 15
21 1 1 1 1 1
23 2
29 10 10 10 10 10
30 5 5 5 5 5
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 2
Multiregion 10 10 10 10 10
TOTAL 927 927 927 927 926

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2017

Sprint Initiated . Sprint and FRAs FRAs with Physical
Licensee Reach

Number of Contact with Submitted to | Approved by | Retunes Reported as

NPSPAC Region Pre-Contract

Stage 1 FRAs* Licensee* Agreement Completed*

Number of Frequency Reconfiguration Agreements (FRAS)

2 2 2 2 2 2 2

12 1 1 1 1 1 1

19 7 7 7 7 7 7

21 6 6 6 6 6 6

22 3 3 3 3 3 3

25 2 2 2 2 2 2

30 4 4 4 4 4 4

32 4 4 4 4 4 4

33 17 17 17 17 17 17

36 2 2 2 2 2 2
43 15 15 15 15 15 15

54 1 1 1 1 1 1

55 3 3 3

Multiregion 8 8 8 8 8 8
TOTAL 75 75 75 75 75 75

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 1C
Status of Reconfiguration for Mexican Border Non-Public Safety Licensees: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2017

Sprint Initiated . Sprint and FRAs FRAs with Physical
Licensee Reach

Number of Contact with Submitted to | Approved | Retunes Reported as

NPSPAC Region Pre-Contract

Li * TA | *
FRAS* icensee Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

5 20 20 20 20 20 17
29 3 3 3 3 3 3
50 7 7 7 7
53
Multiregion 4 4 4 4
TOTAL 53 53 53 53 52 33

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2017

. " i Through Through
Public (L:J:SI? gtl(;i Insifi;tr:d SL?ICI(:r:s?ed Sprint Submits TA Approves Th(IZZLIJIggi g:/ss\%fgl? 09/3.0/2017. Call . Incumbent Th(rj(;Lljlggi s:?&ﬁg” 09/30/2017_ Call
Safety Population | Contact Reach Pre- A Freq.uency. Reconfiguration Slgn.s W_Ith. S?”m CIegrs Clears Surrender S|gn_s with
K PSR Name Reconfiguration Reconfiguration Lo Reconfiguration Frequencies 3 . L Surrender
Region . Contract Agreement to TA Agreement Appllcatlons Applications Frequencies Appllcatlons Applications
(PSR) 09/30/2017 | Licensee | Agreement Submitted to FCC Submitted to FCC Granted
Number of Call Signs
Wave 1 Subtotal 791 791 791 791 791 791 791 791 791 791 791
6 CA - North 107 107 107 107 107 107 107 107 107 107 107
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 73 73 73 73 73 73 73 73 73 73 73
20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 66 66
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 48
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 52 52 52
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36
Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 469 469
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 43 43
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2017

g oug
© @ p A Approve 09 0 0 a 09/30/20 09/30/20 a
Pub g ate ee . R ea be q
afe . . Po 0] 0] Pre Reco o o quratio 0 quratio . ende . .
ed a ed
oe a

Wave 3 Subtotal 511 511 511 511 511 511 511 511 511 511 511
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 216 216 216 216 216 216
10 Georgia 49 49 49 49 49 49 49 49 49 49 49
18 Louisiana 79 79 79 79 79 79 79 79 79 79 79
23 Mississippi 23 23 23 23 23 23 23 23 23 23 23
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 813 813 813 813 812 767 766 813 797 771 769
2 Alaska 22 22 22 22 22 22 22 22 22 22 22
3 Arizona* 69 69 69 69 68 68 68 69 67 68 66
5 CA - South* 82 82 82 82 82 43 43 82 68 43 43
21 Michigan 57 57 57 57 57 57 57 57 57 57 57
29 New Mexico* 25 25 25 25 25 25 25 25 25 25 25
30 NY - Albany 91 91 91 91 91 91 91 91 91 91 91
33 Ohio 105 105 105 105 105 105 105 105 105 105 105
36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11
43 Washington 148 148 148 148 148 144 143 148 148 148 148
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 16 16
54 MI portion of Chicago 9 9 9 9 9 9 9 9 9 9 9
55 New York - Buffalo 168 168 168 168 168 166 166 168 168 166 166
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2584 2584 2584 2584 2583 2538 2537 2584 2568 2542 2540

Notes:

* Data includes call signs in the U.S.-Mexico border region.
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them expire
without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be cancelled or

assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting on
licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were not
currently in operation in Sprint's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of September 30, 2017
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2017

Wave 1 Subtotal 299 299 299 299 299 299 299 299 223 297, 297,
6 CA - North 88 88 88 88 88 88 88 88 12 86 86
7 Colorado 15 15 15 15 15 15 15 15 15 15 15
8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 36 36 36 36 36 36
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 lllinois 12 12 12 12 12 12 12 12 12 12 12
14 Indiana 34 34 34 34 34 34 34 34 34 34 34
19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 24 24 24 24 24 24
20 MD; DC; VA - Northern 5 5 5 5 5 5 5 5 5 5 5
27 Nevada 5 5 5 5 5 5 5 5 5 5 5
28 NJ, PA, DE 6 6 6 6 6 6 6 6 6 6 6
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 3
42 Virginia 23 23 23 23 23 23 23 23 23 23 23
45 Wisconsin 10 10 10 10 10 10 10 10 10 10 10
54 Chicago 32 32 32 32 32 32 32 32 32 32 32

Wave 2 Subtotal 175 175 175 175 175 175 175 175 175 175 175
4 Arkansas 45 45 45 45 45 45 45 45 45 45 45
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 6 6 6 6 6 6 6 6 6 6 6
17 Kentucky 13 13 13 13 13 13 13 13 13 13 13
22 Minnesota 10 10 10 10 10 10 10 10 10 10 10
24 Missouri 11 11 11 11 11 11 11 11 11 11 11
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 4 4 4
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 28 28 28 28 28 28
40 TX - Dallas 21 21 21 21 21 21 21 21 21 21 21
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 9 9 9 9
51 TX - Houston 5 5 5 5 5 5 5 5 5 5 5
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 1
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Appendix 2

Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2017

P @ A Approve ough 09 0 09/30 oug 0 09/30 a
P e e e R a g a q
are PSR a e Pop © Re € 0 0] atio eco g eco 0 e
':.: 00 _ A..“ A A A .‘ll .- ADD o e .‘ll ADD
ed
oe a

Wave 3 Subtotal 199 199 199 199 199 199 199 199 199 199 199
1 Alabama 28 28 28 28 28 28 28 28 28 28 28
9 Florida 61 61 61 61 61 61 61 61 61 61 61
10 Georgia 29 29 29 29 29 29 29 29 29 29 29
18 Louisiana 15 15 15 15 15 15 15 15 15 15 15
23 Mississippi 18 18 18 18 18 18 18 18 18 18 18
31 North Carolina 23 23 23 23 23 23 23 23 23 23 23
37 South Carolina 23 23 23 23 23 23 23 23 23 23 23
47 Puerto Rico 2 2 2 2 2 2 2 2 2 2 2
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 189 189 189 189 189 186 186 188 164 185 185
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 8 8 8 8 8 7 7 7 7 7 7
5 CA - South* 24 24 24 24 24 22 22 24 0 22 22
21 Michigan 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 5 5 5 5 5 5 5 5
30 NY - Albany 62 62 62 62 62 62 62 62 62 62 62
33 Ohio 37 37 37 37 37 37 37 37 37 37 37
36 Pennsylvania 9 9 9 9 9 9 9 9 9 9 9
43 Washington 15 15 15 15 15 15 15 15 15 15 15
50 TX - El Paso* 2 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 6 6 6 6 6 6 6 6 6 5 5
54 MI portion of Chicago 5 5 5 5 5 5 5 5 5 5 5
55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 862 862 862 862 862 859 859 861 761 856 856

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be cancelled

or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting
on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were
not currently in operation in Sprint's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region, as of September 30, 2017
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region as of September 30, 2017

pdate p p and 5 b A ADDIOVE 0 09/30/20 09/30 " g g ough 09/30/20 09/30 '. g 3
Pub a g ed ensee S, R a g q o ea be g q
© PSR Name i atlo onta Rea Pre Reconfig 0 Reconfig 0 Reconfiguratio Reconfiguratio eque e ea ende ende
Regio 0 a Aaree A o atio AD e Ap o
PSR 09 0 ensee | Agreeme ed to
ber o
Wave 1 Subtotal 1927 1927 1927 1927 1927 1922 1922 1927 1863 1920 1920
6 CA - North 136 136 136 136 136 133 133 136 74 131 131
7 Colorado 224 224 224 224 224 224 224 224 224 224 224
8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 389 389 389 389 389 389
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 139 139 139 139 139 139
14 Indiana 147 147 147 147 147 147 147 147 147 147 147
19 ME, NH, VT, MA, RI, CT 134 134 134 134 134 134 134 134 134 134 134
20 MD; DC; VA - Northern 96 96 96 96 96 96 96 96 96 96 96
27 Nevada 38 38 38 38 38 36 36 38 36 36 36
28 NJ, PA, DE 216 216 216 216 216 216 216 216 216 216 216
35 Oregon 40 40 40 40 40 40 40 40 40 40 40
41 Utah 146 146 146 146 146 146 146 146 146 146 146
42 Virginia 58 58 58 58 58 58 58 58 58 58 58
45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3
54 Chicago 133 133 133 133 133 133 133 133 133 133 133
Wave 2 Subtotal 763 763 763 763 763 763 763 763 763 763 763
4 Arkansas 95 95 95 95 95 95 95 95 95 95 95
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 280 280 280 280 280 280 280 280 280 280 280
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 50 50 50 50 50 50 50 50 50 50 50
24 Missouri 19 19 19 19 19 19 19 19 19 19 19
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 32 32 32 32 32 32
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 39 39 39 39 39 39 39 39 39 39 39
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 56 56 56 56 56 56
40 TX - Dallas 44 44 44 44 44 44 44 44 44 44 44
44 West Virginia 10 10 10 10 10 10 10 10 10 10 10
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 67 67 67 67 67 67 67 67 67 67 67
51 TX - Houston 38 38 38 38 38 38 38 38 38 38 38
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region as of September 30, 2017

pdate p p and 5 b A ADDIOVE o] 09/30/20 09/30 " g g ough 09/30/20 09/30 '. g 3
Pub a g ed e ee o a eque a g . o ea oe g q
© PSR Name i atlo onta Rea Pre Reconfig 0 Reconfig 0 Reconfiguratio Reconfiguratio eque e ea ende ende
‘:o: '.. 0' - A.0“ .. Agree o TA farme App .; 0 AD atio eque e Ap ‘. : 0
ne g

Wave 3 Subtotal 1100 1100 1100 1100 1100 1100 1100 1100 1100 1100 1100
1 Alabama 32 32 32 32 32 32 32 32 32 32 32
9 Florida 330 330 330 330 330 330 330 330 330 330 330
10 Georgia 82 82 82 82 82 82 82 82 82 82 82
18 Louisiana 74 74 74 74 74 74 74 74 74 74 74
23 Mississippi 24 24 24 24 24 24 24 24 24 24 24
31 North Carolina 368 368 368 368 368 368 368 368 368 368 368
37 South Carolina 177 177 177 177 177 177 177 177 177 177 177
47 Puerto Rico 13 13 13 13 13 13 13 13 13 13 13
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1701 1701 1701 1701 1515 1414 1412 1519 1383 1353 1352
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 99 99 99 99 98 86 85 99 98 84 84
5 CA - South* 390 390 390 390 225 136 135 225 93 7 76
21 Michigan 340 340 340 340 340 340 340 340 340 340 340
29 New Mexico* 9 9 9 9 7 7 7 7 7 7 7
30 NY - Albany 189 189 189 189 189 189 189 189 189 189 189
33 Ohio 178 178 178 178 178 178 178 178 178 178 178
36 Pennsylvania 231 231 231 231 231 231 231 231 231 231 231
43 Washington 177 177 177 177 177 177 177 177 177 177 177
50 TX - El Paso* 5 5 5 5 2 2 2 2 2 2 2
53 TX - San Antonio* 32 32 32 32 17 17 17 20 17 17 17
54 MI portion of Chicago 25 25 25 25 25 25 25 25 25 25 25
55 New York - Buffalo 25 25 25 25 25 25 25 25 25 25 25
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5491 5491 5491 5491 5305 5199 5197 5309 5109 5136 5135

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels

were not currently in operation in Sprint's network.
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Appendix 2
Status of NPSPAC Channels Cleared,
Per Region, September 30, 2017
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Appendix 2
NPSPAC Regions in which TA Certified Band Reconfiguration is Complete
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2017

Through
Through 09/30/2017 09/30/2017 Call Through 09/30/2017

. . ) . 09/30/2017 Call
Call Signs with . . . Incumbent Call Signs with R .
X N . Signs with Sprint Clears signs with
Population | Contact Reach Pre- . . . . Reconfiguration . . . Clears Surrender
. Reconfiguration Reconfiguration Lo Reconfiguration Frequencies . . Surrender
as of with Contract Agreement to TA Agreement Applications Aoplications Frequencies Applications Applications
09/30/2017 | Licensee | Agreement 9 9 Submitted to FCC pp PP

Updated Sprint Sprint and Through

Call Sign Initiated Licensee Sprint Submits TA Approves

Frequency Frequency
PSR Name

Granted Submitted to FCC Granted

Number of Call Signs

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 7
39 Tennessee 7 7 7 7 7 7 7 7 7 7 7
Wave 3 Subtotal 240 240 240 240 240 240 240 240 240 240 240
1 Alabama 56 56 56 56 56 56 56 56 56 56 56
9 Florida 32 32 32 32 32 32 32 32 32 32 32
10 Georgia 76 76 76 76 76 76 76 76 76 76 76
18 Louisiana 5 5 5 5 5 5 5 5 5 5 5
23 Mississippi 52 52 52 52 52 52 52 52 52 52 52
31 North Carolina 7 7 7 7 7 7 7 7 7 7 7
37 South Carolina 12 12 12 12 12 12 12 12 12 12 12
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 247 247 247 247 247 247 247 247 247 247 247
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 2

Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region, as of September 30, 2017
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2017

. . Through Through
. Updated | Sprint | Sprintand | o ;o oipmits | TA Approves | 110UGn 0918072017 g 00507 call Through 0930120171 /3012017 call
Public Call Sign Initiated Licensee Call Signs with R . . Incumbent Call Signs with R .
X Frequency Frequency N . Signs with Sprint Clears signs with
Safety Population | Contact Reach Pre- . . . . Reconfiguration . . . Clears Surrender
K PSR Name . Reconfiguration Reconfiguration Lo Reconfiguration Frequencies . - Surrender
Region as of with Contract Agreement to TA Agreement Applications Aoplications Frequencies Applications Applications
) 09/30/2017 | Licensee | Agreement | 9 9 Submitted to FCC pp Submitted to Fcc | PP
Granted Granted
Number of Call Signs
Wave 1 Subtotal 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 3 3 3 3 S) S) 3 3 3 3
4 Arkansas 3 3 3 3 3 3 3 3 3 3
Wave 3 Subtotal 41 41 41 41 41 41 41 41 41 41 41
47 Puerto Rico 36 36 36 36 36 36 36 36 36 36 36
48 US Virgin Islands 5 5 5 5 5 5 5 5 5 5 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 44 44 44 44 44 44 44 44 44 44 44
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels
were not currently in operation in Sprint's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2017

P and R A »
e e ensee Rea RA D ed to RASs Approved o os Reported a
PSPA Reqgio oA Pre-Co a A b A omoleted
Agreeme
ber o eque Reconfiguration Agreeme RA
Wave 1 355 355 355 355 338
39 39 39 39 39
9 9 9 9 9
8 47 47 47 47 47
11 3 3 3 3 3
13 8 8 8 8 7
14 19 19 19 19 19
19 53 53 53 53 53
20 34 34 34 34 28
27 4 4 4 4 4
28 18 18 18 18 17
35 5 5 5 5 5
41 9 9 9 9 3
42 23 23 23 23 22
45 4 4 4 4 4
54 40 40 40 40 39
Multiregion 40 40 40 40 39
Wave 2 225 225 225 225 222
4 9 9 9 9 9
15 16 16 16 16 16
16 21 21 21 21 21
17 17 17 17 17 17
22 15 15 15 15 15
24 13 13 13 13 13
26 17 17 17 17 17
34 8 8 8 8 8
39 24 24 24 24 22
40 33 33 33 33 32
44 1 1 1 1 1
46 2 2 2 2 2
49 14 14 14 14 14
51 10 10 10 10 10
52 2 2 2 2 2
Multiregion 23 23 23 23 23
Wave 3 228 228 228 228 219
1 18 18 18 18 18
9 58 58 58 58 52
10 40 40 40 40 39
18 29 29 29 29 29
23 15 15 15 15 15
31 31 31 31 31 31
37 13 13 13 13 11
47 6 6 6 6 6
Multiregion 18 18 18 18 18
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2017

P and
ensee Re RA D ed to RAs Approved R P °
Agreeme
ber o eque Reco guration Agreeme RA
Wave 4 44 44 44 44 44
2 1 1 1 1 1
5 3 3 3 3 3
29 6 6 6 6 6
30 3 3 3 3 3
33 9 9 9 9 9
36 3 3 3 3 3
43 2 2 2 2 2
44 1 1 1 1 1
49 1 1 1 1 1
50 2 2 2 2 2
53 6 6 6 6 6
54 2 2 2 2 2
Multiregion 5 5 5 5 5
TOTAL 852 852 852 852 823

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2017

Sprint and
rint Initi Licen . FRAs with Physical
) Number of Sgonttacttwa}tﬁd Re§§h SF?ree- FRAs Submitted to Approved by Retunses lt?epor);zgzs
NPSPAC Region Stage 2 FRAs* Licensee* Contract A Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)
19 1 1 1 1 1 1
21 22 22 22 22 22 22
22 1 1 1 1 1 1
25 1 1 1 1 1 1
30 7 7 7 7 7 7
33 37 37 37 37 37 37
36 2 2 2 2 2 2
43 21 21 21 21 21 21
55 11 11 11 11 11 11
Multiregion 13 13 13 13 13 13
TOTAL 116 116 116 116 116 116

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3C
Status of Reconfiguration for Mexican Border Public Safety Licensees: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2017

int Initi i Li . FRA ith Physical
Sprint Initiated |Sprint and Licensee FRAs Submitted to s wit ysica

Number of Contact with | Reach Pre-Contract TA Approved by |Retunes Reported as
FRAS Licensee* Agreement* Completed*

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

Multiregion 11 11 11 11 11
TOTAL 74 74 74 74 74 41

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 3D
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2017

RA b ed RAs Approved |P al Re o
oe 0 --- Pre 0 @ A A -
PSPA Reqio O 0 eportead a
R RA Agree e
ompleted
ber o eque Reconfiguration Agreeme RA
Wave 2 1 1 1 1 1
4 1 1 1 1 1
Wave 3 9 9 9 9 9
23 1 1 1 1 1
47 7 7 7 7 7
48 1 1 1 1 1
TOTAL 10 10 10 10 10

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 4

Entities Filing Expansion Band Elections, as of September 30, 2017

Licensee | sT| callsign | Frequencies
Anchorage, Municipality of AK |KNNQ425 860.9875
Anchorage, Municipality of AK |WNQL400 [860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK |WPRG698 [860.7125
Anchorage, Municipality of AK |WPRR956 |[860.7375
North Slope, Borough of AK |WNDX449 |[860.7375
North Slope, Borough of AK |WPZW513 |[860.7375
North Slope, Borough of AK |WPZW653 |[860.7375
Dothan, City of AL |WPQD755 |858.4875
Houston, County of AL |WPQH284 |857.7625, 858.2625
Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,

858.4625

Mobile, County of

AL |WQHB877

857.7625, 858.2375, 858.4375

Northport, City of AL |WNJD323 [857.7125

Bentonville, City of AR |WPPHS830 860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 |[860.2625

Jefferson, County of AR |WNVR873 [860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |[860.2875

Arizona State University AZ |WNGV248 [860.4375, 860.7125

Arizona State University AZ |WQTF384 [860.7375

Arizona, State of AZ |WNMY720 [860.2125, 860.9375

Flagstaff, City of AZ |WPWK889 [860.4375

Glendale, City of AZ |WNNH557 [860.4875

Marana, Town of AZ |WQHK261 ]860.4375

Marana, Town of AZ |WQUC695 |860.4375

Paradise Valley, Town of AZ |WNMW364 [860.2375

Phoenix, City of AZ |WNMT600 [860.9875

Phoenix, City of AZ |WPNW554 [860.9875

Phoenix, City of AZ |WPWR968 [860.9875

Phoenix, City of AZ |WPWS651 [860.9875

Phoenix, City of AZ |WPWS758 [860.9875

Phoenix, City of AZ |WPWT692 [860.9875

Phoenix, City of AZ |WPWX741 [860.9875

Phoenix, City of AZ |WPWY575 [860.9875

Phoenix, City of AZ |WPXD838 [860.9875

Phoenix, City of AZ |WPXE694 [860.9875

Phoenix, City of AZ |WPXE706 [860.9875

Tempe, City of AZ |WNGY690 [860.7375

City of Palm Springs CA |WNZH770 [860.7125

Contra Costa Community College District CA |[WNMM865 [860.2375

Contra Costa Community College District CA |[WNMM866 [860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 [860.7875

Lodi, City of CA |WNLH967 ]860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |[WPDV636 [860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 860.4625

Merced, City of CA |WPPX706 |860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX476 ]860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX750 ]860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX751 ]860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMX752 ]860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA |WPMY325 ]860.2125, 860.4625, 860.7125, 860.9625
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Orange, County of, CA CA |[WPMY330 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |[WPMY335 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |[WPMY394 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMZ774 1860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPMZ776 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |[WPNP991 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 |860.4375

Regents of the University of California CA |KNGL516 860.7625

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 [860.7125

Sacramento, County of CA |WPDD467 860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 [860.4875

Sacramento, County of CA |WQDK705 [860.4875

San Bernardino, County of CA |WNNB563 |860.2500, 860.4750

San Bernardino, County of CA |WNNB565 [860.2500

San Bernardino, County of CA |WNNB566 [860.4500

San Bernardino, County of CA |WNNB567 [860.2500

San Bernardino, County of CA |WNNB568 [860.2500

San Bernardino, County of CA |WNNB575 ]860.2500

San Bernardino, County of CA |WNNB576 [860.4500

San Bernardino, County of CA |WNNB578 |860.2250, 860.9500

San Bernardino, County of CA |[WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |[WPNW306 [860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNz337 860.2875, 860.8375

San Bernardino, County of CA |[WPYQ990 [860.8125

San Bernardino, County of CA |[WQCW497 [860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 [860.4625

San Francisco, City and County of CA |WNNF327 [860.4375

San Francisco, City and County of CA |WPQA782 [860.4875

San Francisco, City and County of CA |WPQF830 [860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |[WPGV544 [860.4625

Ventura, County of CA |WPHY525 860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAUS532 [860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |[WPNP223 [860.2125

Pueblo, City of CO |[WQAL936 [860.7125

Connecticut, State of CT |WPPF755 860.4875

Cromwell, Town of CT |WNKR770 |860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 [860.4375, 860.9625

Collier, County of FL |WNLK955 [860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 ]860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |WQHR977 ]860.9875

Jacksonville, City of FL |WNFP698 ]860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 |860.9375
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Jacksonville, City of FL |WNSC913 [860.2375, 860.7375

Jacksonville, City of FL |WPGY728 |860.9875

Jacksonville, City of FL |WPTF860 |860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 [860.3125, 860.3375

Palm Beach, County of FL |WPRS827 860.3125, 860.3375

Reedy Creek Improvement District FL |WPTU288 ]860.2625

Saint Lucie, County of FL |WPDV207 860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 |[860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of GU |WPDA554 |860.2125, 860.2375, 860.2625, 860.4625, 860.7125,
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875

Honolulu, City and County of HI  |WPQZ565 |860.4625

Honolulu, City and County of HI |WPRG484 ]860.4625

lowa City, City of IA |WNXG714 |[860.2625

lowa City, City of IA |WNXG746 |[860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics IA° |WPKN529 ]860.2125

Boise, City of ID |WPIIB57 860.9375

Emmett Independent School District ID |WPYY420 |860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 |860.7875

City Colleges of Chicago IL |[WNMA681 [860.2375

Decatur, City of IL  |WNKZ536 [860.2625, 860.4625

Deerfield, Village of (Police Department) IL |WNGC398 |860.7375

Effingham, County of IL  |WPNY754 ]860.4875

llinois, State of IL |WQCT712 |[860.9375

lllinois, State of (Department of Corrections) IL |WPLR422 ]860.2625

lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375

lllinois, State of (Department of Corrections) IL |WPPD278 ]860.9375

Jefferson, County of IL  |WPTX994 860.4375

La Salle County of IL  |WPUK993 ]860.4875

Lansing, Village of IL  |WNNS478 ]860.7375

Marion County ETSB IL  |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL |WQCV211l [860.7125

Peoria County Sheriffs Department IL |WQAB235 [860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |KNJU694 860.2125

Springfield, City of IL  |WQAZ465 |[860.4875

Tazewell, County of IL |WPNW387 |860.7125

Tazewell, County of IL  |WQCX272 |n/a*

Williamson, County of IL |WPKM918 |860.7625

Floyd, County of IN |WPNQ948 |860.4875

Indiana University IN |WPCW647 |860.8875

Steuben, County of IN |WPDU229 [860.2125

Tippecanoe, County of IN |WNQH693 ]860.7375

Garden City, City of KS |WPMI551 860.4375

Kansas City, City of KS |WNWF608 [860.7625, 860.9375

Kansas City, City of KS |WPGP232 ]860.3125

Kentucky, Commonwealth of KY |WQCP214 ]860.2625

Madison, County of KY |WNVN963 [860.4875, 860.7375
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Powderly, City of KY |WQCD705 |860.4375
Richmond, City of KY |WQDE403 ]860.2625
Caddo Parish Communications District No 1 LA |WPMA320 |860.7125
Caddo Parish Communications District No 1 LA |WPSQ740 |860.7125
East Baton Rouge, Parish of LA |KNJU727 860.7125
Iberia, Parish of LA |WPQY650 |860.7625
Jefferson, Parish of LA |KNJA737 860.4875, 860.7375, 860.9875
Lafourche, Parish of LA |WPRX834 |860.9375
Lafourche, Parish of LA |WQMI546 860.9375
Louisiana, State of LA |WNII532 860.2375
Louisiana, State of LA |WNII533 860.2375, 860.7625
Louisiana, State of LA |WNII534 860.7625
Louisiana, State of LA |WNII535 860.4625, 860.9625
Louisiana, State of LA |WNII536 860.4375, 860.9875
Louisiana, State of LA |WNMAG687 |860.2625
Louisiana, State of LA |WPHE601 |860.7625
Louisiana, State of LA |WPHE605 |860.2375
Louisiana, State of LA |WPHE609 |860.9625
Louisiana, State of LA |WPHE617 |860.9875
Louisiana, State of LA |WPHE629 |860.9625
Louisiana, State of LA |WPHE633 |860.4375
Louisiana, State of LA |WPHE641 |860.7625
Louisiana, State of LA |WPHE657 |860.2375, 860.4375
Louisiana, State of LA |WPHE661 |860.4875
Louisiana, State of LA |WPHF287 860.9625
Louisiana, State of LA |WPHG955 |860.4625
Louisiana, State of LA |WPIB392 860.7125
Louisiana, State of LA |WPIR915 860.4625
Louisiana, State of LA |WPIR919 860.7125
Louisiana, State of LA |WPIR923 860.7625
Louisiana, State of LA |WPJI711 860.4625
Louisiana, State of LA |WPKD955 ]860.4625, 860.9625
Louisiana, State of LA |WPMI999 860.2625
Louisiana, State of LA |WPMQ475 |860.4875
Louisiana, State of LA |WPNS672 |860.9875
Louisiana, State of LA |WPPE847 |860.2125
Louisiana, State of LA |WPPE848 |860.9375
Madison, Parish of LA |WPMA348 |857.9625
Minden, City of LA |WPWJ531 |860.4875
New Orleans Convention Center LA |WPJS469 860.2375
New Orleans Regional Transit Authority LA |WPAP726 860.2125, 860.4375
New Orleans, City of LA |WNCD880 |860.7875, 860.8125
Orleans Levee District LA |WNQC758 |860.2625
Orleans Parish School Board LA |KNJU690 860.7125
Sterlington, Town of LA |WPNZ848 ]860.7375
Allegany, County of MD |WPRS598 ]860.4875
Baltimore, County of MD |WNLM765 ]860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM766 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM767 ]860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM768 ]860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM769 ]860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM770 ]860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM771 ]860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM772 ]860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNQK948 ]860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |WPRU936 |860.7375
Howard, County of MD |WPLU397 ]860.2375, 860.7375
Howard, County of MD |WPQX905 ]860.2375, 860.7375
Howard, County of MD |WPXJ396 860.7375
Salisbury, City of MD |WPHQ675 |860.7625
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Somerset, County of MD |WPWR884 ]860.9625

Worcester, County of MD |WPNW557 [860.4625, 860.7125

Forest Hills Public Schools Ml |[WPUA724 [860.7625

Forest Hills Public Schools Ml |[WQNG464 [860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Lansing Board of Water & Light Ml |[WPYH599 ]860.3125

Walker, City of Ml |WPVP312 [860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |[WPQH695 ]860.4375

Minnesota, State of MN |WPKG265 [815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 |[815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPYS897 [860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |WPYY636 [815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 [860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |WQDF219 |815.9375

Minnesota, State of MN |WQDF220 ]860.9375

Minnesota, State of MN |WQDG878 |[860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 |[860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 [860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of

MN |WQDR523

815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |[WQHF462 [860.2375, 860.7125, 860.9625
Minnesota, State of MN |[WQHK535 [860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN |[WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN |WPKG359 |860.9375

Minnesota, State of MN |WPKG360 |860.2625

Minnesota, State of MN |[WPYM573 |860.9875

Moorhead, City of MN |[WPHY859 |860.4625

Blue Springs, City of MO |WNDG561 |860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 ]860.4875

State of Missouri, Department of Corrections MO |[WPUK277 |860.9375

Bolivar County E911 MS |WPXA863 |860.2375

City of Columbus MS |WPNS534 |858.2125

De Soto, County of MS |[WPCC361 [860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 |857.9875

Meridian, City of MS |[WQAP232 |858.2125

Mississippi, University of MS |WPJQ621 |860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |WPQJ606 |857.9875

Vicksburg, City of MS |KNNH519 857.7125, 858.2625

Asheville, City of NC |[WNXR226 [860.7625, 860.9875

Guilford, County of NC |WPEM250 |860.7625

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC |[WNGU623 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC |[WQGP564 [860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC |WNRU500 |860.4625, 860.4875

North Carolina State Highway Patrol NC |WPHM257 ]860.7125

North Carolina State Highway Patrol NC |WPHM264 ]860.4375

North Carolina State Highway Patrol NC |WPJQ536 |860.2625, 860.4375

North Carolina State Highway Patrol NC |WPKN567 ]860.4375

North Carolina State Highway Patrol NC |WPKN591 ]860.7375

North Carolina State Highway Patrol NC |WPKN594 ]860.9875

North Carolina State Highway Patrol NC |WPMB804 ]860.4375

North Carolina State Highway Patrol NC |WPOX341 ]860.4375

North Carolina State Highway Patrol NC |WPOX343 ]860.4375

North Carolina State Highway Patrol NC |WPOZ292 ]860.7125

Page 5 of 10




Appendix 4

Entities Filing Expansion Band Elections, as of September 30, 2017

Licensee | sT| callsign | Frequencies
North Carolina State Highway Patrol NC |WPPB719 ]860.7125
North Carolina State Highway Patrol NC |WPRJ405 860.4375
North Carolina State Highway Patrol NC |[WPSM605 [n/a*
North Carolina State Highway Patrol NC |WPYC603 |860.4375
North Carolina State Highway Patrol NC |WQCQ971 ]860.4875
North Carolina State Highway Patrol NC |WQCS908 |860.9375
Fargo, City of ND |KNNT448 860.2125
Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omabha Public Power District NE |WPPY921 ]860.9375
Omabha Public Power District NE |WPSZ331 860.3375
Omabha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |WPKU672 [860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 860.4875
Atlantic City, City of NJ |WPRS952 |860.7625
Camden, City of NJ |WNWG655 |860.9875
Camden, City of NJ |WQAF461 |860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ |KNJH416 860.2625
New Jersey, State of NJ |WNDD570 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD572 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |[860.4625, 860.9625
New Jersey, State of NJ |WNDD574 [860.4625, 860.9625
New Jersey, State of NJ |WNDD575 |[860.2125, 860.7125
New Jersey, State of NJ |WNDD576 |[860.2125, 860.7125
New Jersey, State of NJ |WNDD577 860.9375
New Jersey, State of NJ |WNDD578 860.9375
New Jersey, State of NJ |WNDD579 860.9375
New Jersey, State of NJ |WNDD580 |[860.2125, 860.7125
New Jersey, State of NJ |WNHS409 860.9375
New Jersey, State of NJ |WNHS410 [860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |WNPS351 |[860.4625, 860.9625
New Jersey, State of NJ |WNXC890 [860.4625, 860.9625
New Jersey, State of NJ |WNXC891 [860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 860.9625
New Jersey, State of NJ |WNZzZz317 860.7125
New Jersey, State of NJ |WPSE858 [860.2125, 860.7125
New Jersey, State of NJ |WPUH543 860.9375
New Jersey, State of NJ |WPYQ725 |[860.4625, 860.9625
New Jersey, State of NJ |WQBY316 |[860.4625, 860.9625
NJ Transit Bus Operations NJ |KNHC692 860.3875
NJ Transit Bus Operations NJ |WQGA303 |860.3875
Vineland, City of NJ |WNXZ709 |[860.4625, 860.9625
Bernalillo, County of NM |[WNZW684 [n/a*
Bernalillo, County of NM |[WPUW259 [860.4375, 860.9625
State of Nevada NV |WNZB252 ]860.7375
State of Nevada NV |WPKB391 ]860.7375
State of Nevada NV |WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV |WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV |[WPQD805 [860.2125, 860.9875
State of Nevada NV |[WPQD806 [860.2125, 860.9875
State of Nevada NV |[WPQZ376 [860.2125, 860.4375
State of Nevada NV |[WPRY226 [860.2125, 860.9875
State of Nevada NV |[WPRY297 [860.2375, 860.7375
State of Nevada NV |WPST690 860.7375
State of Nevada NV |WPTR307 ]860.2125
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State of Nevada NV |WPZZ385 860.2375

State of Nevada NV |WQAV628 ]860.2125

State of Nevada NV |WQAV634 ]860.2125

University and Community College System NV |WPWK236 |860.4625

Washoe, County of NV |WPRX312 [860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 860.7625

Albany County Airport Authority NY |WPBD381 |860.7625

Albany, County of NY |WPTC680 |860.7375

Chemung, County of NY |WPDT243 [860.2625

City of Albany NY |WPWW868 [860.2125, 860.4375

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 ]860.7625

City of New York DolTT FCC Licensing Support NY |WPML524 ]860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 ]860.7625

City of New York DolTT FCC Licensing Support NY |WPML526 ]860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY |WNRN976 [860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 ]860.3875, 860.4125

New York City Transit Authority NY |WNUB732 ]860.3875, 860.4125

Niskayuna, Town of NY |WPKY419 ]860.9875

Rockland, County of NY |WPED556 |860.7250

Troy, City of NY |WPPC682 [860.9375

Columbus, City of OH |WNRJ541 ]860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH |[WNJH360 |860.9875

Grove City, City of OH |[WPBY922 [860.2375

Ohio, State of OH |WQPR358 |860.5875

Southwest Ohio Regional Transit Authority OH |[WPGY687 [860.4875, 860.9375

City of Norman OK |WPPC871 [860.7625, 860.9625

Edmond, City of OK |WPJT968 860.9375

Lincoln, County of OK |[WPVM206 [860.7375

Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK |WQCQ850 |860.9875

Oklahoma, State of OK |WQCQ878 [860.7125

Oklahoma, State of OK |WQFN465 [860.7125

Oklahoma, State of OK |WQFN466 |860.7375

Oklahoma, State of OK |WQFN467 ]860.2625

Oklahoma, State of OK |WQFR618 ]860.2125

Oklahoma, State of OK |WQFR886 |860.4875

Oklahoma, State of OK |WQFR887 ]860.7625

Oklahoma, State of OK |WQFR889 [860.9375

Oklahoma, State of OK |WQFR890 [860.2375

Oklahoma, State of OK |WQFZzZ462 ]860.7125

Oklahoma, State of OK |WQGF211 |860.4375

Oklahoma, State of OK |WQLH676 |860.9875

Oklahoma, State of OK |WQLY685 [860.7625

Oklahoma, State of OK |WQLY686 |860.4875

Oklahoma, State of OK |WQLY687 [860.2125

Oklahoma, State of OK |WQLY688 |860.7375

Oklahoma, State of OK |WQLY689 |860.2375

Oklahoma, State of OK |WQLY690 |860.2625

Oklahoma, State of OK |WQLY691 |860.9375

Oklahoma, State of OK |WQLY692 ]860.7125
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Appendix 4

Entities Filing Expansion Band Elections, as of September 30, 2017

Licensee

| sT| callsign |

Frequencies

Oklahoma, State of OK |WQNE779 [860.2625, 860.4875
Shawnee, City of OK |[WNWV280 [860.4625

Bend, City of OR |WNVN568 |860.9625

City of Portland OR |WNVL283 ]860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 |860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 [860.7375, 860.9875
Deschutes, County of OR |WPJR649 [860.2125, 860.9375

Jackson County Juvenile Department OR |WQCC874 [860.2375

Redmond, City of OR |WQAY688 |860.7625

Salem, City of OR |WPKB609 |860.4875

Washington County Consolidated Communications Agency OR |WNSK475 [860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES432 [860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES436 [860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |[WNWC473 [860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 [860.2125, 860.4875
Allentown, City of PA |WPJKA416 860.9375

Carlisle, Borough of PA |KNNK871 860.2375, 860.4875

Chester, County of PA |KNNM504 [860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJB71 860.2625, 860.4375

Chester, County of PA |WPCN956 [860.2375

Chester, County of PA |WPCN957 |[860.2375

Chester, County of PA |WPHC513 [860.2625

Chester, County of PA |WPHC515 |[860.2625

Chester, County of PA |WPHC705 [860.4375, 860.4875

Chester, County of PA |WPHC709 [860.4375, 860.4875

Chester, County of PA |WPHC717 |[860.4375

Chester, County of PA |WPHK779 [860.4875

Chester, County of PA |WPJR834 [860.2625

Chester, County of PA |WPKX415 [860.4625, 860.9625

Chester, County of PA |WPMJ468 [860.4375

Chester, County of PA |WPWE515 [860.4875

Chester, County of PA |WPWI590 [860.4875

Chester, County of PA |WPYE456 [860.2375, 860.4875

Chester, County of PA |WPYG324 |860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375

Cumberland County, Pennsylvania Department of Emergency [PA |WQAB589 ]860.4375

Preparedness

Fayette, County of PA |WPDS263 [860.2375

Fayette, County of PA |WPDS263 |860.4625

Fayette, County of PA |WPDS263 |860.9875

Lower Allen, Township of PA |WPAP650 |860.9875

Luzerne, County of PA |WPMZ512 ]860.7375

Luzerne, County of PA |WPQD915 |860.9875

Luzerne, County of PA |WPYT624 860.7125, 860.9625
Philadelphia, City of PA |WNGE384 [860.7375

Philadelphia, City of PA |WQLU480 |[860.8375

Philadelphia, City of PA |WQMB258 |[860.7375

School District of Philadelphia PA |WNKV367 |[860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375

Westmoreland, County of PA |WPWE776 |860.9375

Westmoreland, County of PA |WPZS814 860.9375

Westmoreland, County of PA |WPZU942 |860.9375

Whitehall, Borough of PA |WPRF753 |[860.7125

Rhode Island, State of Rl |[WNCX326 860.3125

Charleston, County of SC |WNVH447 ]860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 |860.4625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2017

Licensee | sT| callsign | Frequencies

Clemson, City of SC |WPKU649 [860.7375

Greenville, County of SC |WPDK619 [860.7125

Greenwood, County of SC |WPOX642 |[857.7375

South Carolina State Ports Authority SC |WPLU704 |860.7125

South Carolina, State of SC |[WPWM262 |860.9875

Spartanburg, County of SC |[WPGR361 [860.4625, 860.9375

Spartanburg, County of SC |WPKZ275 [860.2125

Spartanburg, County of SC |WPLZ536 860.2375, 860.2625

Spartanburg, County of SC |[WQNCB839 [860.4625

Athens Utilities Board TN |WQDM490 [857.7375

Bartlett, City of TN |WNVF991 [860.7375

Clarksville, City of TN |WQCL650 [860.2375

Jackson Energy Authority TN |WQBJ748 [860.7375

Jackson Energy Authority TN |WQBJ748 [860.7375

Jackson, City of TN |[WPEU965 [860.2625, 860.7625

Jackson, City of TN |WQBB501 [860.9875

Memphis Shelby County Airport Authority TN |WPUQ392 [860.2625

Memphis, City of TN |WNRM943 [860.2625

Memphis, City of TN |WPAB818 [860.3375, 860.3875

Obion, County of TN |WPNS505 [860.7125

Obion, County of TN |[WQCW614 [860.9625

Shelby, County of TN |WNQU968 [860.2125

Tennessee, State of TN |WPKH401 [860.9375

Tennessee, State of TN |WPZB947 |858.4875

Tennessee, State of TN |[WQBY860 |857.9875, 860.2375

Anderson County, Texas TX |WPYAS801 860.2375, 860.9875

Austin, City of TX |WNBZ704 [860.2625, 860.4375

Austin, City of TX |WPYE613 [860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 [860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 [860.7375, 860.9875

Harris, County of TX |WNBZ674 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |[WQBM285 [860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 [860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 |[860.3875

Missouri City TX |WNAS493 [860.9625

San Antonio, City of TX |WPBG238 [860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 [860.2125, 860.2625

Travis, County of X |WPZR511 860.4375

Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 [860.9875

Murray, City of UT |WPSK554 ]860.4375

Murray, City of UT |WPWHS838 |860.4375

Murray, City of UT |WPXK838 ]860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 |860.2625

Salt Lake, County of UT |WPGJ689 |860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 |860.7125

Utah, County of UT |WPZV887 [860.2125, 860.9375

Arlington, County of VA |KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2017

Licensee | sT| callsign | Frequencies
Fairfax, County of VA |WNAJ365 860.2625
Virginia Beach, City of VA |WNAU439 [860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA |WNSS359 [860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA |WPRR746 |[860.4875
Chelan County Public Utility District No 1 WA |[WPKP369 |860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA |[WPKP374 |860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA |[WPKP377 |860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA |WPJY899 860.9875
Clark, County of WA |WPLR403 [860.9625
Clark, County of WA |[WPLX749 |860.7625, 860.9375
Clark, County of WA |WQEQ542 [860.9875
King, County of WA |[WQBZ725 |860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375
Valley Communications Center WA |WQBD600 |[860.2625, 860.7125
East Troy, Town of WI |WNMD420 [860.4375
Oregon Schools WI |WPMV532 [860.8875
Ozaukee, County of WI |WNWS961 [860.7125, 860.7625
Sheboygan, County of WI |WPTS436 [860.2625
Watertown Water, City of WI |WPFD727 860.2375
Wisconsin, University of W1 |WPJH396 860.7875
Morgan, County of WV |[WPSD704 ]860.2125
Morgan, County of WV [WPTA421 860.2125
Morgan, County of WV [WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at
860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 MHz).

Page 10 of 10




Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2017

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of September 30, 2017

. Channels Expansion
Public Safety PSR Name 1-120 NPSPAC Band | SE ESMR Band | ESMR Band

Region (PSR) Number of Call Signs

Wave 1 Subtotal 791 299 1927 0 0 3017
6 CA - North 107 88 136 0 0 331
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 147 0 0 208
19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231
20 MD; DC; VA - Northern 66 5 96 0 0 167
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 6 216 0 0 289
35 Oregon 48 1 40 0 0 89
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 58 0 0 133
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 764 7 3 1418
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 280 0 0 319
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 19 0 0 67
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 40 0 0 68
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 3 1 10 0 0 14
46 Wyoming 2 7 0 0 10
49 TX - Austin 11 9 67 0 0 87
51 TX - Houston 42 5 38 0 0 85
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 199 1100 240 41 2091

Alabama 9 28 32 56 0 125

Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 15 74 5 0 173
23 Mississippi 23 18 24 52 0 117
31 North Carolina 67 23 368 7 0 465
37 South Carolina 37 23 177 12 0 249
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 5 18
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2017

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of September 30, 2017

Public Safety Channels Expansion |\ bopac Band | SE ESMR Band | ESMR Band
. PSR Name 1-120 Band
Region (PSR)

Number of Call Signs

Wave 4 Subtotal 813 188 1701 0 0 2702
2 Alaska 22 1 1 0 0 24
3 Arizona* 69 7 99 0 0 175
5 CA - South* 82 24 390 0 0 496
21 Michigan 57 0 340 0 0 397
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 91 62 189 0 0 342
33 Ohio 105 37 178 0 0 320
36 Pennsylvania 11 9 231 0 0 251
43 Washington 148 15 177 0 0 340
50 TX - El Paso* 10 2 5 0 0 17
53 TX - San Antonio* 16 6 32 0 0 54
54 MI portion of Chicago 9 5 25 0 0 39
55 New York - Buffalo 168 15 25 0 0 208
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
64 American Samoa 0 0 0 0 0 0
Total for Waves 1-4 2584 861 5492 247 44 9228

* Data includes 1-120, Expansion Band and NPSPAC call signs in the U.S.-Mexico border regions.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 30, 2017

per o a 0
Wave 1 Subtotal 15 5 20
19 ME, NH, VT, MA, RI, CT 15 2 17
35 Oregon 0 3 3
Wave 2 Subtotal 34 3 37
12 Idaho 3 0 3
22 Minnesota 13 3 16
25 Montana 4 0 4
32 North Dakota 14 0 14
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 140 1188 1328
2 Alaska 21 0 21
21 Michigan 35 362 397
30 NY - Albany 11 23 34
33 Ohio 34 239 273
36 Pennsylvania 3 226 229
43 Washington 30 283 313
54 MI portion of Chicago 1 27 28
55 New York - Buffalo 5 28 33
Total for Waves 1-4 189 1196 1385
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Appendix 5
Canadian Border Region Stage 1 Clearing Progress, as of September 30, 2017

(c) 2017, 800 MHz Transition Admimstrator, LLC

800 MHz Reconfiguration Progress i,
Canadian Border Regions, Stage 1 Site-specific Call Signs
Clearing Progress and Call Sign location as of 09/30/17 (Q3 2017)

Canadian Border Region Clearing Progress

O Incumbent has reported as cleared but FRA not closed
B Reconfigured (FRA closed)

Loni..y
:ﬁ o Ml;%%_v B cCanceled/Expired/Dropped
T T Aan Canadian Border Regions
a5 32
46
5 41 ;
27
I3

Page 1 of 1



Appendix 5
Canadian Border Region Stage 2 Clearing Progress, as of September 30, 2017

800 MHz Reconfiguration Progress () 2017, 500 Mz Transition Administrator. LLC

Canadian Border Regions, Stage 2 Site-specific Call Signs
Clearing Progress and Call Sign location as of 09/30/17 (Q3 2017)

Canadian Border Region Clearing Progress

B FRA approved but incumbent has not reported as cleared
O Incumbent has reported as cleared but FRA not closed
O Reconfigured (FRA closed)

B Cancelled/Expired/Dropped

Canadian Border Regions
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Appendix 5
Call Sign-Related Reconfiguration Information for the Mexican Border Region, as of September 30, 2017

. Non Public
Pub afetv Redio SR Name Public Safety ota

per o a 0
Wave 1 Subtotal 6 0 6
6 CA - North 3 0 3
27 Nevada 3 0 3
Wave 2 Subtotal 0 0 0
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 739 213 952
3 Arizona 131 46 177
5 CA - South 558 81 639
29 New Mexico 3 11 14
50 TX - El Paso 13 31 44
53 TX - San Antonio 34 44 78
Total for Waves 1-4 744 213 958

Note: Region 5 licensees also have call signs in both Regions 6 and 27 that will be part of Mexican border
reconfiguration
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2017

Frequency Proposal Reports for Waves 1-4, as of September 30, 2017

Status Wave 1 Wave 2 Wave 3 Wave 4
1-120 | Exp Band | NPSPAC | 1-120 | SE ESMR | Exp Band | NPSPAC | 1-120 | SE ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC | Other

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%| 100.0%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%]| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review and approval for
Sprint credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion Band
data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic data to
determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed
locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR. Call signs are
counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

e. Wave 4 Other includes the following US-Mexico border area reconfiguration categories: Sharing Zone 1-120, Sharing Zone Interleaved, Sharing Zone NPSPAC, ESMR, Guard Band.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1 and
Mexican Border Non-Public Safety, Per Wave, Per Region, as of September 30, 2017

Da 6-10 Da 6-20 Days o
0 0 Da Da 0 ore fro
DCPA Recelp Recelp 0 Recelp Recelp Recelp ota
Reqio PSPA Redgio ame per o egue Reco g on Agreeme RA
Wave 1 Subtotal 288 52 15 0 0 355
MultiRegion 27 11 2 0 0 40
6 Northern California 35 6 3 0 0 44
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 31 6 1 0 0 38
9 Florida 1 0 0 0 0
11 Hawaii 0 2 0 0
13 lllinois 20 2 1 0 0 23
14 Indiana 11 1 1 0 0 13
19 New England 24 2 0 0 0 26
20 DC, Maryland, Northern VA 16 7 0 0 0 23
27 Nevada 21 3 2 0 0 26
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Chicago Metro 15 5 1 0 0 21
Wave 2 Subtotal 167 36 2 1 0 206
MultiRegion 22 8 2 0 0 32
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 10 2 0 0 0 12
22 Minnesota 31 3 0 0 0 34
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 2 0 0 0 0 2
39 Tennessee 22 3 0 0 0 25
40 Texas - Dallas 10 2 0 0 0 12
44 West Virginia 1 0 0 0 2
49 Texas - Austin 1 0 0 0
51 Texas - Houston 13 1 0 0 0 14
52 Texas - Lubbock 8 0 0 0 0 8
Wave 3 Subtotal 226 20 5 0 0 251
MultiRegion 18 2 1 0 0 21
1 Alabama 14 1 0 0 0 15
9 Florida 75 9 4 0 0 88
10 Georgia 47 4 0 0 0 51
18 Louisiana 16 1 0 0 0 17
23 Mississippi 16 1 0 0 0 17
31 North Carolina 23 1 0 0 0 24
37 South Carolina 8 1 0 0 0
47 Puerto Rico 6 0 0 0 0
48 US Virgin Islands 3 0 0 0 0
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1 and
Mexican Border Non-Public Safety, Per Wave, Per Region, as of September 30, 2017

Da 6-10 Da 6-20 Days o
0 0 Da Da 0 ore fro
DCPA Recelp Recelp 0 Recelp Recelp Recelp ota
Reqio PSPA Redgio ame per o egue Reco g on Agreeme RA
Wave 4 Subtotal 106 8 1 0 0 115
MultiRegion 8 1 1 0 0 10
2 Alaska 4 0 0 0 0 4
3 Arizona 24 0 0 0 0 24
5 Southern California 0 0 0 0 3
10 Georgia 1 0 0 0 0 1
18 Louisiana 11 4 0 0 0 15
21 Michigan 0 0 0 0 1
23 Mississippi 0 0 0 0 2
29 New Mexico 10 0 0 0 0 10
30 New York - Albany 4 1 0 0 0 5
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - El Paso 8 0 0 0 0 8
53 Texas - San Antonio 4 2 0 0 0 6
54 Chicago Metro 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 57 13 0 0 0 75
MultiRegion 6 1 0 0 0 8
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 6 1 0 0 0 7
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 New York - Albany 2 1 0 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 13 3 0 0 0 17
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 11 3 0 0 0 15
54 Chicago Metro 1 0 0 0 0 1
55 New York - Buffalo 0 0 0 0
Mexican
Border Subtotal 29 23 0 0 0 52
MultiRegion 2 2 0 0 0 4
3 Arizona 0 0 0 11
5 Southern California 10 10 0 0 0 20
29 New Mexico 2 0 0 0 3
50 Texas - El Paso 0 0 0 7
53 Texas - San Antonio 4 3 0 0 0 7
Totals 873 152 28 1 0 1054
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2
and Mexican Border Public Safety, Per Wave, Per Region, as of September 30, 2017

Da 6-10 Da 6-20 Days o
0 0 Da 0 Da 0 ore fro
DSPA Recelp Recelp Recelp Recelp Recelp ota
Reglo PSPAC Regio ame per o eque Reco guration Agreeme RA

Wave 1 Subtotal 278 65 12 0 0 355
MultiRegion 24 12 4 0 0 40

Northern California 33 6 0 0 0 39

7 Colorado 7 1 1 0 0 9
Metropolitan, NYC Area (NY, NJ, CT) 40 5 2 0 0 47

11 Hawaii 1 0 2 0 0 3

13 lllinois 1 0 0 0 8
14 Indiana 16 3 0 0 0 19
19 New England 41 12 0 0 0 53
20 DC, Maryland, Northern VA 21 12 1 0 0 34
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 17 1 0 0 0 18

35 Oregon 5 0 0 0 0 5

41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Chicago Metro 32 7 1 0 0 40
Wave 2 Subtotal 189 32 4 0 0 225
MultiRegion 18 5 0 0 0 23

4 Arkansas 9 0 0 0 0 9
15 lowa 15 1 0 0 0 16
16 Kansas 19 2 0 0 0 21
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
26 Nebraska 13 4 0 0 0 17
34 Oklahoma 7 1 0 0 0 8
39 Tennessee 21 2 1 0 0 24
40 Texas - Dallas 28 5 0 0 0 33
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
49 Texas - Austin 9 4 1 0 0 14
51 Texas - Houston 5 4 1 0 0 10
52 Texas - Lubbock 2 0 0 0 0 2
Wave 3 Subtotal 167 57 4 0 0 228
MultiRegion 10 7 1 0 0 18

Alabama 12 5 1 0 0 18

Florida 43 14 1 0 0 58

10 Georgia 33 7 0 0 0 40
18 Louisiana 19 10 0 0 0 29
23 Mississippi 12 3 0 0 0 15
31 North Carolina 26 5 0 0 0 31
37 South Carolina 6 6 1 0 0 13
47 Puerto Rico 6 0 0 0 0 6
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2
and Mexican Border Public Safety, Per Wave, Per Region, as of September 30, 2017

Da 6-10 Da 6-20 Days o
0 0 Da 0 Da 0 ore fro
PSPA Recelp Recelp Recelp Recelp Recelp Ola
Reqgio PSPA Reqgio ame per o eque Reco guration Agreeme RA
Wave 4 Subtotal 35 9 0 0 0 44
MultiRegion 4 1 0 0 0 5
2 Alaska 0 1 0 0 0 1
Southern California 2 1 0 0 0 3
29 New Mexico 4 2 0 0 0 6
30 New York - Albany 3 0 0 0 0 3
33 Ohio 8 1 0 0 0 9
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
49 Texas - Austin 1 0 0 0 0 1
50 Texas - El Paso 1 1 0 0 0 2
53 Texas - San Antonio 4 2 0 0 0 6
54 Chicago Metro 2 0 0 0 0 2
Canadian
Border Subtotal 86 29 1 0 0 116
MultiRegion 4 0 0 0 13
19 New England 0 0 0 0 1
21 Michigan 18 4 0 0 0 22
22 Minnesota 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 New York - Albany 1 0 0 0 7
33 Ohio 25 11 1 0 0 37
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 19 2 0 0 0 21
55 New York - Buffalo 6 5 0 0 0 11
Mexican
Border Subtotal 45 25 1 0 3 74
MultiRegion 6 5 0 0 0 11
3 Arizona 1 0 3 16
5 Southern California 11 11 0 0 0 22
29 New Mexico 1 0 0 0 0 1
50 Texas - El Paso 3 0 0 0 0 3
53 Texas - San Antonio 17 4 0 0 0 21
Totals 800 217 22 0 3 1042
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2017

Wave 1

1|Lodi Unified School District 12/22/2005

2|Oregon, State of 12/22/2005

3|Slater, Stuart R 12/23/2005

4|Transit Mix Concrete Co 1/24/2006

5[(Wireless Market Source 2 1/26/2006

6|Firstview Communications 2 1/27/2006

7|RA Comm Inc 2/3/2006

8|Billiou Ranch Inc. 2/7/2006

9(Jokers, Lloyd L 2/7/2006
10|Lowery, Nelda 2/15/2006
11|Parrot Ranch Company 2/15/2006
12|Stock, Marcia 2/15/2006
13|Clifford Broman & Sons Trucking Inc 2/16/2006
14|Coast Hotels and Casinos 2/27/2006
15|Kuypers, John 2/27/2006
16|Crader, R David 4/17/2006
17|Herby, Clinton 4/17/2006
18|Gold Star FS INC 4/18/2006
19|Vico Construction Company 4/19/2006
20|High Peak Communications, LLC 4/21/2006
21|Ruffin Gaming LLC 4/21/2006
22|Taylor, Eugene J. 4/21/2006
23|Boyar, Adam 4/25/2006
24|Plantings By the Sea 4/25/2006
25|Espinoza, Raul 4/27/2006
26|Marco Polo Rebanding 4/27/2006
27|0hio Valley Gas 4/27/2006
28|Sunset Scavenger Corp 4/27/2006
29|Taylor, Dorothy L 4/27/2006
30|Binder Machinery Corporation 4/28/2006
31|Albany, City of 5/3/2006
32|Cunningham, Barbara 5/5/2006
33|Salisbury, Town of 5/9/2006
34|Steg, Bernard (2) 5/9/2006
35|Tooele, County Of 5/9/2006
36|Viking Land Mobile Communications, Inc. (2) 5/9/2006
37|Emery, Connie R 5/11/2006
38|Detweiler, Scott R. 5/15/2006
39|ISG Indiana Harbor Inc. 5/16/2006
40|Smith, Alton 5/18/2006
41|Myers, Natalie 5/19/2006
42|Gallagher Asphalt # 2 5/23/2006
43|Access Ag, Inc. 5/24/2006
44|West County Transportation Agency 5/25/2006
45|Chapin, Barbara A. 5/26/2006
46|Yamaoka Bros Inc 5/26/2006
47|Super Shuttle International 2 5/30/2006
48|Black, Daniel 6/1/2006
49|Emery, Robert M 6/2/2006
50|PK Smith Limousine Co., Inc.2 6/3/2006
51|Brandenburg, James: Brandenburg, Donald 6/6/2006
52|Cupertino Union School District 6/6/2006
53|Bresnan Communications, LLC 6/9/2006
54|Communications Systems Specialist, Inc. 6/9/2006
55|Chicago, City of - Streets & Sanitation 6/14/2006
56|Patel, Shailesh N #3 ( swap) 6/14/2006
57|Ferrari, Julia (Plote) 6/16/2006
58|Sobota, Carolyn 6/16/2006

Page 1 of 18




Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2017

Stage 1 FRAS

TA Completion Certification

Deal Name Receipt Date Deal Count
59|Storer, Donald B. 6/21/2006
60|Underground Inc 6/21/2006
61|Henderson, Henry 6/26/2006
62|Perdue Farms Inc. 6/26/2006
63|Estate of Rolland Gonsalves 6/30/2006
64|Resorts USA Inc. 6/30/2006
65|Dick Anderson and Sons, Inc 7/5/2006
66(841 Bishop, LLC 7/6/2006
67|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/2006
68|Las Vegas Paving 7/6/2006
69|Celco SND Comm Inc 717/2006
70[Casino Queen INC 7/10/2006
71|Wulf, Thomas 7/10/2006
72|Secom Communications 2 7/11/2006
73|Commonwealth Repeater Services, Inc. 7/12/2006
74|Lely, Gerald 7/12/2006
75|Mammoth June Ski Resort, Inc. 7/12/2006
76| Triangle Wireless Inc 7/12/2006
77|Prentiss Properties (rebanding) 7/13/2006
78|Wilbur Ellis Company DBA Helm Fertilizers 7/14/2006
79|F & D Enterprises Inc. 7/17/2006
80|Salvation Army Harrisburg 7/17/2006
81|Denver Radio Electronics & Technology 7/19/2006
82|Shledon Gwyneth A # 4 (swap) 7/20/2006
83|Clean Water Services 7/21/2006
84|Central Jersey Irrigation 7/24/2006
85|Rocky Mountain Motorists Inc. 7/24/2006
86(M S Concrete 7/26/2006
87|Radisson Hotel and Conference Center 7/26/2006
88|San Jose Unified School District 7/27/2006
89| Aluminium Company of America 1 7/28/2006
90|Easton, Town of 7/28/2006
91|Henry Nelch & Son Co 7/28/2006
92|Irving Materials 7/28/2006
93|A Teichert & Son Contract 8/1/2006
94|Blankenbechler, Steve 8/1/2006
95|Church of Jesus Christ of LDS 8/1/2006
96Community Repeater Guidance CA 8/1/2006
97|Mandalay Corp 8/3/2006
98| Total Networks Communications Inc 8/3/2006
99|Jeffersonville,City of 8/4/2006

100|Lyon, Corey M 8/4/2006
101|Sangamon, County of (Courthouse) 8/4/2006
102|CU Radio Enterprises, Inc. 8/8/2006
103|CSI Communications d/b/a Day Wireless Systems 8/9/2006
104|Lectro Communications Inc. 8/9/2006
105|London Towncars Inc 8/9/2006
106|Tilden, Robert 8/9/2006
107|E&J Gallo Winery 8/14/2006
108|Donald, C. Alger 8/15/2006
109|Hardy Plumbing , Heating & Air Conditioning, Inc 8/15/2006
110|Shearer Communications 8/15/2006
111|Steuben County 3 8/15/2006
112|Whitley County Consolidated Schools 8/16/2006
113|Cook Dupage Transportation 8/21/2006
114|Wheatridge, City of 8/21/2006
115|Boston Properties limited Partnership 8/24/2006
116|Excalibur Hotel Casino 8/28/2006
117|Shuluk, Greg 8/28/2006
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2017

Stage 1 FRAS

TA Completion Certification

Deal Name Receipt Date Deal Count
118|Technology Associates, LLC 8/29/2006
119|The Boeing Company 8/29/2006
120|Fruit Belt Service Co. Inc 8/30/2006
121|Levi Strauss & Co 8/30/2006
122|Veach, Dorothy 8/30/2006
123|Fowlkes, Edddie 8/31/2006
124|Methvin, Madeline 9/5/2006
125|Denver Public Schools 9/6/2006
126|Waste Management Holdings Inc. (2) 9/6/2006
127|Granite Contruction Company 9/8/2006
128|Sangamon, County of (Mobile Data) 9/8/2006
129|Upper Merion, Township of 9/8/2006
130|Jung, Mark 9/11/2006
131|Ferma Corp 9/20/2006
132|State Farm Mutual Automobile Insurance Co (2) 9/26/2006
133|State Farm Mutual Automobile Insurance Co (4) 9/27/2006
134|Mobile Radio of Kokomo Inc. 10/5/2006
135|Aeronautical Radio - NJ 10/6/2006
136|Stamford Fire Department 10/6/2006
137|NBC Telemundo License Company 10/9/2006
138|New Star Fresh Foods LLC 10/9/2006
139|lllinois, State of 10/12/2006
140(Crane, Bert 10/13/2006
141|Petry, Gay 10/17/2006
142|Wireless Connections LLC 10/17/2006
143|lhilani Rebanding 10/20/2006
144|Wright Jr, Gary L 10/23/2006
145|Waterbury, City of 10/24/2006
146|Dorler Communications Company 11/1/2006
147|Conley, George 11/2/2006
148|Deere & Company 11/2/2006
149|TKT INC 11/2/2006
150|Morgan, County of (WV) 11/10/2006
151|Rock County, WI 11/13/2006
152|Globeground North America LLC 11/20/2006
153|Windham, Town of 11/20/2006
154|Duncan Gordon L 11/21/2006
155|Baker Rock Crushing Company 11/27/2006
156|Comcast of Connecticut, Inc. 11/27/2006
157|G & G Communications Inc. Rebanding 11/27/2006
158|Brooks, Janis 12/1/2006
159|Mountaire Farms 12/5/2006
160|Mathews Ferderick and Chas 12/6/2006
161|Triple C Communications 12/6/2006
162|Wecom Inc. 12/6/2006
163|Mid - State Mobile Radio Inc. 12/8/2006
164|Hampden Communication Corp 12/12/2006
165|Weleczki, Alan M 12/28/2006
166|Connecticut State of , CCSU 1/8/2007
167 |Hartford Hospital 1/19/2007
168|Mc Clatchy Newspaper Inc. 1/19/2007
169|Willard Agri Svc 1/19/2007
170|K & A Mutual Associates Inc. 1/23/2007
171|K5 Contruction 1/24/2007
172|Dole Fresh Fruit 1/25/2007
173|New Haven, City of 1/25/2007
174|Wille Brother Company 1/25/2007
175|Baltimore Gas & Electric Company 1/26/2007
176|Emergency Radio Services Inc. 2 1/29/2007
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2017

Stage 1 FRAS

TA Completion Certification

Deal Name Receipt Date Deal Count
177|KLL Wireless, INC 1/29/2007
178|Adler, Philip 2/1/2007
179|William A. Hazel 2/2/2007
180|Stoller Construction 2/5/2007
181|Frederick County, MD Board of Education 2/8/2007
182|R. W. Miller & Sons Inc 2/8/2007
183|Frederick County, MD 2/9/2007
184|Frontier Radio 2/12/2007
185|Aggregate Inc. 2/15/2007
186|Caterpillar 2/15/2007
187|Joseph J Albanese Inc 2/15/2007
188|Brenner, Jerry 2/21/2007
189|JTE Enterprises 2/21/2007
190|Insight Communications Midwest LLC 2/26/2007
191|Mary Ellen Brewer (Lundy) 2/26/2007
192|Nevada Ready Mix Il 2/27/2007
193|Sonoma County, CA 3/1/2007
194|WP Company LLC 3/2/2007
195|Lockheed Martin Corporation 3/6/2007
196|Sprague, Town of 3/6/2007
197|Chaney Enterprises (2) 3/8/2007
198|County of Ocean New Jersey 3/15/2007
199|Glastonbury Police Department 3/15/2007
200|Praire Group Inc. 3/15/2007
201|Radon - Norcom 3/15/2007
202|Soundview Spectrum, LLC 3/15/2007
203|Hawaii, State of 3/16/2007
204|Metro Electronics 3/16/2007
205|Rhode Island, State of 3/20/2007
206|Meriden, City of 3/21/2007
207|XW LLC #2 (swap) 3/21/2007
208|Mirage Resorts Inc. 3/26/2007
209|Gerawan Farming (Re-band) 3/27/2007
210|Horizon Mobile Communications Inc. 3/29/2007
211|Trenton, City of 4/6/2007
212|Montgomery Shuttle 4/11/2007
213|Central Bucks School District 4/13/2007
214|Motient (Deal | - L120) 4/17/2007
215|First Student, Inc. 4/19/2007
216|Motorola (2) 4/20/2007
217|Durham School services - CHI, IL 5/1/2007
218|Durham School services - PHI, PA 5/1/2007
219|Durham Scool Services - North CA 5/1/2007
220|Sun Cab Inc dba Nellis Cab Company 5/11/2007
221|PG & E (Re-Band) 5/15/2007
222|Pennington, Agnes 5/15/2007
223|Adams, Don Jr. 5/17/2007
224|Anderson, Glen 5/18/2007
225|Durham School Services - Decatur, IL 5/23/2007
226|Rheins, Joy 2 5/23/2007
227|Townsend Booth 5/23/2007
228|Hudson General -NY 5/24/2007
229|Colorado, State of ( L-120) 5/30/2007
230|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/2007
231|New York Communications Company Inc. 6/1/2007
232|0'Hare Midway Limousine Svcs, Inc. 6/4/2007
233|Cumberland, County of 6/5/2007
234|Reilly, Phillip 6/5/2007
235|Cohen, Eliahu 6/11/2007
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2017

Deal Name

Stage 1 FRAS

TA Completion Certification
Receipt Date

Deal Count

236|Orosz, Joseph Rebanding 6/11/2007
237|Hernandez, David A 6/12/2007
238|Olde City Taxi Coach Association, Inc. 6/14/2007
239|RCMH Car Company, Inc. 2 6/14/2007
240{Ragan Communications, Inc #3 (swap) 6/22/2007
241|David Whiteside 6/26/2007
242 |Ready Mixed Concrete Company 6/26/2007
243|Bethlehem, City of 6/27/2007
244|Cure Brothers 6/28/2007
245|Desilva Gates Const. 712/2007
246|Mora, Albert 71212007
247|Academy Express 7/10/2007
248|Thelen Sand & Gravel Inc 7/10/2007
249]lllinois Power Company 7/12/2007
250|RSK World, Inc. Rebanding 7/17/2007
251|VCF Inc. 7/24/2007
252|John E Sola Estate 712512007
253|ANAT, LLC Rebanding 8/31/2007
254|Egg Harbor, Township of 9/7/2007
255|Atlantic, County of 10/3/2007
256|Browning Ferris Industries, Inc. 2005 10/3/2007
257|Montgomery, County of 2005 10/24/2007
258|York Cable Televison 10/24/2007
259|Union, County of 10/25/2007
260|PCS Communications 11/19/2007
261|Craig Antenna Service 2 12/20/2007
262|Ray's Radio #2 1/11/2008
263|DuPage, County of 1/14/2008
264|Nevada Ready Mix 1/15/2008
265|Johnson, County of 1/31/2008
266|MCM Construction # 2 Swap 2/20/2008
267|Township of Berkeley 3/10/2008
268|Murray City Power Department 3/13/2008
269|Redland Genstar Inc. 3/25/2008
270|Peltzer Farm Management, Inc. 3/31/2008
271|Harris Communications / A-1-A TA Inc. 4/14/2008
272|Hudson, County of 4/24/2008
273|Peco Energy Company 4/29/2008
274|Hale, Robert 5/6/2008
275|Chesterfield County, VA 5/9/2008
276|Laidlaw Transit 5/20/2008
277|Myers + Brown # 6 5/27/2008
278|United Communications Co 5/27/2008
279|Virginia Commonwealth of DMV 5/27/2008
280|Virginia, Commonwealth of - CNU 5/27/2008
281|Wireless US, LLC 6/10/2008
282|Concord Body Repair LLC 6/11/2008
283|Computer Car Inc. 6/30/2008
284|Anheuser Busch Wave 1 7/16/2008
285|Quicksilver Express Courier 8/8/2008
286|Ocean City, Town of 10/1/2008
287|United llluminating Company 10/14/2008
288|lllinois Cooperative Assoiciation, INV #4 10/23/2008
289|Myers Brothers Inc 10/23/2008
290|State of Connecticut 12/4/2008
291|Helms Brothers 1/22/2009
292|Kuilima Resort Company Rebanding 1/22/2009
293|Seabrook Joint Owners - Rebanding 1/26/2009
294|Fresno Unified School District 2/2/2009

Page 5 of 18



Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2017

Deal Name

Stage 1 FRAS

TA Completion Certification
Receipt Date

295|Ameren Services Company 2/16/2009
296|Regency Cab Inc. 3/5/2009
297|Roanoke, County of (VA) 4/7/2009
298|Chevron USA Inc 5/6/2009
299|MARYLAND, STATE OF- MDOT- MAA 5/6/2009
300|Charter, Tom or Perry DBA - T&P Farms 5/21/2009
301|Essex, County of 5/21/2009
302|Mashpee, Town of 5/21/2009
303|New Jersey Turnpike Authority 5/21/2009
304|Roy Street Enterprises Inc. 5/21/2009
305|Sandwich, Town of 5/21/2009
306|California State Auto Assn. 5/29/2009
307|G & P Communications 6/12/2009
308|Smith, Michael D 6/22/2009
309|Susquehanna Township 6/24/2009
310|Passaic, City of 6/29/2009
311|Fresno Mobile Radio 7/17/2009
312|Ledgemere- Maine 7/17/2009
313|Lectracom, Inc. 2 8/4/2009
314|FOB Inc. 9/1/2009
315|Norfolk, City of 9/1/2009
316|Manassas, City of 9/22/2009
317|Maryland, State of - Rebanding 9/22/2009
318|Portland, City of 10/8/2009
319|WCCCA 10/12/2009
320|City Pic Corporation 10/20/2009
321|Tarco Inc. 10/28/2009
322|Bristol, County of (MA) 11/6/2009
323|Radio Services Inc 11/11/2009
324|Bourne, Town of 12/1/2009
325|Colmar Fire Company 1/6/2010
326|Mobile Telephone & Paging #2 3/8/2010
327|La Rue Communications 3/15/2010
328|New Jersey, State of 4/14/2010
329|Pataco, Nancy 2 5/11/2010
330|Cambridge, City of (MA) 6/25/2010
331|Western Messenger Service Inc. 8/13/2010
332|Industrial Communications Co 8/16/2010
333|Consolidated Edison Company of New York, Inc. 12/9/2010
334|Henrico County Public Schools VA 12/14/2010
335|Island SMR # 4 ( re-band) 2/28/2011
336|Telebeeper Continental US EA Swap 8/16/2011
337|Baltimore, County of 2/20/2012
338|Reading, City of (2) 4/12/2012
339|Commonwealth of Massachusetts 1/22/2013
340|Richmond, City of VA 1/29/2013
341|Suffolk, City of 8/7/2013
342|Allen Wireless Group 1 1/8/2014
343|Slater Communication & Electronic # 2 1/15/2014
344|Chicago, City of (PAWS DATA) 2/11/2014
345|Mobile Relay Associates 3/11/2014
346|SEPTRAN 2 10/22/2014
347|WASHINGTON, STATE OF 3/30/2015
348|Montgomery, County of 4/24/2015
349|Newport News, City of 12/2/2015
350|Virginia Beach, City of (Stage 1) 2/22/2016
351|DISTRICT OF COLUMBIA, DC (MW-COG) 5/18/2016

Subtotal FRA count for Wave 1

351
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2017

Wave 2

1|ldaho Supreme Potatoes 1/3/2006

2|Maplewood, City of 1/3/2006

3|Raft River Rural Electric Corp 1/6/2006

4|Zenk, John 1/10/2006

5[Lees Summit Board of Education 1/17/2006

6[Nebco Inc. 2/27/2006

7|Electronic Specialties, Inc 3/8/2006

8|Lyondell Citgo 3/27/2006

9|McMahon, Eric 4/15/2006
10|First Student, Inc. 4/17/2006
11|Fischer, Craig D 4/21/2006
12|Steier, Tim 4/24/2006
13|Metro Communications LLC 4/27/2006
14|Seba Bros Farms Inc 4/27/2006
15| Triple D Communications Inc 4/27/2006
16|Hewlett Packard Company Inc. 5/5/2006
17|Malavia, Jim 5/9/2006
18|Mid Tennessee third Mobile 5/9/2006
19|Battles Communications 2 5/15/2006
20|Cox Communications - Wichita, KS 5/15/2006
21|Minnesota, State of 5/15/2006
22|Radioland Inc. 5/15/2006
23|Smith, Eleanor (2) 5/18/2006
24|Best D & D 5/19/2006
25|Stinnett Heater Treater Repairs 5/24/2006
26|Epperson, Jimmy A. 5/25/2006
27|Graybill Electronics Inc. 5/26/2006
28|Myers, L E 6/2/2006
29|J Lee Milligan 6/6/2006
30[{Melba School District 136 6/6/2006
31|Roadrunner Transportation 6/6/2006
32|Boyar, Chris 6/9/2006
33|Holsum Bakers Inc DBA Caprock Communications 6/9/2006
34|Pine Bluff, City of, AR 6/16/2006
35|Kenton County Airport Board 6/19/2006
36|Minneapolis, City of 6/20/2006
37|Houston 900 Network 6/23/2006
38|Hopkins, Terry 6/27/2006
39|Balis, Gregory K 6/28/2006
40{Wood Communications 2 6/28/2006
41|Douglas E Morris Profit Sharing Trust 6/29/2006
42|Scott Strouts DBA AMC Taxi 7/5/2006
43|Ashland Construction Communications 7/6/2006
44|Butler, Edward 7/6/2006
45|West Central Communications 2 7/12/2006
46|North Kansas City, City of ( School District) 7/13/2006
47|TFEM Comm Inc. 7/13/2006
48|Fred Weber Inc. 7/19/2006
49|Estate of Joseph C Thames 7/21/2006
50|Allied Services LLC 7/26/2006
51|Herby, John 7/127/2006
52| Alperowitz, Francine 7/28/2006
53|Leonardt, Bruno 8/1/2006
54|Champion Communications Services 8/3/2006
55[Johnson, Christian 8/3/2006
56|Frontier El Dorado Refining 8/4/2006
57|Telebeep Inc. 8/4/2006
58| Williamstown, City of 8/7/2006

Page 7 of 18




Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2017

Stage 1 FRAS

TA Completion Certification

Deal Name Receipt Date Deal Count
59|21st Century Wireless ( L120 Rebanding ) 8/9/2006
60|Molitor Farms Inc 8/9/2006
61|Bellar Communications Co 8/14/2006
62|Ames Construction Inc. 8/15/2006
63|Davis Jr, Clifton 8/15/2006
64|Craighead, County of AR 8/16/2006
65|Herby, Martha A 8/16/2006
66|Stier Transportation Services Inc. 8/18/2006
67|Co Op Agriculture Center 8/24/2006
68|Miller, Cleo 8/24/2006
69|Minnesota Mobile Telephone 8/24/2006
70|City of Dakota Dunes 8/28/2006
71|Lehman Roberts 9/15/2006
72|Watonwan Farm Service 9/27/2006
73|Hearthstone Enterprises Inc 10/3/2006
74|Gateway Wireless Services 3 10/4/2006
75|AVR Inc. 10/6/2006
76|Airtel Wireless, LLC 10/12/2006
77|Michael Howell 10/12/2006
78|Action Radio & Communications INC 10/23/2006
79|Aeronautical Radio Inc 10/27/2006
80|Richardson, TX City of 10/30/2006
81|Hopkins, City of 10/31/2006
82|Crittenden County, AR 11/1/2006
83|Schmidtke, Dave 11/1/2006
84|Midwest City 11/2/2006
85|Raabe, Richard 11/8/2006
86|C & W Comm (Steve Gill) 11/9/2006
87|John Knox Village 11/10/2006
88| Athens Utilities Board, TN 11/17/2006
89|C S Leasing 11/27/2006
90|Dallas Count, TX 11/27/2006
91|Aeronautical Radio - MS 11/29/2006
92|American Red Cross 12/1/2006
93|Eastman Chemical Company 12/1/2006
94|Union Carbide Corp 12/8/2006
95|Mustang, City of, OK 12/15/2006
96|Bismark, City of 12/27/2006
97|Chattanooga SMR Inc 1/3/2007
98|County Douglas - KS 1/3/2007
99|Griffin, Bryan 1/3/2007

100|Callahan Tower Joint Venture 1/5/2007
101|Curtis Well Servicing 1/10/2007
102|Corey Seppmann Well Drilling 1/17/2007
103|W G Block Co 1/17/2007
104|Xcel Energy Services Inc 1/18/2007
105|Brush,Peter 2/1/2007
106|Anchorage, City of 2/5/2007
107|Gem State 2/5/2007
108|Cemstone Products Company 2/7/2007
109|Snyder, Kenneth C. 2/8/2007
110|Sater, Gary N. 2/12/2007
111|Mattson Well Company 2/19/2007
112|Crescent, The 2/26/2007
113|Ebenhyoh, Daniel 2/26/2007
114|Electronic Engineering Co. 3 2/26/2007
115|Occidental Permiam LTD 2/26/2007
116|Holes Inc 2/27/2007
117|Gerbus Bros Contruction Co 2/28/2007
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TA Completion Certification

Deal Name Receipt Date Deal Count
118|SP100 South 5th Street LLC & SP150 South Street 3/5/2007
119|SR Communications Associates 3/6/2007
120|Alpha Wireless Communications Inc. 3/13/2007
121|Wenner Farms 3/14/2007
122|Hennepin County 3/15/2007
123|Northwest Airlines 3/15/2007
124|Young, Chris: Paschall, Larry A 3/15/2007
125|Boulder AG 3/20/2007
126|Charleston Housing 3/22/2007
127|Green Isle Countryside Farms 3/28/2007
128|JP Jenkins, Inc. 3/28/2007
129|Comm Center /Phoenix Distributing 4/3/2007
130|Atofina Petrochemicals Inc 4/9/2007
131|W A Ellis Construction Company 4/9/2007
132|Sebastian, County of, AR 4/13/2007
133|G & D Communications 4/19/2007
134|Intermountain Communications of Southern Idaho Inc. #6 5/2/2007
135|Berry Hill, City of 5/14/2007
136|Durham School Services - MO 5/14/2007
137|Raymer, Joe R 5/17/2007
138|Minnesota, State of - Dept. of Corrections 5/18/2007
139|Ford Communications 5/24/2007
140[JRJ Paving 5/24/2007
141 |Leavenworth, County of, KS 6/4/2007
142|Chevron Phillips Chemical Co LP 6/7/2007
143|Main Street Partners 6/7/2007
144|Challenger Construction INC. 6/11/2007
145|Grant County, AR 6/11/2007
146|A Communications LLC 6/12/2007
147|Aldredge, RW:Kay, AP:Weishuhn G 7/2/2007
148|Hertz Rent A Car 712/2007
149|Lexington Fayette Urban County Government 7/5/2007
150|MO ARK Communications Inc. 7/10/2007
151|Airport Fast Park 7/23/2007
152|Bass Enterprises Construction Company 7/23/2007
153|Central Communications & Electronics 7/26/2007
154|Bridgeport Tank Trucks 8/15/2007
155|Gladstone, City of 8/24/2007
156|Peacock, John F 8/24/2007
157|Bliss, Robert D 10/10/2007
158|Baptist Medical System 10/17/2007
159|Hillard, Harold 2 10/17/2007
160]|Laidlaw (Wave 2 and 4) 10/18/2007
161 |Capital Aggregates Inc 10/23/2007
162|Meek,Larry ( Rebanding) 10/23/2007
163|City of Derby 11/16/2007
164|Septran, Inc. 12/12/2007
165|Grays Knob Coal Co 1/10/2008
166|Denton, City of 1/14/2008
167|Self Radio, Inc. and Self Brothers Oil Company 2/18/2008
168|Sedgwick, County of, KS 2/19/2008
169|Kansas, State of 3/10/2008
170|Entergy 3/14/2008
171|Mobil Oil Telcom LTD 3/21/2008
172|Mid American Energy Company 4/29/2008
173|Anheuser Busch 5/5/2008
174|Covington, City of 5/27/2008
175|Levake, Martin 2005 5/27/2008
176|WASTE CONNECTIONS OF TENNESSEE 6/10/2008
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Stage 1 FRAS

TA Completion Certification

Deal Name Receipt Date Deal Count
177|Quicksilver Express Courier 7/16/2008
178|Burkhardt, Phillip 7/17/2008
179|CenterPoint Energy Gas Transmission 8/7/2008
180|Pitcock and Williams 10/1/2008
181|First Digital Holdings LLC 10/20/2008
182|Conway, City of, AR 10/21/2008
183|Conduff, Archie 11/18/2008
184|ConocoPhillips Communications Inc. 12/19/2008
185[McClellan, Odis 5/21/2009
186|Williamson, Bruce ( EA & Site License) 5/29/2009
187|Adler, Susan 7/16/2009
188|Duke Energy (rebanding) 7/17/2009
189|Gulf Coast Electronics 7/17/2009
190|Rainbow Taxi Corp 7/28/2009
191|Hamilton, County of, TN 8/1/2009
192|Fayette, County of 9/1/2009
193|Cincinnati, City Of, OH 10/20/2009
194|Gossett, Ron and Barbara 11/9/2009
195|Enogex 11/10/2009
196|CenterPoint Energy, Inc. 12/30/2009
197|Morgan, William A 1/26/2010
198|Arlington ISD 1/28/2010
199|Houston ISD 2/18/2010
200|Brandywine 4/27/2010
201|Aquila Inc 5/17/2010
202|Hare, Gregory 10/21/2010
203|Cartwright Communication Technology, Inc. 11/23/2010
204|Western Communications ESMR EA Swap 1/21/2011
205|Allen Wireless Group Il - Wave 2 11/9/2011
206|CHATTANOOGA, CITY OF, TN 2/23/2015

Subtotal FRA count for Wave 2 206

Wave 3
1|Cargill Juice North America, Inc. 1/3/2006
2|Time Warner Engertainment-Advance/Nethouse Partnership 3/29/2006
3[North Communications of PR 5/10/2006
4|Curry and Company Plumbing 5/11/2006
5|Wilemon, Jerry W 5/17/2006
6[Highland Wireless Services, L.L.C. 5/23/2006
7|Boulware, Winston 6/20/2006
8|Rodd Electronics Contract 6/29/2006
9|Ben Hill Griffin 7/11/2006
10|Modern Communications of Greenville Mississippi 7/11/2006
11|Shreveport Communications 7/11/2006
12|Quadratics Inc. 7/14/2006
13|Bright House Networks, LLC 7/19/2006
14|Houston County of AL 7/21/2006
15|Fulk, Gray L. 7/26/2006
16|Lykes Brothers Inc 8/1/2006
17|Byrd, Alan P 8/3/2006
18|Ingram Grove Service Inc 8/9/2006
19|Tri Co Communications 8/10/2006
20|Gastonia, city of , NC 8/15/2006
21|Louisburg, Town of,y NC 8/15/2006
22|Mears Destination Services 8/15/2006
23|Morganton, City of, NC 8/28/2006
24|Ashford, City of, AL 8/30/2006
25|Supershuttle International 9/6/2006
26|White, James 9/8/2006
27|AFLAC 9/15/2006
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Stage 1 FRAS

TA Completion Certification

Deal Name Receipt Date Deal Count
28|Waters Brothers Contracting 9/15/2006
29|Buddys Phone Patching Inc. 9/20/2006
30|State Farm Mutual Automobile Insurance Co (3) 9/27/2006
31|Oxford, City of, NC 10/6/2006
32|Rabalais Jr, Ronald J 10/11/2006
33|BJM and Associated Inc 10/17/2006
34|CellSMR South Inc 10/17/2006
35|Saint Joseph Hospital INC 10/17/2006
36|Wireless Technology Equipment Company Inc 10/27/2006
37|Two Way Communications, Inc. LA 11/2/2006
38|Woodard Communications Corporation 11/8/2006
39|Waste Services of Florida 11/17/2006
40|Everglades Communications Inc 11/20/2006
41|Charlotte, City of, NC 11/21/2006
42| Tampa Electric Company 11/21/2006
43|Action Community Center 11/27/2006
44|Washington, County of, FL 11/27/2006
45|Tallulah, City of, LA 11/29/2006
46|Madison, Parish of, LA 11/30/2006
47|Vestavia Hills, City Of, AL 12/6/2006
48|CNF Tranportation Inc. 12/8/2006
49|Patterson Communications & Electronics 12/11/2006
50| Tallapoosa, County Of, AL 12/11/2006
51|Haralson, County Of, GA 12/13/2006
52|Jack M Berry Inc. 12/13/2006
53|ARC TRANSIT INC 12/15/2006
54|Electronic Maintenance Company 12/19/2006
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/2006
56|Perry, County of 12/27/2006
57|Florida, State of - Ranger Drainage District 12/28/2006
58|S C Department Of Mental Health, SC 1/3/2007
59|Columbus, City of, GA 1/17/2007
60|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/2007
61|Horn Lake, City of, MS 1/18/2007
62|GWINNETT, COUNTY OF, GA 1/30/2007
63|Louisiana Transit Company Inc. 1/30/2007
64|Palm Beach County Solid Waste Authority 1/31/2007
65|Donn Barr - Virigin Islands 2/2/2007
66|North Carolina, State of - DOC 2/2/2007
67|Neighborly Care Network, Inc. 2/12/2007
68|Alpharetta, City of, GA 2/15/2007
69|Sugar Cane Growers 2/15/2007
70|United States Sugar Corporation 2/15/2007
71|Gaston, County of, NC 2/21/2007
72|Monroe - Southern 2/22/2007
73|M. E. Diversified Electronics, Inc 2/23/2007
74|Purser, Mark 2/26/2007
75|Florida Hospital 2/27/2007
76|LAWRENCEVILLE, CITY OF, GA 2/27/2007
77|Whitley's Communications Service 3/1/2007
78|Anderson, City Of, SC 3/2/2007
79|Sunstate Communications Inc 3/2/2007
80[Lantana, Town of, FL 3/5/2007
81|Micro Technology Southeast 3/5/2007
82|Re Max Agents Realty Inc 3/5/2007
83|SAINT PETERSBURG, CITY OF, FL 3/5/2007
84|Pineville, Town of, NC 3/12/2007
85|Federal Express Corporation 3/13/2007
86|Palm Beach, County of, FL 3/15/2007
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TA Completion Certification

Deal Name Receipt Date Deal Count
87|High Tech Communications Services Inc 3/16/2007
88|City of Wilson 3/20/2007
89|Shaw Industries Inc 3/21/2007
90|NORTH CAROLINA, STATE OF 3/23/2007
91|Cameron, Parish Of, LA 3/26/2007
92|Richland, City of, MS 3/26/2007
93|Dothan City Schools 3/27/2007
94|Huntsville Radio Service 3/27/2007
95|Martha Herby - Virgin Islands 3/27/2007
96 |Mississippi DOT 3/27/2007
97|State Farm Mutual Automobile Insurance Companies 3/27/2007
98|Desoto, County of, FI 3/28/2007
99|Gainesville, City of, GA 3/30/2007

100|Roswell, City of, GA 4/2/2007
101|Communications Leasing Corp 4/3/2007
102[HARDRIVES OF DELRAY INC 4/6/2007
103|Alabama, University of 4/16/2007
104|Forest Park, City Of, GA 4/19/2007
105|SNELLVILLE, CITY OF, GA 4/19/2007
106|APM Terminals North America 5/14/2007
107|Sea Coast Communications Inc 5/14/2007
108|Central Florida Regional Transportation Authority 5/15/2007
109|Chatco Communications 5/17/2007
110|Lakeland, City Of, FL 5/17/2007
111|Consolidated Freightways Corporation 6/1/2007
112|Palm Springs, Village of, FL 6/19/2007
113|Columbus City of - Medical Center 7/2/2007
114|Decatur, City of, GA 7/10/2007
115[BRUNS & MC KENNA 2 INC 7/12/2007
116|North Sight Communications, INC. 7/12/2007
117|CONCRETE SUPPLY COMPANY 7/16/2007
118[GLYNN, COUNTY OF, GA 7/18/2007
119|Chattaway, Paul S 7/25/2007
120|Vincent, Perry 7/25/2007
121|Carroll, County Of, GA 7/26/2007
122|Tower Communications, Inc 7/26/2007
123|MC DONALD CONSTRUCTION CORPORATION 7/31/2007
124|CORAL SPRINGS, CITY OF, FL 8/6/2007
125|0range City, Of, FL 8/6/2007
126{SUMITOMO LIFE REALTY NY INC 8/6/2007
127|South Sales Communications Inc 8/6/2007
128 MECKLENBURG, COUNTY OF, NC 8/13/2007
129|Rutherford Electric Membership Corp 8/13/2007
130|Two Way Radio of Carolina 8/13/2007
131|C & S Communications INC 8/15/2007
132|Terrebonne Parish, LA 8/15/2007
133|OGLETHORPE POWER CORP 8/24/2007
134|Gunby Communications Inc. 9/4/2007
135|University of West Florida 9/4/2007
136|COLUMBUS, CITY OF, MS 9/5/2007
137|VoiceLink Communications, Inc. 9/7/2007
138[MIAMI SHORES, VILLAGE OF, FL 9/12/2007
139|Amoco Oil Company 9/13/2007
140{Miami Springs, City of, FL 9/14/2007
141|ATLANTA, CITY OF, GA 9/18/2007
142(BCW INC 9/18/2007
143|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/2007
144[COLLINS, ROLAND 10/3/2007
145[PINELLAS, COUNTY OF, FL 10/8/2007
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146|GAINESVILLE, CITY OF, FL 10/16/2007
147|MEDLEY, TOWN OF, FL 10/16/2007
148|Carroll County Water Authority, GA 10/22/2007
149|Orange, County of, FL 10/23/2007
150|PALM BEACH, TOWN OF, FL 10/25/2007
151|Car Comm / End of Line 12/7/2007
152|Coastal SMR/ARC 12/20/2007
153[JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/2008
154|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/2008
155|Wireless Services of Puerto Rico Inc 3/11/2008
156|Targa Midstream Services Limited Partnership 3/24/2008
157[DAPHNE, CITY OF, AL 4/2/2008
158|Richard Raabe - Virgin Islands & PR 4/7/2008
159|John Herby - VI 4/11/2008
160|Florida, State of - State Attorney 4/14/2008
161{LAUDERHILL, CITY OF, FL 4/14/2008
162|Monsanto Company 4/18/2008
163|TIFT, COUNTY OF, GA 4/18/2008
164|Fayette, County of, GA 4/22/2008
165|CHATHAM, COUNTY OF, GA 4/23/2008
166|Mac Bee Harvesting Inc 5/5/2008
167[LAMAR, COUNTY OF, MS 5/9/2008
168|Clyde W Sell - PR 5/19/2008
169[MOSS POINT, CITY OF, MS 5/27/2008
170|Mead Coated Board Inc 6/10/2008
171|Wackenhut Corporation 6/10/2008
172|Exxon Communications Company 6/23/2008
173|Florida, State of - DOC 8/14/2008
174|MERIDIAN, CITY OF, MS 9/2/2008
175|Chevron USA Mississippi 10/2/2008
176|George W Garland - Virgin Islands & PR 10/16/2008
177[COCONUT CREEK, CITY OF, FL 10/31/2008
178|Fulton, County of, GA 12/2/2008
179|MACON, CITY OF, GA 12/2/2008
180|FCCALLC 12/15/2008
181 |Jupiter Town, of, FL 1/30/2009
182(MIAMI, CITY OF, FL 2/17/2009
183|THOMAS, COUNTY OF, GA 2/17/2009
184|Carolina Telephone and Telegraph Company 2/23/2009
185|Hillsborough, County Of, FL 3/23/2009
186|FLORIDA MOBILE TELECOM INC 3/24/2009
187|Mountain Park, City of, GA 3/30/2009
188|CONYERS, CITY OF, GA 5/21/2009
189|OPELOUSAS, CITY OF, LA 5/21/2009
190|CAPE CORAL, CITY OF, FL 6/1/2009
191{MEMORIAL MEDICAL CENTER INC 6/12/2009
192|RCS Communications EA Swap 6/15/2009
193[BROWARD, COUNTY OF, FL 7/1/2009
194|PEACHTREE CITY, CITY OF, GA 7/8/2009
195|Solutia Reinstatement 7/28/2009
196|WINTER GARDEN CITRUS GROWERS ASSN 8/1/2009
197|Solutia 8/7/2009
198|Durham City of 8/18/2009
199(MIDFIELD, CITY OF, AL 9/8/2009
200|MYRTLE BEACH COMMUNICATIONS INC 9/17/2009
201|RUCKERT, BRUCE 10/2/2009
202|Miami-Dade, County of, FL 10/6/2009
203|CARY, TOWN OF, NC 11/3/2009
204|JACKSONVILLE, CITY OF, FL 11/10/2009

Page 13 of 18



Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2017

Stage 1 FRAS
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205|FedEx Atlanta Expansion Band 1/4/2010
206|Duke Energy Company - Rebanding 1/19/2010
207|Walton EMC Atlanta Expansion Band 2/18/2010
208|CORAL GABLES, CITY OF, FL 3/19/2010
209|BAPTIST HOSPITAL 1 4/6/2010
210[HOUSTON, COUNTY OF, GA 4/27/2010
211|Florence-Lauderdale EMA, AL 5/13/2010
212|GEORGIA, STATE OF 5/25/2010
213|Ocala, City of, Fl. Ph 1 7/15/2010
214|Juno Beach, Town of, FL 7/16/2010
215|HERNANDO, COUNTY OF, FL 8/17/2010
216|Scana PH Il EA swap 8/19/2010
217|Bigbie Electronics Inc 9/22/2010
218|ARINC Atlanta Expansion Band 11/8/2010
219|Carroll EMC Atlanta Expansion Band 11/16/2010
220|Santa Rosa, County of, FL 12/21/2010
221|MARTIN, COUNTY OF, FL 1/19/2011
222|Anheuser Busch Atlanta Expansion Band 8/16/2011
223|Palm Beach County School Police 10/5/2011
224|Allen Wireless Group 11/9/2011
225|Putnam, County of, FL 11/11/2011
226|Coweta Fayette EMC Atlanta Expansion Band 12/13/2011
227|WALTON, COUNTY OF, GA 2/24/2012
228|ROCKDALE, COUNTY OF, GA 3/5/2012
229|SCANA-REDI-equip only 6/4/2012
230|GREENSBORO, CITY OF, NC 8/30/2012
231|CITRUS, COUNTY OF, FL 9/19/2012
232|BOCA RATON, CITY OF, FL 9/27/2012
233|SANIBEL, CITY OF, FL 10/18/2012
234|BREVARD, COUNTY OF, FL 10/22/2012
235|SEMINOLE, COUNTY OF, FL 2/4/2013
236|WEST PALM BEACH, CITY OF, FL 4/15/2013
237|Consolidated Government of Columbus, GA 8/12/2013
238[VAUGHAN, RAY J 9/10/2013
239|Myrtle Beach Communications I 1/29/2014
240[JONES, COUNTY OF, MS 4/23/2014
241|MANATEE, COUNTY OF, FL 7/22/2015
242|Preferred Aquisitions & Communications 11/20/2015
243|Florida, State of 12/16/2015
244|Florida, State of - Channel 96 12/16/2015
245|PASCO, COUNTY OF, FL 7/11/2016

Subtotal FRA count for Wave 3 245

Wave 4
1[J.R. Simplot Company 12/23/2005
2|Johnson, Harold L #3 3/27/2006
3|Keller, Mike L. 4/27/2006
4|Josh Klassen Inc. 6/1/2006
5(Wulf, Barbara J # 2 (swap) 6/2/2006
6|Hopkins, Terry (800 Rebanding ) 6/6/2006
7|Kronenfeld, Mark 7/12/2006
8|Kronenfeld, Kurt #2 ( Swap) 7/25/2006
9|Schatzlein, David A. #2 8/1/2006
10|Sims, Vicki 9/15/2006
11|Chingas, Joseph 9/18/2006
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/2006
13|Middlesex, Township of, PA 9/20/2006
14|Rizzo, Alice P. 11/9/2006
15|Rehoboth Mckinley Christian Hospital 12/6/2006
16|Batelle Memorial Institute Inc, WA 1/30/2007
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17|Texas Communications Inc. 2/5/2007
18|Waste Management Holdings, Inc. 2/9/2007
19|Aksala Electronics Inc. 2/21/2007
20|BRAUCHLE, JACK W 2/27/2007
21|BLASDELL, JAMES A 3/5/2007
22|ABRAHAM, KYE A 3/9/2007
23|Pagel Partnership 3/20/2007
24|NEW PENN MOTOR EXPRESS 3/27/2007
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/2007
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/2007
27|STELLER, JO ANN 4/12/2007
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/2007
29|WELLMON, STEVE 4/30/2007
30(B&M Enterprises 5/14/2007
31|Brock, Harold:Samuel:Dorothy 5/14/2007
32|SAMNADDA, TERRY 5/14/2007
33|PETRIE, GLENN 5/17/2007
34|Bumgarner, Jeffrey W 5/23/2007
35|Gerhard, Stephen 5/23/2007
36|SMITH, JOY L 5/25/2007
37|Abilene, City of, TX 6/14/2007
38|ARROW INDUSTRIES CORP 7/10/2007
39|SPRAGUE, JO A 8/6/2007
40|ELLIS COMPANY PARTNERSHIP 8/13/2007
41|HAMILTON, COUNTY OF, OH 8/13/2007
42|New York, State of - State Police/Albany Police 8/13/2007
43|TUCKER, ALAN 8/13/2007
44|Capital Digitronics, Inc. 8/28/2007
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/2007
46|Geter, Kim:Geter, Regina 10/17/2007
47|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/2007
48|GRAND TRAVERSE, COUNTY OF, MI 11/21/2007
49|OTTAWA, COUNTY OF, Ml 12/3/2007
50|HUMBLE, GARY:LEEPER, DEBRA 12/7/2007
51|Skitronics EA Swap 12/20/2007
52|KENT, COUNTY OF, MI 1/7/2008
53|HAMILTON, CITY OF, OH 1/9/2008
54|Specialty Corporation--Gill 1/11/2008
55|SOMERSET, COUNTY OF, PA 3/10/2008
56|WYCKOFF FARMS INC 3/21/2008
57|PENN HILS, MUNICIPALITY OF, PA 3/25/2008
58|JEFFERSON LEVEE BOARD, LA 4/14/2008
59|Kenneth and Eva Held Trust #2 Reband 800 4/29/2008
60|CINCINNATI LIMOUSINE SERVICE INC 4/30/2008
61|Telebeeper Guam EA Swap 5/14/2008
62|BOLTHOUSE FARMS INC 5/20/2008
63|MORAINE MATERIALS CO INC 5/30/2008
64|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/2008
65|Anheuser Busch Wave 4 7/16/2008
66|WESTMORELAND, COUNTY OF, PA 7/28/2008
67|CELLSMR LICENSE HOLDINGS LLC 7/30/2008
68|Durham School Services 8/1/2008
69|P & R Spectrum Resources, Inc. 8/8/2008
70|GRAND RAPIDS, CITY OF, Ml 8/12/2008
71|CONWAY SR, ROBERT J 9/23/2008
72|Clark County, OR 10/30/2008
73|Santa Fe, City of 11/25/2008
74|DAYTON, CITY OF, OH 12/8/2008
75|Aeronautical Radio - Georgia 1/22/2009
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76|BAIRD, MICHAEL M 5/14/2009
77|GUZZ0O, JOHN R 5/14/2009
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/2009
79| COMMUNICATION PROFESSIONALS LTD 6/9/2009
80|Creative Airtime Services, LLC 6/15/2009
81|Rink, Francis 7/23/2009
82|Rink, William 7/23/2009
83| THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/2009
84|Rink, Michael E 7/30/2009
85|KENNER, CITY OF, LA 8/25/2009
86|MIAMI, TOWNSHIP OF, OH 8/25/2009
87|Bibeau, Fernand 9/3/2009
88|AAA ARIZONA INC 10/27/2009
89|CITY OF PUBLIC SERVICE, TX 10/28/2009
90| TELEBEEPER OF NEW MEXICO INC 12/4/2009
91|DHL WORLDWIDE EXPRESS B.V. 12/14/2009
92|SAINT JAMES, PARISH OF, LA 1/19/2010
93|Kennedy Associates, Inc. 1/26/2010
94|Kneupper, Kevin 1/26/2010
95|Kneupper, Urban 1/26/2010
96|PAPATHEOFANIS, BILL J 1/26/2010
97|Salgot Rebanding 3/26/2010
98|UNIVERSITY OF NEW ORLEANS, LA 4/8/2010
99|Slidell, City of, LA 9/14/2010

100]|Allen Wireless Group - SoCo Territory 3/1/2011
101|GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/2012
102|MISSISSIPPI, STATE OF 2/28/2012
103|EAST BATON ROUGE, PARISH OF, LA 4/9/2013
104|MAYS, MYRON 4/24/2013
105|NEW ORLEANS, CITY OF, LA 7/30/2014
106|Baton Rouge, City of, LA 12/4/2015
107|Plaquemines Parish Government, LA 10/25/2016
108|LOUISIANA, STATE OF 12/13/2016

Subtotal FRA count for Wave 4 108
Canadian Border Region

1|Atlantic Communications, Inc 10/23/2009
2|Wibe, Gary 11/25/2009
3|Saddle Butte Towers 12/17/2009
4|S D Warren Company 12/30/2009
5[Great Lakes Construction Company 1/19/2010
6|Waste Management Holdings Inc 1/19/2010
7|Communications Source Inc 2/18/2010
8|LONGABERGER COMPANY Rebanding 2/24/2010
9|Ruhlin Co 3/4/2010
10|Port Orchard Sand and Gravel 3/10/2010
11|Trunking Plus Inc 3/16/2010
12|Cadman, Inc 3/24/2010
13|Tatarka, Robert 3/25/2010
14|American Electric Power 3/30/2010
15|Crestwood School District, OH 3/31/2010
16|Ravenna School System, OH 3/31/2010
17|Bush Electronics Inc 4/6/2010
18|Shuttle Express Inc 4/9/2010
19|City Centre Associates 4/14/2010
20|Occidental Chemical Corporation 5/6/2010
21|Rumford Paper Company 5/6/2010
22|Ratchenski, Walter 5/14/2010
23|Midwest Energy Cooperative 6/7/2010
24|Smart Link Communications 6/14/2010
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25|Goodyear Tire and Rubber Company 7/6/2010
26|Domtar Industries Inc 7/13/2010
27|Anheuser Busch Canadian Rebanding 8/23/2010
28|Whicker, Stanley H Canadian Rebanding 9/13/2010
29|Northern Border Pipeline Company 10/5/2010
30(Lubrizol Corp 10/12/2010
31|Key Center Properties, LP 10/19/2010
32|Petes Communications Inc 10/19/2010
33|Futronics Inc 10/27/2010
34|Riverview School District 407, WA 10/29/2010
35|Eastman Kodak 11/1/2010
36|{ProComm Alaska, LLC 11/9/2010
37|Bahner, Spencer L 11/17/2010
38|Earl Mondry & Sons 1/4/2011
39|T & M Asphalt Paving Inc 1/5/2011
40[Knutson, O R 1/6/2011
41|Katahdin Paper Company LLC 2/2/2011
42]JPJ Electronic Communications Inc 2/4/2011
43|Gary Merlino Construction 2/28/2011
44|North Kitsap School District 400, WA 3/15/2011
45|Fraser Papers Limited 4/15/2011
46|Bristol Myers Squibb Co 6/28/2011
47|Miles Sand & Gravel Co Inc 7/8/2011
48|APT Wireless 8/3/2011
49|Portage Point Farms 8/29/2011
50|Central Maine Power Company 10/7/2011
51|Stones Mobile Radio Inc 10/7/2011
52|Salmon Bay Sand and Gravel Co Inc 11/14/2011
53|Information Transfer Systems 1/6/2012
54|Federal Express Canadian Rebanding 2/24/2012
55|ConocoPhillips Communications Inc. 4/20/2012
56|Columbia Falls Aluminum CO LLC 5/11/2012
57|Professional Communications Messaging Service Inc 5/23/2012
58|Hazelton Industries Inc 7/9/2012
59|Miller, Judith & Wayne A 8/22/2012
60|Chrysler Corporation 9/5/2012
61|BP West Coast Products LLC 7/24/2013
62|Ford Communications Inc 3/11/2014
63|FELHC Inc 9/4/2014
64|Northwest Airlines, Inc 3/4/2015
65|American Medical Response, Inc. 3/18/2015
66|Spectrum Communications Inc 3/23/2015
67|Plymouth Canton Community School Dist, Ml 6/1/2015
68|Wiztronics Inc 11/16/2015
69|Consumers Energy Company 11/20/2015
70|KIRO-TV, Inc. 7/8/2016
Subtotal FRA count for Canadian Border 70
Mexican Border

1|Borderland Construction Company, Inc. 12/18/2014

2|Allen Wireless Settlement Group 2/25/2015

3|Centronix Communications 5/26/2015

4|William R. Mc Lure 8/28/2015

5|Key Communications, Inc. 2 11/20/2015

6| Telebeeper Mexican Rebanding 11/23/2015

7|SC COMMUNICATIONS 1/19/2016

8|FONTANA UNIFIED SCHOOL DISTRICT EXT 7020, CA 2/8/2016

9|Public Service Company of New Mexico 3/28/2016
10[SHERIFFS POSSE OF SUN CITY INC 4/13/2016
11|GILCOMM LLC 5/2/2016
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Appendix 8

Summary of Stage 1 FRAs that have Closed, as of September 30, 2017

Deal Name

Stage 1 FRAS

TA Completion Certification
Receipt Date Deal Count

12|Sutter, Cathy 5/2/2016
13| Tucson Electric Power Company 5/2/2016
14|COM RENTS INC 7/18/2016
15|Cox Communications California 12/7/2016
16|PANDOL BROS INC 6/26/2017
17|Rudnick, Daniel Mexican Rebanding 7/27/2017
Subtotal FRA count for Mexican Border 17
Total FRAs 997
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of September 30, 2017

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

[subtotal FRA count for Wave 1 | 0
Wave 2

[subtotal FRA count for Wave 2 | 0
Wave 3

|Su btotal FRA count for Wave 3 | 0
Wave 4

1|HOOPER, STEVEN E | 7/7/2009

Subtotal FRA count for Wave 4 1
Canadian Border Region

|Subtota| FRA count for Canadian Border Region | 0
Mexican Border Region

|Subtota| FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 1
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2017

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/2006
2[lllinois Power Company 7/12/2007
3|Chesterfield County, VA 1/15/2008
4|Boston, City of - Police (MA) 5/12/2008
5[Chevron USA Inc 5/6/2009
6|DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/2010
7|Henrico County Public Schools VA 8/17/2010
8|WCCCA 8/27/2010
9|Reading, City of (2) 8/30/2010
10(Baltimore, County of 6/16/2011
11|Richmond, City of VA 1/20/2012
12|Virginia Beach, County of 2/6/2012
13|Rhode Island, State of - Pre Planning 5/8/2013
14|Seabrook - Planning Funding 5/14/2013
15|WASHINGTON, STATE OF 3/30/2015
16|Boston, City of 4/8/2015
Subtotal PFA count for Wave 1 16
Wave 2
1| Atofina Petrochemicals Inc 12/1/2006
2|Duke Energy (rebanding) 7/17/2009
3|CHATTANOOGA, CITY OF, TN 1/7/2010
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/2007
2|HOUSTON, COUNTY OF, GA 10/15/2007
3|JONES, COUNTY OF, MS 4/14/2008
4|COCONUT CREEK, CITY OF, FL 4/17/2008
5[Duke Energy Company - Rebanding 4/22/2008
6/|BOCA RATON, CITY OF, FL 4/23/2008
7|DAPHNE, CITY OF, AL 4/29/2008
8|TIFT, COUNTY OF, GA 5/12/2008
9|Pasco, County OF, FL 7/7/2008
10|DeKalb County Police Department, GA 8/29/2008
11|Chevron USA Mississippi 9/29/2008
12|Rockdale County of, GA 11/10/2008
13|HERNANDO, COUNTY OF, FL 8/20/2009
14|BROWARD, COUNTY OF, FL 9/1/2009
15({WALTON, COUNTY OF, GA 10/21/2009
16|GEORGIA, STATE OF 7/13/2010
17|PENSACOLA, CITY OF, FL 9/24/2010
18|WEST PALM BEACH, CITY OF, FL 7/27/2011
19|CITRUS, COUNTY OF, FL 12/19/2011
20{GREENSBORO, CITY OF, NC 12/22/2011
21{MORGAN, COUNTY OF, AL 3/20/2012
22(BIBB, COUNTY OF, GA 4/30/2012
23|MANATEE, COUNTY OF, FL 8/20/2012
24{MIAMI BEACH, CITY OF, FL 10/15/2012
Subtotal PFA count for Wave 3 24
Wave 4
1|SLIDELL, CITY OF, LA 1/18/2008
2|SOMERSET, COUNTY OF, PA 1/24/2008
3|MIAMI, TOWNSHIP OF, OH 2/25/2010

Page 1 of 2



Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2017

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
4|MISSISSIPPI, STATE OF 7/6/2010
5|SAINT JAMES, PARISH OF, LA 7/29/2010
6|Choice Phone ESMR rebanding 12/16/2010
7|RANKIN, COUNTY OF, MS 5/23/2011
8|LOUISIANA, STATE OF 5/11/2012
9|EAST BATON ROUGE, PARISH OF, LA 6/11/2012
10|SAINT JOHN THE BAPTIST, PARISH OF, LA 4/2/2014
11|JEFFERSON, PARISH OF, LA 7/23/2014
Subtotal PFA count for Wave 4 11
Canadian Border Region
1|Central Maine Power Company 5/13/2010
2|Chrysler Corporation 9/24/2010
3|The Boeing Company 10/25/2010
4|Ford Communications Inc 4/11/2011
5|FELHC Inc 10/10/2011
6|United Telephone Company of Ohio 8/24/2012
7|Consumers Energy Company 3/4/2015
Subtotal PFA count for Canadian Border 7
Mexican Border
1|J. Paul Getty Trust 10/8/2014
2|Public Service Company of New Mexico 6/23/2015
3|FONTANA UNIFIED SCHOOL DISTRICT EXT 7020, CA 8/3/2015
4|Arizona Public Service Company 8/28/2015
5|San Diego Transit 11/6/2015
6|AEP Mexican Border Rebanding 8/10/2016
Subtotal PFA count for Mexican Border 6
Total PFAs 67
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2017

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1[Milwaukee Area Tech College 9/15/2006

2|NEW ALBANY, CITY OF, IN PH II 10/2/2006

3|BLUFFTON, CITY OF, IN PH Il 1/17/2007

4|PENDLETON, TOWN OF, IN PH II 1/17/2007

5|BLOOMINGTON, CITY OF, IN PH Il 3/15/2007

6|WILMINGTON, CITY OF, DE PH I 3/15/2007

7|ELWOOQD, CITY OF, IN PH II 5/17/2007

8|WALWORTH, COUNTY OF, WI PH Il 712/2007

9|ADAMS, COUNTY OF, PA PH Il 7/10/2007
10|POUGHKEEPSIE, TOWN OF, NY 8/6/2007
11|WISCONSIN CENTER DISTRICT, WI PH || 8/13/2007
12|BRISTOL, CITY OF, CT PH Il 9/12/2007
13|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/2008
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/2008
15|WATERFORD, TOWN OF, CT PH Il 5/15/2008
16|NEWTON, CITY OF, MA PH II 6/11/2008
17|Monterey, County of (CA) PH Il 6/27/2008
18|PORTER, TOWN OF, IN PH II 7/16/2008
19|MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/2008
20|WHITE PLAINS, CITY OF, NY PH II 7/22/2008
21|HOWELL, TOWNSHIP OF, NJ PH II 7/25/2008
22|WESTPORT, TOWN OF, CT PH Il 8/4/2008
23|Campbell, City of, CA PH Il 8/11/2008
24|BLACKSBURG, TOWN OF, VA PH II 8/19/2008
25|NORTON, TOWN OF, MA PH Il 9/3/2008
26|New York, State of PH Il Metro 21 9/3/2008
27|Wilbraham, Town of, MA PH Il STA 9/8/2008
28|LAGRANGE COUNTY COMMUNICATIONS, IN PH Il 9/11/2008
29|Emeryville, City of, CA PH Il 9/16/2008
30|FAIR LAWN, BORO OF, NJ PH I 9/17/2008
31|GURNEE, VILLAGE OF, IL PH II 9/29/2008
32|SOUTH HADLEY, TOWN OF, MA PH Il 10/1/2008
33|San Bruno, City of, CA PH Il 10/7/2008
34|MISHAWAKA, CITY OF, IN PH Il 10/9/2008
35|Oregon, State of - OR PH II 10/9/2008
36|New York, State of PH Il OCFS 10/23/2008
37|SCARSDALE, VILLAGE OF, NY PH I 10/27/2008
38|WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH Il 11/7/2008
39|Redwood City, City of, CA PH I 11/21/2008
40| Contra Costa County, CA PH Il 11/24/2008
41|Bolingbrook, Village of, IL PH Il 12/3/2008
42|Lodi, City of, CAPH Il 12/5/2008
43|Mountain View, City of, CA PH Il 12/9/2008
44INORTH ANDOVER, TOWN OF, MA PH Il 12/9/2008
45|BURNS HARBOR, TOWN OF, IN PH II 1/9/2009
46|PORTAGE, CITY OF, IN PH II 1/16/2009
A7|EASTON, TOWN OF, MA PH I 1/22/2009
48|KENOSHA, COUNTY OF, WI PH 1I 1/22/2009
49|Sunnyvale, City of, CA PH II 1/30/2009
50|Piedmont, City of, CA PH Il 2/4/2009
51|ROCK, COUNTY OF, WI PH Il 2/17/2009
52|WATERTOWN, TOWN OF, MA PH I 2/17/2009
53|CHICOPEE, CITY OF, MA PH II 2/19/2009
54|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/2009
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2017

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
55|Merced County, CA PH Il 3/9/2009
56| BERKSHIRE COUNTY OF, MA PH II 3/13/2009
57|WESTFIELD, TOWN OF, MA PH I 4/1/2009
58| GROTON, TOWN OF, CT PH Il 4/2/2009
59|Redding, City of, CAPH Il 4/15/2009
60|Aurora, City of, CO Phase || 4/17/2009
61|BOSTON, CITY OF, MA PH Il - Fire 5/4/2009
62|Modesto, City of, CA PH I| 5/13/2009
63|Alleghany, County of, VA PH | 5/21/2009
64|Fresno, City of, CA PH I| 6/1/2009
65|Fairfield, Town of, CT 7/8/2009
66|PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH Il 7/8/2009
67|DAYVILLE FIRE DISTRICT, CT PH II 7/10/2009
68|NEW CASTLE COUNTY OF, DE PH II 7/17/2009
69|Hartford Hospital, PH Il STA 8/4/2009
70|NEW HAVEN, CITY OF, CT PH II 8/11/2009
71|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH II 8/25/2009
72|CASS, COUNTY OF, IN PH Il 8/31/2009
73|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 9/11/2009
74|SPRINGFIELD, CITY OF, IL PH II 9/17/2009
75|WEST SPRINGFIELD, TOWN OF, MA PH Il 9/17/2009
76|BRIGANTINE, CITY OF, NJ PH Il 9/22/2009
77|WESTMONT, VILLAGE OF, IL PH || 9/24/2009
78|New Jersey Sports & Exposition Authority PH | 11/2/2009
79|COLLEGE OF WILLIAM AND MARY PH II 11/4/2009
80|Champaign, City of, IL PH Il STA 11/4/2009
81|NEWARK HOUSING AUTHORITY, NJ PH Il 11/4/2009
82|Housing Authority of Denver, CO Ph Il 11/11/2009
83|MADISON, CITY OF, WI PH Il 11/12/2009
84|Walnut Creek, City of, CA PH | 11/19/2009
85| Stockton, City of, CA PH Il 12/1/2009
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH Il 12/7/2009
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH || 12/14/2009
88|MC LEAN, COUNTY OF, IL PH II 12/15/2009
89| Yamhill Communication Agency PH I 1/4/2010
90| CUMBERLAND, COUNTY OF, NJ PH I 1/26/2010
91|Marion, County of, OR PH Il 2/16/2010
92|Pikes Peak Regional Comm Network 2/16/2010
93|Las Vegas, City of, NV PH Il 2/23/2010
94|Las Vegas Metropolitan Police 2/24/2010
95|Palo Alto, City of, CA PH Il 3/9/2010
96| FARMINGTON, TOWN OF, CT PH Il 3/11/2010
97|BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/2010
98|HANCOCK COUNTY OF, IN PH II 3/19/2010
99|WESTMINSTER, CITY OF, CO PH Il 3/19/2010

100|ORLAND PARK, VILLAGE OF, IL PH Il 4/9/2010
101|Ceres, City of, CAPH Il 4/13/2010
102|North Las Vegas, City of, NV PH II 4/13/2010
103|McHenry, County of, IL PH Il STA 4/21/2010
104|WHEELING, VILLAGE OF, IL PH II 4/28/2010
105|San Joaquin, County of, CA PH Il 4/30/2010
106|WOODCLIFF LAKES, BOROUGH OF, NJ PH II 5/20/2010
107|Saint Clair County Transit District, IL PH 1l 6/7/2010
108|Lakewood, City of, CO, Phase I 6/8/2010
109|TRAHOS, MICHAEL C PH II 7/1/2010
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2017

Stage 2 FRAs

TA Completion Certification
Deal Name Receipt Date Deal Count

110|American Red Cross Bay Area PH Il 7/13/2010
111{SUDBURY, TOWN OF, MA PH II 7/19/2010
112|RHODE ISLAND, STATE OF PH Il 8/6/2010
113|Turlock, Gustine City's of, CA PH Il 8/17/2010
114|Oregon Department of Corrections PH Il 8/27/2010
115[STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/2010
116{Ogden, City of, UT PH Il 9/14/2010
117|Livermore/Amador Valley Transit Auth PH I 10/12/2010
118|STEUBEN, COUNTY OF, IN PH Il 10/12/2010
119|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/2010
120{ROCK ISLAND, COUNTY OF, IL PH Il 10/27/2010
121|BROWN, COUNTY OF, WI PH Il 11/11/2010
122|ANDERSON, CITY OF, IN PH Il 11/15/2010
123[San Jose, City of, CA PH Il 12/6/2010
124|BOONE, COUNTY OF, IN PH II 12/9/2010
125|Minnesota, State of PH Il - Wave 1 12/16/2010
126{Maui, County of, HI PH II 12/21/2010
127|UCAN - DFCM Equipment Only 1/5/2011
128|BETHLEHEM, CITY OF, PA PH Il 1/6/2011
129|New York, State of, PH Il Wave 1 1/14/2011
130{UCAN - IHC Equipment Only 2/18/2011
131|LASALLE, COUNTY OF, IL PH II 3/15/2011
132|BUCKS, COUNTY OF, PAPH II 3/21/2011
133|OCEAN CITY, CITY OF, NJ PH Il 4/25/2011
134|ATLANTIC CITY, CITY OF, NJ PH Il 4/29/2011
135|Petersburg, City of, VA PH Il STA 5/23/2011
136|GREENFIELD, CITY OF, WI PH Il 6/6/2011
137|ROANOKE, COUNTY OF, VA PH I 6/13/2011
138|New York State - Mobile Only 6/15/2011
139|SHELTON, CITY OF, CT PH II 6/27/2011
140{NAPERVILLE, CITY OF, ILPH II 8/2/2011
141|MERIDEN, CITY OF, CT PH II 8/3/2011
142[IRVINGTON, TOWNSHIP OF, NJ PH I 8/23/2011
143|TAZEWELL, COUNTY OF, IL PH Il 8/24/2011
144|PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH II 8/31/2011
145|UCAN - WVC Equipment Only 9/15/2011
146[NEW BRITAIN, CITY OF, CT PH Il 10/31/2011
147|Provo, City of, UT PH Il 11/17/2011
148[UCAN - UDOT Equipment Only 11/17/2011
149|UCAN - Utah County Equipment Only 11/18/2011
150|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH Il 11/30/2011
151|TYNGSBOROUGH, TOWN OF, MA PH || 12/13/2011
152|UCAN - Tooele 12/20/2011
153|FALL RIVER, CITY OF, MA PH || 1/5/2012
154|KENT COUNTY OF, MD PH Il 1/9/2012
155|Santa Clara Valley Water District, CA PH I 1/23/2012
156 |East Hartford, Town of, CT PH Il MA only 2/2/2012
157|TERRE HAUTE, IN PH II 3/1/2012
158 UTAH COMMUNICATIONS AGENCY NETWORK, UT PH I 3/29/2012
159|EAST HAMPTON, TOWN OF, NY PH Il 4/13/2012
160|Rampart Search and Rescue PH || MA only 4/24/2012
161|BERGEN, COUNTY OF, NJ PH Il 5/10/2012
162|MONTGOMERY, VILLAGE OF, IL PH II 5/11/2012
163|QUINCY, CITY OF, MA PH II 5/15/2012
164|Mashantucket Pequot Tribal Nation, CT PH Il 5/30/2012
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2017

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
165|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 6/4/2012
166|NEW YORK, CITY OF, NY PH II 6/5/2012
167|Passaic, County of, Office of Emergency Mgmt PH I 6/11/2012
168|Santa Clara County, CA PH II 6/11/2012
169|NEWARK, CITY OF, NJ PH II 6/16/2012
170|DAVIS, CITY OF, CA PH Il 6/27/2012
171|Woodridge, Village of, IL PH Il MA only 7/13/2012
172|BABYLON, TOWN OF, NY PH || 9/10/2012
173|EAST CHICAGO, CITY OF, IN PH II 9/10/2012
174|WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH II 9/26/2012
175|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 10/10/2012
176|CLINTON, TOWN OF, CT PH II 10/15/2012
177|SCHAUMBURG, VILLAGE OF, IL PH II 10/18/2012
178|MIDDLESEX, COUNTY OF, NJ PH II 10/22/2012
179|HARTFORD, City of, CT PH II 11/8/2012
180|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/8/2012
181|FAIRFIELD, TOWNSHIP OF, NJ PH I 11/19/2012
182|TRUMBULL, TOWN OF, CT PH Il 12/10/2012
183|KANKAKEE, CITY OF, IL PH II 1/9/2013
184|NASHUA, CITY OF, NH PH Il 1/22/2013
185|Honolulu, City and County of, HI PH Il 1/25/2013
186|Salem, City of, OR PH Il 1/29/2013
187|South Windsor, Town of, CT PH || MA 3/13/2013
188|EAGLE, COUNTY OF, CO PH Il 4/8/2013
189|HANOVER, COUNTY OF, VA PH II 4/10/2013
190|HOWARD, COUNTY OF, IN PH II 4/11/2013
191|PROVIDENCE, CITY OF, RI PH II 4/11/2013
192|WETHERSFIELD, TOWN OF, CT PH II 4/12/2013
193|lllinois, State of, DOC PH II 4/15/2013
194|VACAVILLE, CITY OF, CA PH Il 4/15/2013
195|HAMPTON, CITY OF, VA PH I| 5/29/2013
196|WEST ORANGE, TOWNSHIP OF, NJ PH I 6/26/2013
197|ALEXANDRIA, CITY OF, VA PH Il 7/12/2013
198|ALLEN, COUNTY OF, IN PH Il 7/12/2013
199|PRINCE GEORGES, COUNTY OF, MD PH II 7/12/2013
200|TIPPECANOE, COUNTY OF, IN PH Il 7/12/2013
201|Sheboygan County, WI PH Il 7/15/2013
202|Milwaukee, County of, Wl - MCTS CAD/AVL System 7/31/2013
203|UNIVERSITY OF CONNECTICUT, CT PH I 8/9/2013
204|HOBOKEN, CITY OF, NJ PH Il 8/26/2013
205|WAUKESHA, COUNTY OF, WI PH Il 9/16/2013
206|AURORA, CITY OF, IL PH II 9/30/2013
207|Adams Twelve Five Star School District, Phase I 10/4/2013
208|MILFORD, CITY OF, CT PH Il 10/18/2013
209|LA CROSSE, CITY OF, WI PH II 10/22/2013
210|DELAWARE RIVER PORT AUTHORITY, NJ PH II 11/14/2013
211|BARNSTABLE, COUNTY OF, MA PH II 1/6/2014
212|SAINT CLAIR, COUNTY OF, IL PH II 2/3/2014
213|WASHOE, COUNTY OF, NV PH II 2/3/2014
214|DENVER, CITY AND COUNTY OF, CO PH II 2/12/2014
215|Delaware, County Of, PA PH Il 3/11/2014
216|Stafford, County of VA interop only 3/11/2014
217|Connecticut DOC PH Il MA Only 4/7/2014
218|NORFOLK, CITY OF, VAPH II 5/14/2014
219|MIDDLESEX COUNY OF, MA PH I 5/29/2014
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2017

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
220|Kauai, County of, HI PH Il 6/4/2014
221|SPOTSYLVANIA, COUNTY OF, VA PH Il 7/9/2014
222|MILWAUKEE, CITY OF, WI PH Il 9/4/2014
223|PORT AUTH OF NY AND NJ PH Il 9/8/2014
224|Salt Lake City, City of, UT PH Il 9/15/2014
225|Carroll, County of, MD PH Il Mutual Aid 10/6/2014
226|EGG HARBOR, TOWNSHIP OF, NJ PH II 10/22/2014
227|PHILADELPHIA, CITY OF, PAPH II 11/21/2014
228|GALLOWAY, TOWNSHIP OF, NJ PH Il 11/25/2014
229|North Providence, Town of, RI PH Il STA 12/1/2014
230|READING, CITY OF, PA PH Il 12/17/2014
231|SAN FRANCISCO, CITY & COUNTY OF, CA PH Il 12/17/2014
232|NARRAGANSETT, TOWN OF, RI PH II 1/9/2015
233|OCEAN CITY, TOWN OF, MD PH I 1/30/2015
234|Saint Mary's, County Of, MD PH I 2/20/2015
235|Clark, County of, NV PH Il 2/23/2015
236|Cook, County of, IL PH Il 2/23/2015
237|ATLANTIC, COUNTY OF, NJ PH Il 2/25/2015
238|New Jersey AGO PH Il 3/4/2015
239|LOUDOUN, COUNTY OF, VA PH II 3/16/2015
240|Roseville, City of, CA PH Il 3/16/2015
241|SUFFOLK, COUNTY OF PH Il 3/16/2015
242|JERSEY CITY, CITY OF, NJ PH II 3/18/2015
243|SALISBURY, CITY OF, MD PH II 3/23/2015
244|\WEST HARTFORD, TOWN OF, CT PH I 3/23/2015
245|CULPEPER, COUNTY OF, VA PH | 3/25/2015
246]|Anne Arundel, County of, MD PH Il MA 4/20/2015
247|University of Maryland PH Il 6/22/2015
248|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 6/29/2015
249|RICHMOND, CITY OF, CA PH Il 8/3/2015
250|WILL, COUNTY OF, IL PH II 10/26/2015
251|Baltimore, City of, MD PH Il Mutual Aid 11/6/2015
252|University of California - Davis 11/19/2015
253|HYANNIS, TOWN OF, MA PH II 11/30/2015
254|ILLINOIS, STATE OF PH Il 12/28/2015
255|HOWARD, COUNTY OF, MD PH I 1/4/2016
256|Howard, County of, MD PH Il Mutual Aid 1/4/2016
257|LAKE, COUNTY OF, IL PH Il 1/4/2016
258|ANNE ARUNDEL, COUNTY OF, MD PH II 1/6/2016
259|Baltimore, County of, MD PH Il Mutual Aid 1/19/2016
260|ALAMEDA, COUNTY OF, CA PH Il 2/3/2016
261|LANCASTER COUNTY OF, PA PH | 2/8/2016
262|SUFFOLK, COUNTY OF, NY PH Il 3/4/2016
263|NEWPORT NEWS, CITY OF, VA PH Il 3/9/2016
264|WISCONSIN, STATE OF PH I 3/9/2016
265|Harford, County of, MD PH Il Mutual Aid 3/18/2016
266|/CONNECTICUT, STATE OF PH | 3/30/2016
267|New Jersey Transit 4/6/2016
268|TRENTON, CITY OF, NJ PH Il 4/8/2016
269|STAMFORD, CITY OF, CT PH II 4/18/2016
270|MILWAUKEE, COUNTY OF, WI PH II 4/20/2016
271|DELAWARE, STATE OF PH Il 5/2/2016
272|BALTIMORE, CITY OF, MD PH II 5/4/2016
273|0ZAUKEE, COUNTY OF, WI PH Il 5/9/2016
274|WARRENTON FAUQUIER JOINT COMM CTR PH II 5/9/2016
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2017

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
275|NEW JERSEY, STATE OF PH Il 5/18/2016
276|NEVADA, STATE OF PH Il 6/17/2016
277|JOLIET, CITY OF, ILPH Il 6/21/2016
278|HOPEWELL, CITY OF, VA PH Il 7/6/2016
279|Baltimore Washington Int'l Airport PH | 718/2016
280|CHESTER, COUNTY OF, PA PH Il 7/27/2016
281|CARROLL, COUNTY OF, MD PH II 8/16/2016
282|YORK, COUNTY OF, VA PH Il 9/13/2016
283|WICOMICO, COUNTY OF, MD PH II 9/22/2016
284|Chesterfield, County of, VA PH Il 10/26/2016
285|WATERBURY, CITY OF, CT PH II 10/28/2016
286|ARLINGTON, COUNTY OF, VA PH I 11/16/2016
287|PRINCE WILLIAM, COUNTY OF, VA PH II 2/13/2017
288|ALBEMARLE, COUNTY OF, VA PH II 3/10/2017
289|CAMBRIDGE, CITY OF, MA PH Il 3/10/2017
290|VIRGINIA, COMMONWEALTH OF, VA PH Il 3/10/2017
291 |University of California - Berkeley 3/16/2017
292|SAN FRANCISCO BART PH II 4/18/2017
293|University of California - Merced PH II 6/5/2017
294|VIRGINIA BEACH, CITY OF, VA PH Il (Stage 2) 7/12/2017
295|Pennsylvania, Commonwealth of PH I 8/1/2017

Subtotal FRA count for Wave 1 295

Wave 2

1|Lexington Fayette Urban County Government - Police Div. 1/3/2007

2|Louisville, City of, KY PH Il 3/20/2007

3|MADISONVILLE, CITY OF, KY PH Il 7/2/2007

4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/2007

5|JONESBORO, CITY OF, AR PH Il 7/31/2007

6|BLOOMINGTON, CITY OF, MN PH II 9/28/2007

7|LINN, COUNTY OF, IA PH Il 10/16/2007

8|MOWER, COUNTY OF, MN PH II 12/10/2007

9[BENTON, COUNTY OF, MN PH II 1/18/2008
10|Sebastian, County of, AR PH Il 3/11/2008
11|Conway, City of, AR Phase Il 4/11/2008
12|SEVIER, COUNTY OF, TN PH II 4/11/2008
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/2008
14|KINGSPORT, CITY OF, TN PH Il 5/27/2008
15|KENTON COUNTY AIRPORT BOARD, KY PH Il 6/10/2008
16|SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/2008
17|Liberty, City of, MO PH Il 7/8/2008
18|SHERBURNE, COUNTY OF, MN PH I 7/9/2008
19|Tonganoxie, City of, KS PH I 7/9/2008
20|GARFIELD, COUNTY OF, OK PH Il 7/14/2008
21|COUNCIL BLUFFS, CITY OF, IA PH Il 7/16/2008
22|Saline, County of, NE PH Il 7/21/2008
23|City Utilities of Springfield, MO PH I 7/30/2008
24|Crawford County, KS PH Il 8/5/2008
25|KENTUCKY, COMMONWEALTH OF PH I 8/8/2008
26|BROWN, COUNTY OF, MN PH I 8/11/2008
27|Nemaha, County of, NE PH I 8/20/2008
28| CAMPBELL, COUNTY OF, KY PH | 8/27/2008
29|SHERMAN, CITY OF, TX PH II 8/28/2008
30|GREENVILLE, CITY OF, TXPH II 9/9/2008
31|LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/2008
32|Parker County, TX PH Il 9/9/2008
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Summary of Stage 2 FRAs that have Closed, as of September 30, 2017

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
33|Fremont, City of, NE PH | 9/16/2008
34|KENTUCKY STATE POLICE PH II 9/16/2008
35|WILLIAMSON, COUNTY OF, TN PH II 9/22/2008
36|ASHLAND, CITY OF, NE PH II 9/29/2008
37|York, County of, NE PH Il 9/29/2008
38|Richardson, County of, NE PH | 10/1/2008
39|Fillmore, County of, NE PH II 10/8/2008
40|Finney County, KS PH I 10/10/2008
41|JEFFERSON, COUNTY OF, AR PH Il 11/3/2008
42|York, City of, NE PH I| 11/10/2008
43|Middle TN State Univ PH II 11/11/2008
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH || 12/2/2008
45|WATERLOO, CITY OF, IAPH II 1/7/2009
46|CEDAR PARK, CITY OF, TX PH I 1/12/2009
47|Franklin, City of, TN PH I| 1/26/2009
48| City of Hendersonville Fire Department, TN PH Il 2/6/2009
49|Stearns, County of, MN PH Il 2/13/2009
50|Gladstone, City of, MO PH II 3/13/2009
51|UNIVERSITY OF NORTHERN IOWA, IAPH Il 3/17/2009
52|COVINGTON, CITY OF, KY PH Il 3/18/2009
53|BRENTWOOD, CITY OF, TN PH | 3/23/2009
54|KENTON, COUNTY OF, KY PH II_Police 3/25/2009
55|WRIGHT, COUNTY OF, MN PH II 4/1/2009
56|BUFFALO, COUNTY OF, NE PH II 4/6/2009
57|Dakota, County of, MN PH Il STA 4/8/2009
58| University of Texas Medical Branch Police PH I 4/15/2009
59|CASPER, CITY OF, WY PH II 4/29/2009
60|WEST HELENA, CITY OF, AR PH II 4/29/2009
61|PARKERSBURG, CITY OF, WV PH II 5/14/2009
62|CHEYENNE, CITY OF, WY PH Il 5/21/2009
63|Prairie Band of Potawatomi Nation, KS PH I 5/21/2009
64|lowa State Police PH Il FB2T 6/4/2009
65|MINNESOTA, STATE OF PH II 6/9/2009
66|OLMSTED, COUNTY OF, MN PH I 6/16/2009
67|DALLAS, COUNTY OF, TXPH Il 6/29/2009
68| GEORGETOWN, CITY OF, KY PH Il 6/29/2009
69| SAUNDERS, COUNTY OF, NE PH Il 7/7/2009
70|Americas Center, MO PH I 7/31/2009
71|City of North Richland Hills, TX PH Il 9/3/2009
72|Wyoming, State of PH Il 9/17/2009
73|SAINT CLOUD, CITY OF, MN PH Il 9/22/2009
74|MINNEAPOLIS, CITY OF, MN PH Il 10/5/2009
75|IOWA STATE FAIR, IA PH Il 10/6/2009
76|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH || 11/2/2009
77|Hennepin, County of, MN PH Il 12/2/2009
78|RICE & STEELE, COUNTY OF, MN PH II 12/2/2009
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/2009
80|RAMSEY, COUNTY OF, MN PH II 2/25/2010
81|Douglas County, KS PH || 3/2/2010
82|Saint Louis, City of, MO Airport PH I 3/10/2010
83|Rockwall, City of, TX PH Il STA 3/25/2010
84|Buchanan, County of, MO PH Il 6/29/2010
85|Knox County Sheriff TN PH I 10/19/2010
86|Cedar Rapids, City of, IA PH Il 11/1/2010
87|Fort Dodge Correctional Facility, |A PH Il 11/16/2010
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Summary of Stage 2 FRAs that have Closed, as of September 30, 2017

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
88|Matagorda County, TX PH Il 11/16/2010
89|Saint Peters, City of, MO PH I 1/14/2011
90|GOODLETTSVILLE, CITY OF, TN PH Il 2/2/2011
91|Belmont County, OH PH I 2/14/2011
92|MARSHALL, COUNTY OF, IA PH Il 5/5/2011
93|CASS, COUNTY OF, NE PH Il 6/1/2011
94|JOHNSON CITY, CITY OF, TN PH II 6/14/2011
95|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/2011
96|SAPULPA, CITY OF, OK PH Il 9/15/2011
97|DYERSBURG, CITY OF, TN PH Il 10/7/2011
98|Houston, City of, TX Fire PH | 12/20/2011
99|Arkansas Children's Hospital 2/10/2012

100|Mid-America Regional Council PH Il 3/19/2012
101|OELWEIN, CITY OF, IAPH II 3/27/2012
102|JEFFERSON, COUNTY OF, OH PH I 4/2/2012
103|SIOUX CITY, City of, IA PH II 4/10/2012
104|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 4/20/2012
105|ELLSWORTH, COUNTY OF, KS PH II 5/15/2012
106|SCOTT, COUNTY OF, IAPH II 5/15/2012
107|JACKSON, CITY OF, TN PH Il 6/1/2012
108|Metro Gov of Nashville AND Davidson Cty, PH I 6/1/2012
109|BLACK HAWK, COUNTY OF, IA PH II 6/4/2012
110|Baylor Health Care System, TX PH Il 6/27/2012
111|MC KINNEY, CITY OF, TXPH Il 8/8/2012
112|Russell, County of, KS PH II 8/22/2012
113|McCracken, County of, KY PH Il STA 8/24/2012
114|MONTGOMERY, COUNTY OF, TX PH II 9/19/2012
115|BI STATE INFORMATION CENTER, TX PH Il 9/27/2012
116|Knox County Schools, TN PH Il 10/15/2012
117|Beaumont, City of, TX Phase Il 10/22/2012
118|BOWLING GREEN, CITY OF, KY PH Il 1/7/2013
119|LUBBOCK, CITY OF, TX PH II 2/15/2013
120|BARTLETT, CITY OF, TN PH Il 4/5/2013
121 |Hutchinson-Reno County Emer Comm PH Il 4/5/2013
122|Wabaunsee County, KS PH I 4/5/2013
123|Joplin, City of, MO PH II 4/8/2013
124|LINCOLN, COUNTY OF, KS PH II 4/12/2013
125|KANSAS CITY, CITY OF, KS PH Il 4/15/2013
126|SULLIVAN, COUNTY OF, TN PH II 4/15/2013
127|Wheeling, City of, WV PH II 4/15/2013
128|Saint Louis, City of, MO Police PH I 5/8/2013
129|GRUNDY COUNTY OF, IA PH Il 5/23/2013
130|EDEN PRAIRIE, CITY OF, MN PH II 5/29/2013
131|WEST DES MOINES, CITY OF, IAPH II 5/31/2013
132|Overland Park, City of, KS PH Il 6/12/2013
133|North Kansas City Police 7/12/2013
134|CREEK, COUNTY OF, OK PH I 8/22/2013
135|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 8/26/2013
136|PADUCAH, CITY OF, KY PH Il 8/26/2013
137|SUMNER COUNTY OF, KS PH II 8/28/2013
138|Texas, State of PH I 9/4/2013
139]Anderson County, TX PH Il 9/16/2013
140|BURNET, COUNTY OF, TX PH Il 9/16/2013
141|Mc Pherson County, KS PH Il 9/16/2013
142|Saint Charles, City of, MO PH Il 9/30/2013
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Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
143|Omaha Public Power District, NE PH I 10/2/2013
144|Waco, City of, TX Phase Il 11/13/2013
145|PORT NECHES, CITY OF, TX PH Il 12/17/2013
146|Grandview, City of, MO PH Il 1/6/2014
147|TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 2/10/2014
148|Southern Methodist Univ PH I 2/28/2014
149|OWENSBORO, CITY OF, KY PH Il 4/14/2014
150|HAYSVILLE, CITY OF, KS PH II 4/21/2014
151|OWASSO, CITY OF, OK PH II 9/4/2014
152|East Texas Medical Center, TX PH II 10/1/2014
153|Ellis County, TX PH II 10/2/2014
154|ELLIS, COUNTY OF, KS PH II 11/14/2014
155|HAYS, COUNTY OF, TX PH II 12/5/2014
156|WILLIAMSON, COUNTY OF, TXPH II 1/7/2015
157|LAKE QUIVIRA, CITY OF, KS PH II 1/21/2015
158|DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH Il 2/9/2015
159|College Station, City of, TX PH Il 3/4/2015
160|SMYRNA, TOWN OF, TN PH II 3/4/2015
161|OBION, COUNTY OF - SHERIFF DEPT, TN PH Il 3/5/2015
162|MESQUITE, CITY OF, TXPH II 3/31/2015
163|PLANO, CITY OF, TXPH Il 4/24/2015
164|AUSTIN, CITY OF, TXPH II 9/23/2015
165|Fayette, County of, TX PH Il STA 9/30/2015
166|BIXBY, CITY OF, OK PH Il 10/1/2015
167|CLARKSVILLE, CITY OF, TN PH Il 5/11/2016
168|HOUSTON, CITY OF, TX Police PH Il 5/18/2016
169|Lewisville, City of, TX PH Il 6/7/2016
170|JACKSONVILLE, CITY OF, AR PH Il 7/18/2016
171|DUBUQUE, COUNTY OF, IAPH Il 7/29/2016
172|Tennessee DOC PH I 8/10/2016
173|OAK RIDGE, CITY OF, TN PH Il 8/22/2016
174|FORT WORTH, CITY OF, TXPH Il 10/25/2016
175|DENTON, CITY OF, TX PH Il 11/15/2016
176|JOHNSON, COUNTY OF, KS PH Il 6/26/2017
177|MEMPHIS, CITY OF, TN PH Il 8/16/2017
178|Prairie Village, City of, KS PH I 9/6/2017

Subtotal FRA count for Wave 2 178

Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/2007
2|Crisp County School System, GA 9/4/2007
3|Washington, County of, MS PH I 1/14/2008
4|GRANVILLE, COUNTY OF, NC PH Il 3/10/2008
5|Pickens County, SC PH Il 3/20/2008
6|Rock Hill, City of, SC PH Il 713/2008
7|AVENTURA, CITY OF, FL PH II 7/10/2008
8|TAMPA, CITY OF, FL PH Il 10/9/2008
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/2008
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/2008
11|Columbia, County of, GA PH II 11/10/2008
12|FOREST PARK, CITY OF, GAPH Il 11/10/2008
13|NORTH CAROLINA DEPT OF CORRECTIONS PH I 3/9/2009
14|Catoosa, County of, GA PH Il STA 3/12/2009
15|ROME, CITY OF, GAPH Il 3/18/2009
16|CHEROKEE, COUNTY OF, GAPH II 5/13/2009
17|JACKSONVILLE BEACH, CITY OF, FL PH Il 5/21/2009
18|WALTON, COUNTY OF, GA PH Il 5/27/2009
19|TALLADEGA COUNTY EMA, AL PH II 7/7/2009
20|COWETA, COUNTY OF, GAPH II 7/22/2009
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Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
21|Marshall, County of, AL PH Il 7/22/2009
22|STONE MOUNTAIN PARK PH Il 8/1/2009
23|EMORY UNIVERSITY, GA PH II 9/8/2009
24|Rossville, City of, GA PH Il 9/14/2009
25|CLEVELAND, COUNTY OF, NC PH Il 11/25/2009
26|Charleston, City of SC Mount Pleasant (MO) Ph || 12/7/2009
27|Thomasville Fire Rescue, GA PH I 12/9/2009
28|Western Area Regional RSA PH Il STA 2/15/2010
29| TARBORO, TOWN OF, NC PH Il 3/26/2010
30|DALLAS, CITY OF, GAPH Il 4/20/2010
31|Hall, County of, GA PHII 4/21/2010
32|CRISP, COUNTY OF, GA 4/23/2010
33|FORSYTH, COUNTY OF, GA PH II 6/10/2010
34|EMERGENCY MANAGEMENT DISTRICT, MS 7/21/2010
35|DUKE UNIVERSITY PH II 8/9/2010
36|ALBANY, CITY OF, GA 10/12/2010
37|OPELIKA, CITY OF, AL PH II 10/25/2010
38|PALM COAST, CITY OF, FL PH Il 11/1/2010
39|Florida, State of - House & Senate PH Il 12/16/2010
40|Augusta Richmond, County of, GA PH Il SED 1/25/2011
41|DOTHAN, CITY OF, AL 2/8/2011
42|JOHNSTON, COUNTY OF, NC PH Il 2/16/2011
43|Lafourche Parish, LA PH Il 3/30/2011
44|ALBERTVILLE, CITY OF, AL 4/15/2011
45|Hancock, County of, MS PH Il 4/25/2011
46|ROCKDALE, COUNTY OF, GA PH II 4/25/2011
47|Hardee, County of, FL PH Il 6/7/2011
48| Apopka, City of, FL PH Il Interop Only 11/14/2011
49|Saint Johns, County of, FL PH Il 11/21/2011
50|Madison, City of, AL 12/12/2011
51|Putnam, County of, FL PH Il MA only 12/13/2011
52| Terrebonne Parish, LA PH | 1/9/2012
53|GADSDEN, CITY OF, AL PH Il 1/18/2012
54|PITT, COUNTY OF, NC PH Il 1/27/2012
55|CLEARWATER, CITY OF, FL PH II 1/30/2012
56|Washington, County of, AL PH I 2/6/2012
57|JUNO BEACH, TOWN OF, FL PH Il 2/9/2012
58|Palm Beach, County of, FL School PD PH I 2/9/2012
59|ATLANTA, CITY OF, GA PH Il 3/5/2012
60|LA GRANGE, CITY OF, GA PH Il 3/22/2012
61|Charleston, City of, SC PH II 4/12/2012
62|OCEAN RIDGE, TOWN OF, FL PH Il 4/12/2012
63|Hillsborough, County Of, FL PH Il 4/17/2012
64|Atlanta, City of, GA (APS) PH II 4/20/2012
65|Cary, Town of, NC PH Il 4/24/2012
66|Florida, State of, DOC PH Il 6/4/2012
67|Palm Beach Cty Solid Waste Auth PH I 6/5/2012
68|MAITLAND, CITY OF, FL PH II 6/26/2012
69|BAY COUNTY COMMISSIONERS, FL PH II 7/9/2012
70|CENTER POINT FIRE DISTRICT, AL PH II 7/9/2012
71|JACKSON, COUNTY OF, MS PH II 7/13/2012
72|WINTER PARK, CITY OF, FL PH Il 8/21/2012
73|BOYNTON BEACH, CITY OF, FL PH Il 8/22/2012
74|CHARLESTON, COUNTY OF, SC PH II 8/29/2012
75| TALLAHASSEE, CITY OF, FL PH Il 8/29/2012
76| TOA BAJA MUNICPAL GOVERNMENT, PR PH I 10/15/2012
77|Athens-Clarke County, GA PH Il MA 10/24/2012
78|LEE, COUNTY OF, MS 11/19/2012
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TA Completion Certification
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79|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 12/10/2012
80|GWINNETT, COUNTY OF, GAPH Il 12/21/2012
81|SHELBY, CITY OF, NC PH II 1/8/2013
82|LAKELAND, CITY OF, FL PH II 1/9/2013
83|North Carolina, State of PH Il Data System 1/15/2013
84|Flagler, County of, FL PH Il 1/23/2013
85|MONTGOMERY, CITY OF, AL PH Il 1/29/2013
86|Orange, County of, FL PH Il 2/6/2013
87|PINEVILLE, TOWN OF, NC PH Il 2/15/2013
88|SPALDING, COUNTY OF, GAPH Il 2/15/2013
89|Boca Raton, City of, FL PH Il MO 4/11/2013
90|St Martin Parish Sherrif, LA PH Il MA only 4/11/2013
91|BULLOCH, COUNTY OF, GA 4/15/2013
92|GLYNN, COUNTY OF, GAPH Il 4/15/2013
93|SAINT LUCIE, COUNTY OF, FL PH II 4/15/2013
94|Lexington, County of, SC PH Il SED 4/16/2013
95|Sarasota, County of, FL PH Il 7/12/2013
96| Mississippi, State of, PH || FB2T 7/17/2013
97|MINT HILL, TOWN OF, NC PH Il 8/28/2013
98|Rocky Mount, City of, NC PH II 9/4/2013
99|PALM BEACH GARDENS, CITY OF, FL PH II 9/11/2013

100|CITRUS, COUNTY OF, FL PH Il MA Only 9/16/2013
101|HICKORY, CITY OF, NC PH Il 9/25/2013
102|Houma, City of LA, PH Il STA 10/18/2013
103|POLK, COUNTY OF, FL PH II 10/25/2013
104|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 12/4/2013
105|FULTON, COUNTY OF, GA PH Il 12/11/2013
106|CORAL SPRINGS, CITY OF, FL PH Il 12/17/2013
107|OCALA, CITY OF, FL PH II 12/17/2013
108|JACKSONVILLE, CITY OF, FLPH II 1/27/2014
109|Myrtle Beach, City of, SC PH Il 3/10/2014
110|COLLIER, COUNTY OF, FL PH Il 3/12/2014
111|FAYETTE, COUNTY OF, GAPH II 4/21/2014
112|MONROE, COUNTY OF, FL PH Il 4/21/2014
113|HOLLYWOOD, CITY OF, FL PH II 4/23/2014
114|Calhoun, County of, AL TARS PH I 4/25/2014
115|GAINESVILLE, CITY OF, FL PH II 6/24/2014
116|CLAY, COUNTY OF, FL PH II 7/8/2014
117|Beauregard Parish Sheriff's Office, LA PH Il 8/27/2014
118|MARION, COUNTY OF, SC PH II 8/27/2014
119|lberville, Parish of, LA Phase I 9/4/2014
120|ALABAMA, STATE OF, AL PH Il 9/8/2014
121|Caddo Parish Comm Dist 1, LA PH Il 9/8/2014
122|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I 10/8/2014
123|HARRISON, COUNTY OF, MS PH II 10/15/2014
124|YORK, COUNTY OF, SC PH II 10/15/2014
125|OSCEOLA, COUNTY OF, FL PH Il 11/11/2014
126|Miami Shores, Village of, FL PH II 12/15/2014
127|MIAMI, CITY OF, FL PH Il 12/17/2014
128|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 1/5/2015
129|MARTIN, COUNTY OF, FL PH Il 1/21/2015
130|HERNANDO, COUNTY OF, FL PH II 1/26/2015
131|Bossier Parish, LA PH | 1/30/2015
132|Georgia, State of, PH Il Metro 2/9/2015
133|GEORGIA, STATE OF PH II 2/17/2015
134|City of Sumter and Sumter County, SC PH II 2/18/2015
135|CORAL GABLES, CITY OF, FL PH II 3/16/2015
136|KENNER, CITY OF, LAPH Il 4/13/2015
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137|OPELOUSAS, CITY OF, LAPH Il 4/20/2015
138|HARNETT COUNTY OF, NC PH II 5/11/2015
139|CALHOUN, COUNTY OF, AL PH Il 5/19/2015
140|BREVARD, COUNTY OF, FL PH Il 6/1/2015
141|Lake, County of, FL PH II 6/1/2015
142|HORRY, COUNTY OF, SC PH Il 6/8/2015
143|KERNERSVILLE, TOWN OF, NC PH I 7/1/2015
144|DESOTO, COUNTY OF, FL PH Il 718/2015
145|CALCASIEU, PARISH OF, LA PH Il 7/10/2015
146|SAVANNAH, CITY OF, GA 7/17/2015
147|MANATEE, COUNTY OF, FL PH Il 7/22/2015
148|NEW BERN, CITY OF, NC PH II 8/10/2015
149|SEMINOLE, COUNTY OF, FL PH I 9/11/2015
150|HENRY, COUNTY OF, GA PH II 9/18/2015
151|HIALEAH, CITY OF, FL PH Il 11/6/2015
152|INDIAN RIVER, COUNTY OF, FL PH II 11/11/2015
153|CONCORD, CITY OF, NC PH II 11/16/2015
154|JACKSONVILLE, CITY OF, NC PH Il 11/19/2015
155|MOORESVILLE, TOWN OF, NC PH Il 11/19/2015
156|West Baton Rouge Parish Comm Dist PH I 11/20/2015
157|BATON ROUGE, CITY OF, LA PH Il 12/4/2015
158|FLORIDA, STATE OF PH I 12/16/2015
159|MOBILE, CITY OF, AL PH Il 12/16/2015
160|FORT LAUDERDALE, CITY OF, FL PH Il 12/28/2015
161|CHARLOTTE, COUNTY OF, FL PH II 2/4/2016
162|SULPHUR, CITY OF, LA PH II 2/22/2016
163|DURHAM, CITY OF, NC PH II 2/26/2016
164|BEAUFORT, COUNTY OF, SC PH Il 4/13/2016
165|VOLUSIA, COUNTY OF, FL PH Il 4/20/2016
166|BROWARD, COUNTY OF, FL PH Il 5/9/2016
167|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH Il 5/9/2016
168|GUILFORD, COUNTY OF, NC PH I 5/11/2016
169|Lake Charles, City Of, LA PH II 5/18/2016
170|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH I 6/7/2016
171|SAINT TAMMANY, PARISH OF, LA PH II 6/10/2016
172|LENOIR, COUNTY OF, NC PH I 6/15/2016
173|LAFAYETTE, PARISH OF, LA PH II 6/28/2016
174|COVINGTON, CITY OF, GA PH II 7/18/2016
175|GUAYNABO, MUNICIPALITY OF, PR PH II 7/20/2016
176|Puerto Rico Admin of Courts PH || 7/26/2016
177|St. Bernard Parish Sheriff's Office, LA PH 1| 9/7/2016
178|SHERIFF, PARISH OF POINTE COUPEE, LA PH Il 9/22/2016
179|SAINT JAMES, PARISH OF, LA PH II 11/15/2016
180|LOUISIANA, STATE OF PH I 12/16/2016
181 |Mississippi, State of, PH Il (Miss State Univ) 6/30/2017
182|MOBILE, COUNTY OF, AL PH I 9/14/2017

Subtotal FRA count for Wave 3 182

Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH I 1/25/2008
2|AUGLAIZE, COUNTY OF, OH PH Il 7/25/2008
3|COLONIE, TOWN OF, NY PH I 8/8/2008
4|LONG BEACH, CITY OF, CA PH Il 10/20/2008
5|ALLEN, COUNTY OF, OH PH Il 11/17/2008
6[VICTORIA, CITY OF, TX PH I 11/25/2008
7|Carlsbad, City of, NM PH I 2/6/2009
8|WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/2009
9|ALASKA, STATE OF PH Il 5/21/2009
10|SAN ANGELO, CITY OF, TX PH Il 10/23/2009
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11|GLENVILLE, TOWN OF, NY PH Il 2/24/2010
12|SAN JUAN, COUNTY OF, NM PH || 3/2/2010
13|YAKIMA, CITY OF, WA PH Il 3/26/2010
14|New York, State of PH Il 4/7/2010
15|BEVERLY HILLS, CITY OF, CA PH Il 8/24/2010
16|VIA METROPOLITAN TRANSIT, TX PH Il 2/2/2011
17|HARRISON, COUNTY OF, OH PH Il 2/4/2011
18|SIGNAL HILL, CITY OF, CAPH Il 3/28/2011
19|Benton, County of WA PH I 3/30/2011
20|Allegheny County Dept of Emerg Svcs PH I 3/15/2012
21|Whitehall, City of, MI PH Il MA only 7/19/2012
22|Clinton County Sheriff Office, OH PH Il 2/15/2013
23|ALBUQUERQUE, CITY OF, NM PH || 4/24/2013
24|CINCINNATI, CITY OF, OH PH II 9/10/2013
25|CLERMONT, COUNTY OF, OH PH Il 10/2/2013
26|Hobbs, City of, NM PH II 12/11/2013
27|HAMILTON, COUNTY OF, OH PH Il 3/12/2014
28|BUTLER, COUNTY OF, OH PH Il 6/25/2014
29|CUMBERLAND, COUNTY OF, PA PH | 11/5/2014
30|WESTMORELAND, COUNTY OF, PA PH I 2/17/2015
31|PENNSYLVANIA STATE UNIVERSITY, PA PH Il 3/4/2015
32|CLARK EMERGENCY SERVICES, COUNTY OF, WA PH || 9/25/2015

Subtotal FRA count for Wave 4 32

Canadian Border Region

1|Jefferson Transit Authority, WA 12/22/2009

2|Minnesota, State of Canadian Rebanding 2/16/2010

3|Midland, County of, Ml 2/25/2010

4|Marion, County of, OH 3/23/2010

5(Eaton, County of, Ml 5/20/2010

6[Chelan, County of, WA 6/25/2010

7|Spokane Transit Authority, WA 8/6/2010

8| Trumbull, County of, OH 8/17/2010

9|Saginaw County 911 Communications Authority, Ml 8/23/2010
10|Erie County Water Authority, NY 9/22/2010
11|Oneida, County of, NY 11/8/2010
12|Cuyahoga, County of, OH 11/10/2010
13|Millcreek, Township of, PA 11/16/2010
14|Mahoning, County of, OH 12/7/2010
15|Newstead, Town of, NY 12/10/2010
16|Syracuse, City of, NY 1/5/2011
17|Kitsap, County of, WA 2/4/2011
18|New York, State of, OCFS 2/15/2011
19|Niagara, County of, NY 2/23/2011
20|Dublin, City of, OH 5/20/2011
21|Saratoga County of, NY 5/23/2011
22|Spokane, City of, WA 6/7/2011
23|Erie, City of, PA 7/19/2011
24|Buffalo, City of, NY 8/15/2011
25|Spokane, County of, WA 8/16/2011
26|0Onondaga, County of, NY 2/2/2012
27|MENTOR, CITY OF, OH 5/11/2012
28|Anacortes, City of, WA 5/22/2012
29|Monroe, County of, NY 8/6/2012
30|New York, State of Canadian Rebanding 8/21/2012
31|Austintown, Township of, OH 9/6/2012
32|Lansing School District, Ml 9/14/2012
33|Lancaster, Town of, NY 9/26/2012
34|New York OEM 10/8/2012
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2017

Stage 2 FRAs

TA Completion Certification
Deal Name Receipt Date Deal Count

35|Lake, County of, OH 4/24/2013
36|Rome, City of, NY 5/8/2013
37|Bloomfield, Township of, Ml 7/8/2013
38|Auburn, City of, NY 7/12/2013
39|Ontario, County of, NY 8/26/2013
40|Wayne, County of, NY 9/10/2013
41|Tuscola, County of, Ml 10/9/2013
42|0swego, County of, NY 12/13/2013
43|Worthington, City of, OH 1/6/2014
44|Jackson, City of, Ml 5/2/2014
45|Lapeer, County of, Ml 5/21/2014
46|Medina, County of, OH 6/24/2014
47|Delaware, County of, OH 7/30/2014
48|Richfield, Village or, OH 8/25/2014
49|Westland, City of, Ml 8/25/2014
50|Billings, City of, MT 9/4/2014
51|Montgomery, County of, OH 9/8/2014
52|Ohio, State of PH Il Mutual Aid Only 9/8/2014
53|Brown, County of, OH 9/30/2014
54|Regents of the University of Michigan 9/30/2014
55|Fayette, County of, OH 10/15/2014
56|Livonia, City of, MI 11/10/2014
57|Cleveland, City of, OH 11/21/2014
58| GRAND ISLE COUNTY EMER SVCS ASSOC PH II 1/8/2015
59|Findlay, City of, OH 1/21/2015
60|Parma, City of, OH 2/20/2015
61|Bath, Township of, OH 2/23/2015
62|Cuyahoga Falls, City of, OH 3/4/2015
63|Greene, County of, OH 3/4/2015
64 |Downriver Mutual Aid, Ml 3/24/2015
65|Genesee, County of, NY 5/13/2015
66|Wayne, County of, Ml 8/3/2015
67|Garden City, City of, Ml 8/28/2015
68|Springfield, City of, OH 9/11/2015
69|Ohio State University 9/30/2015
70|Ann Arbor Transportation Authority, Ml 1/4/2016
71|Clinton, County of, Ml 1/8/2016
72|Jackson, County of, Ml 2/24/2016
73|Huron County 911, MI 4/13/2016
74|lIsland County Public Transportation Benefit Area, WA 5/9/2016
75|Lucas, County of, OH 6/13/2016
76|Niagara Frontier Transportation Authority, NY 7/25/2016
77|Skagit, County of, WA 7/25/2016
78|Barberton, City of, OH 7/29/2016
79|Snohomish, County of, WA 8/16/2016
80| Tacoma, City of, WA 9/20/2016
81|Skagit Transit Systems, WA 9/22/2016
82|Columbus, City of, OH 9/28/2016
83|Ohio, State of 10/10/2016
84|Clinton, County of, NY 11/22/2016
85|Michigan, State of 12/20/2016
86|0akland, County of, Ml 3/14/2017
Subtotal FRA count for Canadian Border 86
Mexican Border

1{Moreno Valley, City of 2/18/2015

2|KERN, COUNTY OF, CA PH II 3/16/2015

3|University of Arizona 11/2/2015

4|MESA, CITY OF, AZPH Il 12/4/2015
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2017

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count

5|Culver City, City of, CAPH Il 1/13/2016
6|University of California - Santa Barbara PH Il 1/19/2016
7|Pima County Community College District 1/29/2016
8|Phoenix, City of, AZ PH Il Data System 2/8/2016
9|Regional Fire Protection Authority (RFPA) 3/9/2016
10|Nogales, City of 5/16/2016
11|Calexico, City of 6/27/2016
12|University of California - Irvine 9/7/2016
13|TUCSON, CITY OF, AZ PH Il 10/28/2016
14|CENTRAL AZ WATER CONSERVATION DISTRICT, AZ PH II 11/15/2016
15|REGENTS OF THE UNIVERSITY OF CA - UCLA 3/3/2017

Subtotal FRA count for Mexican Border 15

Total FRAs 788
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of September 30, 2017

Stage 2 FRAs Pending TA Completion Certification Review

TA Completion Certification
Deal Name Receipt Date Deal Count
Wave 1

[subtotal FRA count for Wave 1 | 0
Wave 2

[subtotal FRA count for Wave 2 | 0
Wave 3
1|SOUTH CAROLINA, STATE OF PH Il 9/29/2017
Subtotal FRA count for Wave 3 1
Wave 4

[subtotal FRA count for Wave 4 | 0
Canadian Border Region
1|ANN ARBOR, CITY OF, MI 3/1/2017
Subtotal FRA count for Canadian Border Region 1
Mexican Border Region

|Subtota| FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2017

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1[Monterey, County of (CA) 5/11/2007

2|ROCK, COUNTY OF, WI PH Il 6/12/2007

3|VACAVILLE, CITY OF, CAPH II 1/14/2008

4|Colorado, State of PH Il 3/10/2008

5|ALLEN, COUNTY OF, IN PH I| 3/12/2008

6/|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/2008

7|SPRINGFIELD, CITY OF, IL PH Il 4/7/2008

8|Nashua, City of 4/11/2008

9|PORTSMOUTH, CITY OF, VA PH Il 4/11/2008
10|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/2008
11|Brown, County of WI 4/14/2008
12|EAGLE, COUNTY OF, CO PH Il 4/14/2008
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/2008
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 4/29/2008
15|LA CROSSE, CITY OF, WI PH Il 4/29/2008
16|Maui, County of, HI PH Il 5/21/2008
17|EAST CHICAGO, CITY OF, IN PH II 6/9/2008
18|SALEM, CITY OF, OR PH II 6/11/2008
19|University of California - Berkeley 6/11/2008
20|HOPEWELL, CITY OF, VA PH Il 7/2/2008
21|WALLINGFORD, TOWN OF, CT PH I 7/9/2008
22|Cook, County of, IL PH Il 8/1/2008
23|DAVIS, CITY OF, CAPH Il 8/18/2008
24|WAUKESHA, COUNTY OF, WI PH Il 8/19/2008
25| University of California - Santa Cruz 9/17/2008
26|ROANOKE, COUNTY OF, VA PH I 11/11/2008
27|University of California - Merced 11/24/2008
28| ALEXANDRIA, CITY OF, VA PH Il 12/19/2008
29|EAST HAMPTON, TOWN OF, NY PH II 1/14/2009
30|ILLINOIS, STATE OF PH I 2/12/2009
31|KANKAKEE, CITY OF, IL PH Il 2/12/2009
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/2009
33|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 3/17/2009
34|WILL, COUNTY OF, IL PH II 3/24/2009
35|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH I 5/18/2009
36|SALT LAKE CITY, CITY OF, UT PH Il 5/18/2009
37|MC LEAN, COUNTY OF, IL PH II 5/20/2009
38|CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/2009
39|PORTLAND, CITY OF, ME PH Il 7/22/2009
40|CLARK, COUNTY OF, NV PH II 9/14/2009
41|Fairfield, Town of 9/25/2009
42|SAINT CLAIR, COUNTY OF, IL PH Il 9/29/2009
43|HANOVER, COUNTY OF, VA PH Il 10/20/2009
44|GREENFIELD, CITY OF, WI PH II 10/26/2009
45|NORFOLK, COUNTY OF, MA PH I 11/6/2009
46|HONOLULU, CITY AND COUNTY OF, HI PH II 12/1/2009
47|SCHAUMBURG, VILLAGE OF, IL PH II 1/19/2010
48|WICOMICO, COUNTY OF, MD PH I 3/2/2010
49|CARROLL, COUNTY OF, MD PH Il 3/19/2010
50|NASSAU, COUNTY OF, NY PH II 3/23/2010
51|NAPERVILLE, CITY OF, ILPH II 4/6/2010
52|University of Maryland PH Il 4/19/2010
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2017

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
53|SANTA CLARA, CITY OF, CAPH Il 4/20/2010
54|UCAN 5/4/2010
55|GRUNDY E-911, COUNTY OF, IL PH Il 5/5/2010
56| STAMFORD, CITY OF, CT PH Il 5/5/2010
57|STOCKTON, CITY OF, CAPH Il 5/7/2010
58| METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 6/10/2010
59|SAN FRANCISCO, CITY & COUNTY OF, CAPH II 6/17/2010
60|HOWARD, COUNTY OF, MD PH Il 7/6/2010
61|WARRENTON FAUQUIER JOINT COMM CTR PH Il 7/6/2010
62|Bluffton, City of 7/19/2010
63|RICHMOND, CITY OF, CAPH Il 7/22/2010
64|JOLIET, CITY OF, IL PH II 8/17/2010
65|ROCKLAND, COUNTY OF, NY PH II 8/17/2010
66|FREDERICK, COUNTY OF, MD PH II 8/25/2010
67|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH | 8/30/2010
68|UNION, COUNTY OF, NJ PH I 9/2/2010
69| YORK, COUNTY OF, VA PH II 9/22/2010
70| TIPPECANOE, COUNTY OF, IN PH Il 9/29/2010
71|MILWAUKEE, COUNTY OF, WI PH II 10/6/2010
72|HARFORD COUNTY, MD, MD PH II 11/15/2010
73|HOWARD, COUNTY OF, IN PH II 11/17/2010
74|OAKLAND, CITY OF, CA PH Il 12/16/2010
75|CALVERT, COUNTY OF, MD PH I 1/19/2011
76|HAMILTON, COUNTY OF, IN PH Il 2/24/2011
77|CULPEPER, COUNTY OF, VA PH Il 2/28/2011
78| GREENWICH, TOWN OF, CT PH I 3/3/2011
79|ATLANTIC CITY, CITY OF, NJ PH Il 4/27/2011
80|HARTFORD, City of, CT PH Il 5/9/2011
81|WISCONSIN, STATE OF PH Il 6/13/2011
82|NEW YORK, CITY OF, NY PH Il 6/23/2011
83|BALTIMORE, CITY OF, MD PH Il 7/7/2011
84|DELAWARE, COUNTY OF, IN PH Il 7/12/2011
85|PACE SUBURBAN BUS SERVICE OF THE RTA, ILPH Il 8/5/2011
86| University of California - Davis 10/20/2011
87|WETHERSFIELD, TOWN OF, CT PH Il 11/4/2011
88|CHESTER, COUNTY OF, PAPH II 12/12/2011
89|CHESAPEAKE, CITY OF, VAPH Il 1/5/2012
90|SANTA CLARA VALLEY WATER DISTRICT, CA PH Il 1/23/2012
91|Chesterfield, County of, VA PH Il 4/25/2012
92|NEWPORT NEWS, CITY OF, VA PH | 6/11/2012
93|WEST HARTFORD, TOWN OF, CT PH Il 6/26/2012
94|Boston Public Health Commission, City of, MA PH I 7/16/2012
95|SUFFOLK, COUNTY OF, NY PH II 8/8/2012
96|VIRGINIA, COMMONWEALTH OF, VA PH Il 8/8/2012
97|LOUDOUN, COUNTY OF, VA PH Il 10/22/2012
98|PRINCE GEORGES, COUNTY OF, MD PH II 10/22/2012
99|MANASSAS, CITY OF, VAPH Il 10/26/2012

100|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/7/2012
101 |Department of Correction, Massachusetts PH |l 11/8/2012
102|lllinois, State of, PH Il Criminal Justice Auth 11/8/2012
103|SPOTSYLVANIA, COUNTY OF, VA PH Il 2/22/2013
104|ELGIN, CITY OF, ILPH II 3/14/2013
105|ALAMEDA, COUNTY OF, CA PH Il 4/2/2013

Page 2 of 10



Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2017

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date
106|Chicago, City of, IL PH Il Aviation 4/23/2013
107|WATERBURY, CITY OF, CT PH II 5/8/2013
108|LANCASTER COUNTY OF, PA PH I 5/20/2013
109|Indiana, State of 5/23/2013
110|SAN FRANCISCO BART PH II 7/10/2013
111|AURORA, CITY OF, IL PH II 7/24/2013
112|Southern Nevada 8/22/2013
113|FAIRFAX, COUNTY OF, VA PH II 9/5/2013
114|MASSACHUSETTS PORT AUTHORITY, MA PH | 12/6/2013
115|NEW JERSEY, STATE OF PH Il 12/17/2013
116]|Sacramento County, CA Regional PFA only 1/10/2014
117|CHICAGO, CITY OF, IL PH II 1/29/2014
118|SUFFOLK, CITY OF, VAPH Il 3/11/2014
119|ALBEMARLE, COUNTY OF, VA PH Il 3/24/2014
120|MASSACHUSETTS, COMMONWEALTH OF PH I 4/11/2014
121|SUFFOLK, COUNTY OF PH Il 4/21/2014
122|SACRAMENTO, COUNTY OF, CAPH Il 4/29/2014
123|Baltimore Washington Int'l Airport PH || 5/21/2014
124|DELAWARE, STATE OF PH II 5/28/2014
125|KAUAI, COUNTY OF, HI PH II 6/4/2014
126|ROSEVILLE, CITY OF, CA PH Il 7/8/2014
127|0OLD BRIDGE, TOWNSHIP OF, NJ PH II 7/16/2014
128|PORTLAND, CITY OF, OR PH II 8/11/2014
129|VANDERBURGH, COUNTY OF, IN PH Il 8/11/2014
130|PRINCE WILLIAM, COUNTY OF, VA PH II 8/19/2014
131|MONTGOMERY, COUNTY OF, PA PH Il 8/26/2014
132|PHILADELPHIA, CITY OF, PAPH II 11/21/2014
133|RICHMOND, CITY OF, VA PH Il 12/5/2014
134|CHARLES, COUNTY OF, MD PH II 12/17/2014
135|New Jersey Transit 2/24/2015
136|/CONNECTICUT, STATE OF PH I 3/4/2015
137|ANNE ARUNDEL, COUNTY OF, MD PH II 4/20/2015
138|TRENTON, CITY OF, NJ PH Il 6/29/2015
139|MONTGOMERY, COUNTY OF, MD PH II 9/11/2015
140|HENRICO, COUNTY OF, VA PH II 12/21/2015
141|CAMBRIDGE, CITY OF, MA PH Il 9/14/2016

Subtotal PFA count for Wave 1 141

Wave 2
1|DYERSBURG, CITY OF, TN PH II 7/30/2007
2|CARROLLTON, CITY OF, TX PH Il 3/26/2008
3[Middle TN State Univ PH Il 3/27/2008
4|RAMSEY, COUNTY OF, MN PH I 3/31/2008
5|BI STATE INFORMATION CENTER, TX PH Il 4/18/2008
6|Knox County Sheriff TN PH Il 4/29/2008
7|AUSTIN, CITY OF, TXPH Il 5/1/2008
8|PLANO, CITY OF, TX PH Il 5/5/2008
9|MINNESOTA, STATE OF PH Il 5/9/2008
10|RICHARDSON, CITY OF, TX PH II 5/9/2008
11|East Texas Medical Center, TX PH Il 5/14/2008
12|LONGVIEW, CITY OF, TX PH II 5/14/2008
13|JEFFERSON, COUNTY OF, OH PH II 5/15/2008
14|JACKSONVILLE, CITY OF, AR PH I 6/10/2008
15|BUCHANAN, COUNTY OF, MO PH I 6/11/2008
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2017

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
16|BOWLING GREEN, CITY OF, KY PH | 6/13/2008
17|DALLAS AREA RAPID TRANSIT AUTHORITY, TXPH Il 6/17/2008
18|Sullivan, County of, TN 6/17/2008
19|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH I 6/17/2008
20|BELMONT, COUNTY OF, OH PH Il 6/24/2008
21|LEE, COUNTY OF, TXPH Il 6/24/2008
22|LOVISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
23|BEAUMONT, CITY OF, TXPH II 6/30/2008
24|Franklin, City of, TN PH Il 7/10/2008
25|COLLIN, COUNTY OF, TX PH Il 7/25/2008
26|STEARNS, COUNTY OF, MN PH Il 8/11/2008
27|OMAHA PUBLIC POWER DISTRICT, NE PH Il 8/12/2008
28|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/2008
29|WEST DES MOINES, CITY OF, IAPH II 10/8/2008
30|North Kansas City Police 11/3/2008
31|Prairie Village, City of, KS PH Il 11/11/2008
32|CEDAR PARK, CITY OF, TX PH II 11/20/2008
33|HENNEPIN, COUNTY OF, MN PH II 1/7/2009
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/2009
35|DOUGLAS, COUNTY OF, NE PH Il 2/3/2009
36|DALLAS, CITY OF, TXPH II 2/19/2009
37|LITTLE ROCK, CITY OF, AR PH II 3/9/2009
38|DENTON, CITY OF, TX PH Il 3/24/2009
39|COPPERAS COVE, CITY OF, TX PH Il 3/31/2009
40|FORT WORTH, CITY OF, TX PH | 5/18/2009
41|BEDFORD, CITY OF, TX PH Il 5/21/2009
42|GRAND PRAIRIE, CITY OF, TX PH Il 6/15/2009
43|Johnson City, City of 8/17/2009
44|CHEYENNE, CITY OF, WY PH Il 9/14/2009
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/2009
46|CONWAY, CITY OF, AR PH II 9/24/2009
47|Saint PETERS, CITY OF, MO PH Il 9/25/2009
48|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/2009
49|NORMAN, CITY OF, OK PH II 11/3/2009
50|UNIVERSITY PARK, CITY OF, TX PH II 11/20/2009
51|OWASSO, CITY OF, OK PH Il 12/1/2009
52|WICHITA FALLS, CITY OF, TXPH Il 12/15/2009
53|RAYTOWN, CITY OF, MO PH || 1/21/2010
54|LUBBOCK, CITY OF, TX PH II 2/15/2010
55|CASPER, CITY OF, WY PH II 3/3/2010
56|SAINT LOUIS, CITY OF, MO Airport PH Il 3/5/2010
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 3/26/2010
58|Knox County Schools, TN PH I 4/20/2010
59|GOODLETTSVILLE, CITY OF, TN PH Il 4/26/2010
60|Bastrop, County of, Texas, TX PH Il 4/28/2010
61|HARRIS, COUNTY OF, TX PH II 6/21/2010
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 7/19/2010
63|SAINT CHARLES, CITY OF, MO PH Il 7/30/2010
64|Tennessee DOC PH Il 8/3/2010
65|ORANGE, CITY OF, TXPH II 8/5/2010
66|OVERLAND PARK, CITY OF, KS PH Il 8/6/2010
67|BELL, COUNTY OF, TX PH Il 9/2/2010
68|HUTCHINSON-RENO COUNTY EMER COMM PH I 10/5/2010
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2017

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
69| SUMNER COUNTY OF, KS PH Il 10/21/2010
70|COLLEGE STATION, CITY OF, TXPH Il 12/7/2010
71|Russell, County of, KS PH Il 2/15/2011
72|SAINT LOUIS, CITY OF, MO PH II 6/13/2011
73|SEDGWICK, COUNTY OF, KS PH II 6/16/2011
74|ELLSWORTH, COUNTY OF, KS PH I 6/27/2011
75|JOHNSON, COUNTY OF, KS PH II 7/7/2011
76|LINCOLN, COUNTY OF, KS PH I 7/7/2011
77|PADUCAH, CITY OF, KY PH Il 7/28/2011
78|ELLIS, COUNTY OF, KS PH Il 8/17/2011
79|KANSAS, STATE OF PH II 9/15/2011
80|HAYSVILLE, CITY OF, KS PH Il 9/19/2011
81|WILLIAMSON, COUNTY OF,TX PH Il 9/19/2011
82|WHEELING, CITY OF, WV PH I 11/14/2011
83|PORT NECHES, CITY OF, TX PH II 12/12/2011
84|HOUSTON, CITY OF, TX PH II 2/2/2012
85| Lewisville, City of, TX PH Il 3/26/2012
86|LAKE QUIVIRA, CITY OF, KS PH Il 4/19/2012
87|MONTGOMERY, COUNTY OF, TX PH II 5/16/2012
88| GARLAND, CITY OF, TX PH Il 5/22/2012
89|CLARKSVILLE, CITY OF, TN PH II 5/23/2012
90|ARKANSAS, STATE OF PH I 5/29/2012
91|KNOX, COUNTY OF, TN PH Il 6/4/2012
92|WACO, CITY OF, TX PH Il 6/15/2012
93|MC KINNEY, CITY OF, TXPH Il 8/8/2012
94|GRANDVIEW, CITY OF, MO PH II 8/31/2012
95|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH Il 9/14/2012
96| SMYRNA, TOWN OF, TN PH II 11/7/2012
97|MEMPHIS, CITY OF, TN PH II 2/11/2013
98|ARLINGTON, CITY OF, TX PH II 3/22/2013
99|TULSA, CITY OF, OK PH II 4/19/2013
100|OAK RIDGE, CITY OF, TN PH II 6/4/2013
101|MESQUITE, CITY OF, TXPH Il 7/17/2013
102|DENTON, COUNTY OF, TX PH II 8/9/2013
103|OBION, COUNTY OF - SHERIFF DEPT, TN PH II 12/4/2013
104|SARPY, COUNTY OF, NE PH I 4/7/2014
105|OKLAHOMA, STATE OF PH II 6/4/2014
106|BIXBY, CITY OF, OK PH | 6/9/2014
107|BRYAN, CITY OF, TX PH Il 6/11/2014
108|EDMOND, CITY OF, OK PH II 7/2/2014
109|IRVING, CITY OF, TX PH Il 11/21/2014
110|DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH I 1/26/2015
Subtotal PFA count for Wave 2 110
Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/2008
3|LAKELAND, CITY OF, FL PH II 4/4/2008
4|CHARLOTTE, COUNTY OF, FL PH II 4/14/2008
5|CONCORD, CITY OF, NC PH Il 4/14/2008
6|/|FORSYTH, COUNTY OF, GA PH | 4/14/2008
7|ALBANY, CITY OF, GA 4/18/2008
8|BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008
9|SARASOTA, COUNTY OF, FL PH Il 4/18/2008
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2017

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
10|ALBERTVILLE, CITY OF, AL 4/21/2008
11|OPELIKA, CITY OF, ALPH Il 4/21/2008
12|PANAMA CITY, CITY OF, FL 4/21/2008
13|IBERVILLE, PARISH OF, LA PH II 4/23/2008
14|FAYETTE, COUNTY OF, GA PH Il 5/5/2008
15|FLORENCE, COUNTY OF, SC PH II 5/9/2008
16|HINDS, COUNTY OF, MS PH I 5/19/2008
17|MINT HILL, TOWN OF, NC PH Il 6/2/2008
18|STONE MOUNTAIN PARK PH I 6/4/2008
19|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH Il 6/11/2008
20|GAINESVILLE, CITY OF, FL PH Il 6/11/2008
21|CLEVELAND, COUNTY OF, NC PH Il 6/30/2008
22|SULPHUR, CITY OF, LAPH II 7/1/2008
23|MOORESVILLE, TOWN OF, NC PH | 7/9/2008
24| TARBORO, TOWN OF, NC PH Il 7/10/2008
25|DUKE UNIVERSITY PH I 7/16/2008
26|KERNERSVILLE, TOWN OF, NC PH I 7/24/2008
27|MYRTLE BEACH, CITY OF, SCPH Il 7/25/2008
28|SHELBY, CITY OF, NC PH II 9/3/2008
29|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH Il 9/25/2008
30|LEE, COUNTY OF, FL PH II 9/29/2008
31|MARION, COUNTY OF, FL PH II 11/3/2008
32|SAINT CHARLES, PARISH OF, LA PH II 11/19/2008
33|PITT, COUNTY OF, NC PH Il 11/24/2008
34|CALCASIEU, PARISH OF, LAPH II 11/26/2008
35|CHARLESTON, CITY OF, SC PH Il 11/26/2008
36|DESOTO, COUNTY OF, FL PH Il 12/2/2008
37|LENOIR, COUNTY OF, NC PH I 12/2/2008
38|GWINNETT, COUNTY OF, GAPH Il 12/8/2008
39|HORRY, COUNTY OF, SC PH II 12/8/2008
40|CADDO PARISH COMMUNICATIONS DIST 1, LAPH Il 12/15/2008
41|EMORY UNIVERSITY, GA PH II 12/15/2008
42|Hall, County of 12/15/2008
43|PINEVILLE, TOWN OF, NC PH Il 12/15/2008
44|MECKLENBURG, COUNTY OF, NC PH II 1/6/2009
45|PALM BEACH, COUNTY OF, FL PH II 1/14/2009
46|DELRAY BEACH, CITY OF, FL PH Il 1/23/2009
47|BOSSIER, PARISH OF, LA PH II 1/30/2009
48| Atlanta, City of, GA PH Il 2/3/2009
49|SALISBURY, CITY OF, NC PH Il 2/3/2009
50|Athens-Clarke County, GA PH Il MA 6/15/2009
51|New Hanover, County of, NC PH I 6/29/2009
52|HOLLYWOOD, CITY OF, FL PH Il 7/29/2009
53|FULTON, COUNTY OF, GA PH Il 7/30/2009
54|JACKSONVILLE, CITY OF, FL PH Il 8/7/2009
55|HICKORY, CITY OF, NC PH II 8/12/2009
56|FAYETTEVILLE, CITY OF, NC PH | 8/25/2009
57|LAFOURCHE, PARISH OF, LA PH Il 9/14/2009
58| CHARLESTON, COUNTY OF, SC PH II 10/2/2009
59|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LAPH Il 10/19/2009
60|BOSSIER, CITY OF, LAPH II 10/23/2009
61|GLYNN, COUNTY OF, GAPH Il 10/28/2009
62|SAINT TAMMANY, PARISH OF, LA PH Il 11/11/2009
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2017

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
63|HIALEAH, CITY OF, FL PH Il 11/20/2009
64|CRISP, COUNTY OF, GA 11/25/2009
65|CORAL SPRINGS, CITY OF, FL PH Il 12/10/2009
66|Orange, County of, FL PH Il 1/12/2010
67|Hillsborough, County Of, FL PH Il 1/27/2010
68| THOMASVILLE, CITY OF, NC PH II 2/24/2010
69|Rocky Mount, City of, NC PH Il 2/25/2010
70|MARION, COUNTY OF, SC PH II 3/1/2010
71|City of Sumter and Sumter County, SC PH I 4/7/2010
72|HARRISON, COUNTY OF, MS PH I 4/9/2010
73|Cary, Town of, NC PH Il 4/21/2010
74|BIRMINGHAM, CITY OF, AL PH Il 4/23/2010
75|YORK, COUNTY OF, SC PH | 4/28/2010
76|WINTER PARK, CITY OF, FL PH Il 5/4/2010
77|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 5/6/2010
78|LAKE CHARLES, CITY OF, LAPH Il 5/20/2010
79|CALHOUN, COUNTY OF, AL PH II 5/27/2010
80|OSCEOLA, COUNTY OF, FL PH II 6/7/2010
81|PINELLAS, COUNTY OF, FL PH II 6/7/2010
82|West Baton Rouge Parish Comm Dist PH Il 6/15/2010
83|JACKSON, COUNTY OF, MS PH Il 7/6/2010
84|LA GRANGE, CITY OF, GA PH Il 7/22/2010
85|MONTGOMERY, CITY OF, AL PH Il 7/23/2010
86|Hancock, County of, MS PH Il 7/29/2010
87|REEDY CREEK IMPROVEMENT DISTRICT, FL PH Il 8/18/2010
88|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH Il 8/23/2010
89|BOYNTON BEACH, CITY OF, FL PH Il 8/27/2010
90|OCALA, CITY OF, FL PH II 9/2/2010
91|RAPIDES, PARISH OF, LA PH II 9/22/2010
92|WINSTON SALEM, CITY OF, NC PH II 10/22/2010
93|GADSDEN, CITY OF, AL PH Il 1/20/2011
94|FORT LAUDERDALE, CITY OF, FL PH Il 3/14/2011
95|SAINT LUCIE, COUNTY OF, FL PH II 5/4/2011
96|MOBILE, CITY OF, AL PH Il 6/6/2011
97|JEFFERSON, PARISH OF, LA PH Il 7/7/2011
98|HARTSELLE, CITY OF, AL PH Il 8/18/2011
99|BROWARD, COUNTY OF, FL PH II 9/15/2011

100|JACKSONVILLE, CITY OF, NC PH II 10/5/2011
101|Maitland, City of, FL PH II 10/6/2011
102|HENRY, COUNTY OF, GA PH Il 10/7/2011
103|PUERTO RICO, COMMONWEALTH OF PH II 10/31/2011
104|Washington, County of, AL PH Il 11/8/2011
105|ALABAMA, STATE OF, AL PH Il 11/17/2011
106|MIAMI-DADE, COUNTY OF, FL PH I 11/17/2011
107|CLAY, COUNTY OF, FL PH II 12/13/2011
108|PLANTATION, CITY OF, FL PH Il 12/22/2011
109|TALLAHASSEE, CITY OF, FL PH Il 4/10/2012
110|BEAUFORT, COUNTY OF, SC PH Il 5/1/2012
111|BULLOCH, COUNTY OF, GA 5/8/2012
112|MOBILE, COUNTY OF, AL PH | 6/1/2012
113|BATON ROUGE, CITY OF, LAPH II 7/6/2012
114|LOWNDES, COUNTY OF, GA PH Il 7/6/2012
115|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I 7/11/2012
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2017

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
116|DURHAM, CITY OF, NC 8/6/2012
117|MARTIN, COUNTY OF, FL PH Il 8/8/2012
118|ONSLOW COUNTY OF, NC PH II 8/10/2012
119|CORAL GABLES, CITY OF, FL PH Il 8/20/2012
120|LEE, COUNTY OF, MS 8/24/2012
121|SPARTANBURG, COUNTY OF, SC PH Il 8/27/2012
122|NEW ORLEANS, PORT OF PH Il 10/18/2012
123|MONROE, COUNTY OF, FL PH II 11/8/2012
124|SEMINOLE, COUNTY OF, FL PH II 2/4/2013
125|SOUTH CAROLINA, STATE OF PH Il 2/19/2013
126|GUILFORD, COUNTY OF, NC PH I 4/8/2013
127|SHERIFF, PARISH OF POINTE COUPEE, LA PH Il 4/12/2013
128|POLK, COUNTY OF, FL PH II 5/20/2013
129|GEORGIA, STATE OF PH Il 6/4/2013
130|HIGH POINT, CITY OF, NC PH I 8/12/2013
131|NEW BERN, CITY OF, NC PH II 8/22/2013
132|SAVANNAH, CITY OF, GA 12/17/2013
133|VICKSBURG, CITY OF, MS PH I 4/17/2014
134|HUNTSVILLE, CITY OF, AL PH Il 4/29/2014
135|NEW ORLEANS, CITY OF, LA PH Il 6/18/2014
136|Puerto Rico State Police, PR PH I 6/25/2014
137|OPELOUSAS, CITY OF, LAPH Il 7/25/2014
138|Mississippi, State of, PH Il 8/18/2014
139|NORTH CAROLINA, STATE OF PH I 8/3/2015
140 WAKE, COUNTY OF, NC PH II 11/17/2015
141|FLORIDA, STATE OF PH I 11/30/2015
142|COBB, COUNTY OF, GA PH Il 3/30/2016
143|Jefferson Parish SO, LA PH Il Region 1 5/18/2016
144|LAFAYETTE, PARISH OF, LA PH II 6/27/2016

Subtotal PFA count for Wave 3 144

Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH I 3/21/2008
2|CLARK, COUNTY OF, WA PH Il 4/29/2008
3[LIVE OAK, CITY OF, TX PH Il 11/25/2008
4|HARRISON, COUNTY OF, OH PH I 11/26/2008
5|YAKIMA, CITY OF, WA PH II 12/8/2008
6/HOBBS, CITY OF, NM PH I 12/19/2008
7|CLERMONT, COUNTY OF, OH PH I 1/5/2009
8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/2009
9|BENTON, COUNTY OF, WA PH II 10/5/2009
10|SAN ANGELO, CITY OF, TX PH II 10/20/2009
11|CUMBERLAND, COUNTY OF, PA PH II 1/4/2010
12|Signal Hill, City of, CAPH Il 1/7/2010
13|CORPUS CHRISTI, CITY OF, TX PH Il 2/25/2010
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 3/16/2010
15|CINCINNATI, CITY OF, OH PH Il 5/19/2010
16|ALBUQUERQUE, CITY OF, NM PH I 5/27/2010
17|NEW MEXICO, STATE OF, NM PH Il 7/29/2010
18|WARREN, COUNTY OF, OH PH Il 2/25/2011
19|HAMILTON, COUNTY OF, OH PH I 5/4/2011
20|PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/2011
21|SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH I 3/8/2012
22|WESTMORELAND, COUNTY OF, PA PH I 9/5/2012
23|Sante Fe, City of, NM PH | 11/28/2012
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2017

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
24|CALDWELL, COUNTY OF, TXPH II 10/23/2013
25|SAN ANTONIO, CITY OF, TXPH Il 2/11/2014
26|MIDLAND, CITY OF, TX PH Il 2/14/2014
27|DAYTON, CITY OF, OH PH I 3/24/2014

Subtotal PFA count for Wave 4 27

Canadian Border Region

1|Canton, City of OH 1/7/2010

2|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/2010

3|PUYALLUP, CITY OF, WA PH Il 4/9/2010

4|STARK, COUNTY OF, OH PH Il 4/9/2010

5|Grand Isle County Emer Svcs Assoc PH Il 4/19/2010

6|SPOKANE TRANSIT AUTHORITY, WA PH II 6/14/2010

7|Regents of University of Michigan, Ml 8/23/2010

8|Dublin, City of, OH 8/27/2010

9|Port of Seattle, WA 9/1/2010
10|WORTHINGTON, CITY OF PH II 9/20/2010
11|Huron County 911, MI 9/27/2010
12|Lansing School District, Ml 10/22/2010
13|Warren, City of, Ml 11/17/2010
14|CUYAHOGA FALLS, CITY OF, OH PH Il 12/14/2010
15|TACOMA, CITY OF, WA PH Il 1/14/2011
16|Niagara Frontier Transportation Authority, NY 1/31/2011
17|FINDLAY, CITY OF, OH PH Il 2/28/2011
18|DELAWARE, COUNTY OF, OH PH II 6/6/2011
19|0Onondaga, County Of, NY PH Il 6/27/2011
20|LAKE, COUNTY OF, OH PH I 7/6/2011
21|Kitsap County Transit, WA 8/17/2011
22|Bellingham, City of, WA 9/19/2011
23|DOWNRIVER MUTUAL AID, MI PH II 10/28/2011
24|Bath, Township of, OH 11/15/2011
25|State of Ohio - Ohio State University PH | 11/17/2011
26|Warren, City of, OH 12/9/2011
27|VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/2012
28|FRANKLIN, COUNTY OF, OH PH Il 3/5/2012
29|AUBURN, CITY OF, NY PH Il 3/19/2012
30|PARMA, CITY OF, OH PH Il 4/2/2012
31|MIAMI, COUNTY OF, OH PH I 6/19/2012
32|EASTSIDE PUBLIC SAFETY COMM AGY, WA PH I 6/29/2012
33|Monroe, County of, NY 8/6/2012
34|TUSCOLA, COUNTY OF, MI 8/6/2012
35|MONTGOMERY, COUNTY OF, OH PH Il 8/21/2012
36|MICHIGAN STATE UNIVERSITY, MI PH II 9/5/2012
37|Geauga, County of, OH 9/17/2012
38| SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH II 9/21/2012
39|JACKSON, COUNTY OF, MI PH I 9/26/2012
40|GROSSE POINTE FARMS CITY OF, MI PH Il 10/10/2012
41|SNOHOMISH, COUNTY OF, WA PH I 11/8/2012
42|SEATTLE, CITY OF, WA PH I 11/26/2012
43|OSWEGO, COUNTY OF, NY PH II 2/19/2013
44|LAPEER, COUNTY OF, MI PH Il 3/14/2013
45|Parma Heights, City of, OH PH I 5/30/2013
46|Genesee, County of, NY 6/26/2013
47|COLUMBUS, CITY OF, OH PH II 7/17/2013
48|MICHIGAN, STATE OF PH II 10/22/2013
49|Wayne, County of, MI PH Il 2/5/2014
50|Cleveland, City of, OH 3/26/2014
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2017

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count

51|OHIO, STATE OF 3/26/2014
52|Lucas, County of, OH 3/31/2014
53|CLINTON, COUNTY OF, MI PH II 4/23/2014
54|KING, COUNTY OF, WA PH I 5/19/2014
55|WESTLAND, CITY OF, MI PH II 5/28/2014
56|Summit County Ohio, OH PH II 8/15/2014
57|Clinton, County of, NY 9/8/2014
58| BROOK PARK, CITY OF, OH PH Il 9/30/2014
59|ANN ARBOR, CITY OF, MI 12/17/2014
60|Ottawa, County of, OH 8/16/2016

Subtotal PFA count for Canadian Border Region 60

Mexican Border Region

1|LOS ANGELES, COUNTY OF, CA PH Il 7/23/2014
2|CHANDLER, CITY OF, AZ 10/8/2014
3|Cameron, County of, TX 12/10/2014
4|LAS CRUCES, CITY OF, NM PH II 1/6/2015
5|MESA, CITY OF 1/30/2015
6|ARIZONA, STATE OF PH Il 8/3/2015
7|Laredo, City of 9/4/2015
8|El Paso, City of 10/9/2015
9|McAllen City of 10/9/2015
10|Harlingen, City of 11/23/2015
11|LOS ANGELES UNIFIED SCHOOL DISTRICT, CA 12/11/2015
12|Phoenix, City of, AZ PH Il Data System 12/28/2015
13| University of California - Santa Barbara PH I 1/6/2016
14|Yuma, City of, AZ PH Il 1/29/2016
15|BROWNSVILLE, CITY OF, TX PH Il 2/8/2016
16|SAN DIEGO, CITY OF, CAPH Il 4/13/2016
17|LOS ANGELES, CITY OF, CAPH Il 5/18/2016
18|LOS ANGELES, CITY OF, CA Police 5/18/2016
19|MARANA, TOWN OF, AZ PH Il 5/23/2016
20|ORANGE, COUNTY OF, CA 8/10/2016
21|EDINBURG, CITY OF, TX PH Il 8/26/2016
22|REGENTS OF THE UNIVERSITY OF CALIFORNIA 3/1/2017

Subtotal PFA count for Mexican Border Region 22

Total PFAs 504
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Appendix 8
Summary of FRAs for Licensees in the ESMR Band that have Closed, as of September 30, 2017

RA 0 e ee o R B d

A ompletio e atio
Deal Name Receipt Date Deal Co
Wave 1
[Subtotal FRA count for Wave 1 |
Wave 2
1|C & W Communications ESMR swap 11/14/2014
Subtotal FRA count for Wave 2
Wave 3
1|American Beeper Company LLC 12/14/2011
2|Salado, Freddy 4/11/2013
3|Davila, Jose 12/17/2013
4|Canto, Lazaro J 4/23/2014
5|North Sight Communications 2/13/2015
6|Centro de Comunicciones de Puerto Rico 9/30/2015
7|Note Acquisitions 5/9/2016
8|R A Electronics & Communications 7/18/2016
Subtotal FRA count for Wave 3
Wave 4

[Subtotal FRA count for Wave 4 [

Canadian Border Region

[Subtotal FRA count for Canadian Border Region [

Mexican Border Region

[Subtotal FRA count for Mexican Border Region

Total FRAs
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Appendix 8
Summary of PFAs for Licensees in the ESMR Band that have Closed, as of September 30, 2017

PFAs for Licensees in the ESMR Band

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
|Subtotal PFA count for Wave 1 | 0
Wave 2
|Subtotal PFA count for Wave 2 | 0
Wave 3
1|Salado, Freddy 5/10/2012
2|R A Electronics & Communications 12/4/2013
Subtotal PFA count for Wave 3 2
Wave 4
|Subtotal PFA count for Wave 4 | 0
Canadian Border Region
[Subtotal PFA count for Canadian Border Region [ 0
Mexican Border Region
[Subtotal PFA count for Mexican Border Region 0
Total PFAs 2
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Summary of Stage 1 FRAs that have not Closed, as of September 30, 2017

Appendix 9

Wave 1
1|DeLasaux Thomas 139.13
2|Worcester, City of 134.33
3|Boston, City of - Police (MA) 77.77
4|Fairfax County, VA (MW- COG) 52.77
Subtotal FRA count for Wave 1 4
Wave 2
Subtotal FRA count for Wave 2 0
Wave 3
1|BIBB, COUNTY OF, GA 107.23
2|Liberty Communications, Inc. 86.90
3|DeKalb County Police Department, GA 67.97
4|PENSACOLA, CITY OF, FL 62.80
5|MIAMI BEACH, CITY OF, FL 57.30
6|MIRAMAR, CITY OF, FL 50.33
Subtotal FRA count for Wave 3 6
Wave 4
1|ORLEANS PARISH SCHOOL BOARD, LA 78.93
2|LP Ganacias Enterprises, Inc 75.10
3|RANKIN, COUNTY OF, MS 69.23
4|JEFFERSON, PARISH OF, LA 58.90
5|SAINT JOHN THE BAPTIST, PARISH OF, LA 53.00
6|Choice Phone ESMR rebanding 49.73
Subtotal FRA count for Wave 4 6
Canadian Border Region
1|United Telephone Company of Ohio 76.33
2|ArcelorMittal Cleveland Inc. 68.77
3|Continental Airlines, Inc. 63.43
4|Radio Service Company Canadian Rebanding 59.83
5|The Boeing Company 46.33
Subtotal FRA count for Canadian Border Region 5
Mexican Border Region
1|Mobile Relay Associates Rebanding 36.50
2|San Diego Gas & Electric Mexican Rebanding 36.50
3|Hearthstone Enterprises Mexico Rebanding 36.27
4|Third District Enterprises 33.50
5[Telephone Connection 32.70
6|3KFA, LLC 32.57
7|CPC Arizona Holdings, Inc. 32.10
8|R&M Repeater 27.67
9|J. Paul Getty Trust 24.90
10|Southern California Edison Rebanding 22.27
11|AUTOMOBILE CLUB OF SOUTHERN CALIFORNIA 11.70
12|Action Communications Inc. 9.47
13|COLTON UNIFIED SCHOOL DISTRICT 8.07
14|Morgan, William A Mexican Rebanding 4.10
15|Caterpillar Mexican Rebanding 3.03
16|American Wireless 0.27
Subtotal FRA count for Mexican Border Region 16
Total FRAs 37
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of September 30, 2017

age RA P al Reconfiguration A

Deal Name Dea
Wave 1

1|University of California - Santa Cruz PH Il 107.90

2|CAMDEN, CITY OF, NJ PH II 107.43

3|Southern Nevada, RTC of 105.63

4[UNION, COUNTY OF, NJ PH Il 97.40

5[Colorado, State of PH Il 89.67

6/OLD BRIDGE, TOWNSHIP OF, NJ PH II 88.30

7INASSAU, COUNTY OF, NY PH Il 87.80

8|HAMILTON, COUNTY OF, IN PH Il 84.27

9|ORANGE COUNTY SHERIFF, NY PH II 83.57
10|PORTLAND, CITY OF, ME PH II 83.33
11|Department of Correction, Massachusetts PH I 82.73
12|BOSTON, CITY OF, MA PH Il - POLICE 77.77
13|VANDERBURGH, COUNTY OF, IN PH Il 76.20
14|Livermore, City of, CA PH Il 73.10
15|SACRAMENTO, COUNTY OF, CAPH Il 71.03
16|CHERRY HILL, TOWNSHIP OF, NJ PH I| 70.63
17|Portland, City of, OR PH II 68.23
18|GREENWICH, TOWN OF, CT PH Il 67.50
19|MANASSAS, CITY OF, VA PH I| 66.57
20{MARYLAND, STATE OF PH Il 64.67
21{NORWALK, CITY OF, CT PH II 64.67
22|Santa Clara, City of, CA PH Il 63.03
23[NORFOLK, COUNTY OF, MA PH II 62.60
24|MASSACHUSETTS PORT AUTHORITY, MA PH II 62.57
25|WORCESTER, CITY OF, MAPH II 62.00
26|Boston Public Health Commission, City of, MA PH I 60.83
27|GRUNDY E-911, COUNTY OF, ILPH II 60.50
28| DELAWARE, COUNTY OF, IN PH II 59.33
29|SUFFOLK, CITY OF, VA PH II 59.30
30|ESSEX, COUNTY OF, NJ PH II 58.37
31|MONTGOMERY, COUNTY OF, MD PH I| 58.20
32|METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 56.97
33|FAIRFAX, COUNTY OF, VA PH Il 54.17
34|Chicago, City of, IL PH Il Aviation 53.37
35|FREDERICK, COUNTY OF, MD PH Il 53.23
36|ELGIN, CITY OF, ILPH II 52.77
37|PORTSMOUTH, CITY OF, VA PH Il 52.67
38|BOSTON, CITY OF, MA PH Il - Trunked System 51.83
39|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH Il 51.47
40|CHICAGO, CITY OF, ILPH Il 50.93
41|MASSACHUSETTS, COMMONWEALTH OF PH Il 50.70
42|CHARLES, COUNTY OF, MD PH Il 50.67
43|lllinois, State of, PH Il Public Safety Agency Network 48.83
44|CHESAPEAKE, CITY OF, VA PH Il 48.33
45|UNION CITY, CITY OF, NJ PH II 46.13
46|INDIANA, STATE OF PH II 45.63
47|HARFORD COUNTY, MD, MD PH II 42.97
48| Chesterfield, County of, VA PH Il Mutual Aid 42.83
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2017

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
49]MONTGOMERY, COUNTY OF, PA PH Il 39.23
50|CALVERT, COUNTY OF, MD PH | 36.20
51|CAPITAL REGION AIRPORT COMMISSION, VA PH II 34.00
52|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 33.97
53|WORCESTER, COUNTY OF, MD PH Il 30.60
54|RICHMOND, CITY OF, VA PH Il 16.23
55|HENRICO, COUNTY OF, VA PH I| 15.67
56|OAKLAND, CITY OF, CA PH Il 14.27

Subtotal FRA count for Wave 1 56

Wave 2

1|SAINT LOUIS, COUNTY OF, MN PH Il 112.03

2|UNIVERSITY PARK, CITY OF, TXPH Il 102.37

3|CARROLLTON, CITY OF, TXPH II 89.07

4|Orange, City of, TX Ph Il 88.30

5|POLK, COUNTY OF, IA PH Il 83.70

6|LINCOLN, CITY OF, NE PH Il 81.93

7|Tennessee, State of PH Il (TEMA) 80.60

8|KNOX, COUNTY OF, TN PH Il 78.67

9|BELL, COUNTY OF, TXPH Il 78.57
10|LONGVIEW, CITY OF, TX PH Il 78.53
11|Riley, County of, KS PH I 78.20
12|ARLINGTON, CITY OF, TX PH Il 75.20
13|Conroe, City of, TX PH Il 72.70
14|Sarpy, County of, NE PH Il 71.70
15|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH Il 70.10
16|GRAND PRAIRIE, CITY OF, TX PH || 67.03
17|OKLAHOMA CITY, CITY OF, OK PH Il 66.20
18| COPPERAS COVE, CITY OF, TX PH Il 66.13
19|GARLAND, CITY OF, TX PH II 65.97
20{DOUGLAS, COUNTY OF, NE PH II 64.93
21|KANSAS CITY, CITY OF, MO PH II 63.97
22|LLANO, COUNTY OF, TX PH Il 63.70
23|MANSFIELD, CITY OF, TXPH Il 63.07
24|Blanco County, TX PH Il 62.90
25(BEDFORD, CITY OF, TXPH Il 60.93
26| SEDGWICK, COUNTY OF, KS PH Il 60.93
27|LITTLE ROCK, CITY OF, AR PH Il 60.27
28|Shawnee, County of, KS PH I 60.07
29|RAYTOWN, CITY OF, MO PH Il 59.53
30|WICHITA FALLS, CITY OF, TX PH Il 58.83
31|Lee, County of, TX PH Il 58.60
32|COLLIN, COUNTY OF, TXPH II 58.43
33|RICHARDSON, CITY OF, TX PH II 56.63
34|BRYAN, CITY OF, TXPH II 56.57
35|TRAVIS, COUNTY OF, TXPH II 55.70
36|IRVING, CITY OF, TXPH II 55.47
37|Kansas, State of, PH II 54.30
38|Bastrop, County of, Texas, TX PH II 53.80
39|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 53.80
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2017

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
40|DALLAS, CITY OF, TXPH II 52.77
41|DENTON, COUNTY OF, TX PH Il 51.13
42|Harris, County of, TX Ph II-Regional Radio System 50.23
43|EDMOND, CITY OF, OK PH II 46.07
44|NORMAN, CITY OF, OK PH II 41.60
45|TULSA, CITY OF, OK PH Il 38.07
46|Arkansas, State of PH I 29.47
47|Oklahoma, State of PH Il 23.20

Subtotal FRA count for Wave 2 a7

Wave 3

1|ONSLOW COUNTY OF, NC PH Il 102.50

2|LOWNDES, COUNTY OF, GA PH Il 89.27

3|lIberville, Parish of, LA PH Il OEP 88.50

4[NEW ORLEANS, PORT OF PH Il 81.57

5|NOXUBEE, COUNTY OF, MS PH Il 79.03

6/COBB, COUNTY OF, GA PH Il MA 78.43

7|PUERTO RICO, COMMONWEALTH OF PH Il 75.77

8|Bossier, City of, LA PH Il 71.43

9|MISSISSIPPI, STATE OF, DOC PH I 70.83
10|Puerto Rico State Police, PR PH Il 69.60
11|BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH Il 69.10
12]Ascension, Parish Of, LA PH I 68.63
13|HARTSELLE, CITY OF, ALPH II 68.50
14|DELRAY BEACH, CITY OF, FL PH II 65.63
15|HUNTSVILLE, CITY OF, ALPH Il 65.20
16|MECKLENBURG, COUNTY OF, NC PH Il 64.10
17|LEE, COUNTY OF, FL PH Il 61.87
18|Metropolitan Atlanta Rapid Trans Auth, GA PHII 61.63
19|MARION, COUNTY OF, FL PH Il 60.93
20[FLORENCE, COUNTY OF, SC PH II 59.53
21[{HIGH POINT, CITY OF, NC PH II 58.23
22|Calcasieu Parish Communications District PH I 58.13
23|RAPIDES, PARISH OF, LA PH Il 57.90
24|New Orleans, City of, LA PH Il 56.33
25[PLANTATION, CITY OF, FL PH II 54.77
26(BIRMINGHAM, CITY OF, AL PH Il 54.07
27[JACKSON, CITY OF, MS PH Il 53.30
28[HINDS, COUNTY OF, MS PH Il 52.77
29[SALISBURY, CITY OF, NC PH II 52.67
30|Jefferson Parish SO, LA PH Il Region 1 51.83
31|VICKSBURG, CITY OF, MS PH II 51.83
32|PALM BEACH, COUNTY OF, FL PH II 51.23
33|SAINT CHARLES, PARISH OF, LA PH Il 47.00
34|Jefferson Parish SO, LA PH Il 46.00
35|COBB, COUNTY OF, GA PH Il 42.87
36[New Hanover, County of, NC PH Il 39.33
37|THOMASVILLE, CITY OF, NC PH Il 35.53
38|MIAMI-DADE, COUNTY OF, FL PH Il 33.77
39|FAYETTEVILLE, CITY OF, NC PH Il 33.47
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2017

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
40|PINELLAS, COUNTY OF, FL PH Il 29.47
41|WAKE, COUNTY OF, NC PH Il 25.33
42|WINSTON SALEM, CITY OF, NC PH Il 18.30
43|NORTH CAROLINA, STATE OF PH Il 11.00
44|NORTH CAROLINA, STATE OF PH Il 11.00

Subtotal FRA count for Wave 3 44

Wave 4
1|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 103.40
2|MIDLAND, CITY OF, TXPH II 101.57
3|LIVE OAK, CITY OF, TXPH Il 95.23
4|CORPUS CHRISTI, CITY OF, TXPH Il 91.30
5|SAN ANTONIO, CITY OF, TX PH Il 77.83
6/CALDWELL, COUNTY OF, TXPH II 71.73
7|DAYTON, CITY OF, OH PH Il 70.80
8|RENSSELAER, COUNTY OF, NY PH I| 68.23
9|Santa Fe, City of, NM PH I 56.10
10|WARREN, COUNTY OF, OH PH Il 53.83
11|NEW MEXICO, STATE OF, NM PH I| 53.57
12|OXFORD, CITY OF, OH PH II 45.63
Subtotal FRA count for Wave 4 12
Canadian Border Region
1|Geauga, County of, OH 67.30
2|Seattle City Light Canadian Rebanding 64.20
3|Green, City of OH 61.67
4]|Michigan State University 59.57
5|San Juan, County of, WA 55.40
6|Genesee, County of, Ml 53.97
7|Canton, City of OH 51.97
8|Warren, City of, Ml 51.93
9|Miami, County of, OH 51.87
10|Pickaway, County of, OH 51.47
11|Stark, County of, OH 50.53
12|Warren, City of, OH 46.33
13|Grosse Pointe Farms, City of, Ml 45.40
14|Parma Heights, City of, OH 44.90
15|Summit, County of, OH 44.73
16|Brook Park, City of, OH 44.20
17|Franklin, County of, OH 43.77
18|Ottawa, County of, OH 41.17
19]|Orleans, County of, NY 41.10
20|Bellingham, City of, WA 36.80
21|Kitsap County Transit, WA 31.37
22|Puyallup, City of, WA 20.43
23|Port of Seattle, WA Canadian Rebanding 16.83
24|Washington, State of 11.13
25|Eastside Public Safety Comm Agency, WA 10.13
26|King, County of, WA 8.07
27|Seattle, City of, WA 8.07
28| Valley Communications Center, WA 8.07
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2017

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Activities (In Months) Deal Count
Subtotal FRA count for Canadian Border Region 28
Mexican Border Region

1|TORRANCE, CITY OF, CA 36.90
2|Tucson Airport Authority 31.60
3|FLAGSTAFF, CITY OF, AZ PH Il 30.73
4{PASADENA, CITY OF, CAPH Il 28.73
5|University of California - Riverside PH Il 27.53
6|LOS ANGELES, CITY OF, CA Police 20.93
7|SANTA BARBARA, COUNTY OF, CAPH II 18.10
8|Roma CISD Transportation Dept 16.80
9|GILA RIVER INDIAN COMMUNITY, AZ PH I 16.40
10|LOS ANGELES UNIFIED SCHOOL DISTRICT, CA 12.17
11|VENTURA, COUNTY OF, CAPH II 10.83
12|ORANGE COUNTY TRANSPORTATION AUTHORITY, CA PH Il 10.57
13|LOS ANGELES, COUNTY OF, CAPH II 9.43
14|MARICOPA, COUNTY OF, AZ PH Il 6.00
15|Pascua Yaqui Tribe 6.00
16|Northern Arizona University 4.47
17|Tohono Oodham Nation of Arizona 3.53
18|LAKE ELSINORE UNIFIED SCHOOL DISTRICT, CA 3.17
19|La Mesa Spring Valley School District 1.53
20|Pima County Information Technology 1.30

Subtotal FRA count for Mexican Border Region 20

Total FRAs 207
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of September 30, 2017

Deal Name Deal Co
Wave 1

1|Colorado CallComm EA Swap

Fairfax County, VA - NCR Regional Coordination

2
3|NORWALK, CITY OF, CT PH Il
4]UNION CITY, CITY OF, NJ PH Il

Subtotal PFA count for Wave 1

Wave 2

1|TENNESSEE, STATE OF PH Il

Subtotal PFA count for Wave 2

Wave 3

1|JACKSON, CITY OF, MS PH I

N

Metropolitan Atlanta Rapid Transit Authority, GA P

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Canadian Border Region

1|WASHINGTON, STATE OF

Subtotal PFA count for Canadian Border Region

Mexican Border Region

1|CALIFORNIA, STATE OF PH Il

Coachella Valley Water District

IRVINE, CITY OF, CA, CAPH I

Los Angeles, City of STRS system

MARICOPA, COUNTY OF, AZ PH Il

Mission, City of

PHARR, CITY OF, TXPH Il

Pima County Information Technology

Ol |N|joja]d|w]N

San Bernadino, County Of, CA PH Il

10| University of California - Riverside PH Il
11|VENTURA, COUNTY OF, CAPH II
12| Willacy, County of
Subtotal PFA count for Mexican Border Region 12
Total PFAs 20
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of September 30, 2017

Wave 1

[Subtotal FRA count for Wave 1 | |

Wave 2

[Subtotal FRA count for Wave 2 | |

Wave 3

1|Communications Leasing Corporation 47.3

Subtotal FRA count for Wave 3

Wave 4

|Subtotal FRA count for Wave 4

Total FRAs
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Appendix 10
800 MHz Transition Administrator, LLC
Fees and Expenses through September 30, 2017

Quarter Ending
June 30, 2017 |September 30, 2017| Year-to-Date

Quarter Ending
March 31, 2017

Quarter Ending

Fees
Frequency Management $461,120 $451,046 $407,612 $1,319,778
Financial Management $1,302,372 $948,876 $289,354 $2,540,602
General Counsel/Regulatory Management $395,581 $410,378 $413,542 $1,219,501
Stakeholder Implementation Management $518,476 $518,358 $244,810 $1,281,643
TA Systems Support $115,500 $121,000 $121,000 $357,500
Program Management Support $330,568 $232,034 $205,798 $768,400
Alternative Dispute Resolution $117,269 $110,682 $69,312 $297,262
Fees Subtotal $3,240,885 $2,792,373 $1,751,426 $7,784,685
Expenses $130,536 $79,610 $66,153 $276,299
Total Fees and Expenses $3,371,421 $2,871,983 $1,817,580 $8,060,984
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